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This Data Dictionary for Military Projects has been compiled in showing commonly used Data Elements, Attributes, Activity and 
Project Codes and design and construction schedule milestones used in the P2 Management Information System. Those project 
milestones, data elements, codes, etc. that are required input for all MILCON projects have been annotated under the column titled 
“CMR REQD”.  The required project data elements are used extensively in P2 reports and in the webCMI CMR reports for execution 
metrics in DMR and CMR reviews, the DOD Congressional web-based report, and customer and Corps MSC/district local program 
execution reviews. Therefore, the data must be kept accurate and reflect timely information.  

 a.  The P2 data dictionary is part of and referenced in Chapter 2 of the Consolidated Command Guidance (CCG) in order to 
standardize the use and meaning of common terms for the execution and management of the Corps’ Military construction mission. 
The CCG Link is: https://corpsinfo.usace.army.mil/rm/ccg/FY07/ .  The Dictionary is also on the Military Programs Policy and 
Information website: ://www.hq .mil/cem /cem m/p &instructions.htm 

b.  The data dictionary is a living document and will be modified and updated as required.  Military Programs Directorate, CEMP-IR, is 
currently responsible for data element definitions and shares responsibility with the P2 National Teams, as appropriate.  POCs are:

         ---CEMP- IR  202-761-1122  
         ---CEMP-IR  202-761-5768

c.  The following describes the general contents for each of the following Tabs.

     - Report requirements and Metrics (New with Update 10)
     - Military Milestone Codes, Definitions & Uses (Revised with Update 10)
     - Environmental Milestone Definitions (work-in-process)
     - Project Attributes & Activity 
     - Program Codes (formerly Type Funds)
     - DoD & Non-DoD Primary & Secondary Codes
     - Contracting Codes & Definitions
     - Primary Congressional District
     - MACOM & MAJCOM
     - AMSCO (Manpower)
     - Air Force Category Codes
     - Acronyms & Glossary (REF 8000G) from the P2 Users Guide (Addded with Update 10)
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General Reporting Requirements and CCG Metrics 

1.  HQ USACE reporting requirements to customers and higher authority and USACE Consolidated Command Guidance (CCG) metrics are generally at the MILCON 
“Project” (i.e.1391) level and use those milestones associated with:  

   a.  Construction Award or Obligation  

   b.  Interim design execution milestones such as RTA, Adverising/RFP and Bid Opening relating to the facility or group of facilities. 

   c.  Construction execution metrics relating to Project level Cost Growth, Construction Time and BOD Time Growth 

   d.  Project and interim BODs for multiple facility projects 
  

2.  Selected “Project” milestones need to be “flagged” with the P2 “primary activity code (flag)” in order to meet reporting requirements for a summary level design 
and construction schedules representing overall Project execution as described below.  

   a.  Design RTA, Advertise/RFP, Bid Open, and Award milestones associated with those activities resulting in award of 50% or more of the Project PA or scope for 
MILCON or 100% of PA or scope for BRAC05 Projects. 

            (1)  Projects with multiple facilities in the 1391 and executed by multiple designs by A-E, In-House or Design - Build methods, should establish the primary 
activity code/flag on those milestones that achieve the earliest award of the 50% MILCON and 100% BRAC award goals.

  

           (2)  Each "increment" of an Incrementally Funded Project as identified by a separate 1391 requires an RTA, Advertising/RFP and Bid Opening milestones, as 
appropriate, to track their execution and take credit for a new contract award or obligation on an existing contract.  Where a subsquent Project Increment is intended 
to be obligated on an existing contract, only a 'ready to obligate' date need be provided using the RTA  milestone.

   b.  Construction NTP, Contract Complete, Original, Scheduled and Actual BOD, etc., milestones representing the overall 1391 Project will be provided.    

            (1)  Projects with multiple facilities authorized in the 1391 and executed by one or more construction contracts, care should be taken in applying the primary 
activity codes earliest contract NTP milestone and the appropriate BOD milestone that will represent the Project schedule. 

            (2)  Where multiple individual “Projects” or Incrementally Funded Projects have one or more facilities and are executed by a single or  multiple construction 
contracts, each “Project” should be identified with its own set of execution milestones flagged with the primary activity code’, as appropriate.

   c.  Only one (1) primary activity code (flag) per milestone type, i.e. RTA, Award, NTP, BOD, etc. is allowed in the overall 1391 Project schedule, all other milestones 
representing other necesssary actiions should flagged with the "secondary activity code".  Figure 1 shows a "how to" for the selection of  a "primary" or "secondary" 
activity code.
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Figure 1: P2 screen shot for selection of a primary or secondary activity code on a project milestone. 

3. Current construction metrics have been designed to Roll-up the Cost and Time Growth from all individual contracts executing the Project to the "Project" level and 
captures only the MILCON or BRAC funded work to in order to reflect the Corps’ performance for those Programs.   

   a.  A separate “activity” in the WBS or separate WBS, appropriate, is required for each funding source, i.e. O&M and MCA 

   b.  PM/PDT need to select and apply the actual “source appropriation” to all project and contract activities.   Figure 2 shows a “how to” screen shot for selecting a 
source appropriation. 
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Figure 2:  Select appropriate ‘source appropriation” for the activity from the P2 drop-down screen as shown below

4.  CCG Metrics showing Corps performance for Construction Time Growth, Construction Timeline and BOD Time Growth are dependant on appropriate application 
of the primary and seconday activity code/flag to the appropriate milestone to represent the metrics for the Project.  The current CCG Metrics  and related milestones 
are shown below.  

   a.  MP07 - Project Construction Contract Time Growth (cc830 - Original Required Completion to cc820 - Scheduled or Actual Contract Completion)

   b.  MP08 - Project BOD Time Growth (cc850 - Original BOD to cc850 - Scheduled or Actual BOD)

   c.  MP09 - Project Construction Timeline (cc810 - NTP Acknowledge Actual  to cc850 - Scheduled or Actual BOD)

   d.  MP10 - Project Fiscal Completion  (ML250 - BOD Actual to ML260 - Project Fiscal Completion Actual

    ( Note: An Original BOD is required to be established in RMS at time of Project Award or,  at the latest, NTP Acknoledge, as appropriate.) 
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5.  Simplified examples of the application of the primary and secondary activity codes/flags on execution milestones are shown in the following Figures 3 and 4.  
Close coordination is required between PM and Construction to set-up and modify an execution schedule that accurately represents the Summary Project schedule 
for reporting and metrics.

Figure 3
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Figure 4

6.  The following listing of CCG Metricas is an appriviated explanation of the intent of the current Military Programs metrics that derive data from P2.  The full listing 
of FY07 CCG Metrics for Military Programs can be found in Chapter 3 of the Consolidated Command Guidance. (https://corpsinfo.usace.army.mil/rm/ccg.htm)

MP01  Program Execution: Measures program execution of Pres Bud & PFY projects (Goal 31 Mar ‘07) & Cong Inserts & Suppl. (Goal: 30 Sep ‘07) 

MP02  Award CWE to Programmed Amount (PA) Ratio: Measures ratio of HQ CWE ( incl full contingencies) to authorize PA for awarded projects. (Goal: < 100%) 

 Report Rqmts & Metrics     Page 5 of 6



P2 Data Dictionary for Military Programs

MP03  Final Design Release by Customer: Measures customer release of final design authority 1 year prior to PY for Army and DoD and 15 months for Air Force. (Goal 
100%) 

MP04  FY08 Pres Bud Ready-To-Advertise (RTA) & Scheduled Awards:  Measures number of MILCON Pres Bud projects RTA by 30 Sep of previous FY. (Goal 100% 
RTA) 

MP04A  PY07 BRAC Ready-To-Advertise (RTA) & Scheduled Awards:  Same as MP-4 for BRAC Program. 

MP05  Initial Design Release by Customer: Measures customer release of Initial design authority 2 years prior to PY, excl. Air Force.  (Goal: 100% of Army and DOD 
programs) 

MP06  Construction Project Cost Growth: Measures percentage of On-Going MILCON projects meeting the 5% Cost Growth Goal & average cost growth for info. 
(Goal 95%) 

MP07  Construction Contract Time Growth:  Measures percentage of On-Going MILCON projects meeting the 10% Time Growth excluding (Goal: 95%) 

MP08  Beneficial Occupancy Date (BOD) Project BOD Growth:  Measures percentage of On-Going MILCON projects scheduled to be delivered with no more than 10% 
BOD time growth based on originally BOD date. (Goal: 95%) 

MP09  Project Construction Timeline (Duration):  Measures percentage of On-Going MILCON projects meeting PA & Construction Timeline (NTP to BOD) parameters, 
i.e. < $5M ( 365 days); >$5M to $20M (540 days); and >$20M (730 days).  90 days are added for OCON

MP10  Project Financial Closeout:  Measure success of project closeout (close CIP account) within 12 months (CONUS) or 15 months (OCONUS) from project BOD 
(i.e. last contract BOD where multiple contracts used to execute a project).  (Goal: 95%)   

MP11  In-House Design Percentage:  Measures percentage of design executed by In-house forces over a 3 year period (CPY+/- 1 PY) based on project PA (Goal: 20 – 
30%) 

MP12  Sustainable Design – PY06 Army Program:  Measures percentage of Army projects with climate-controlled facilities achieving >“SPiRiT Gold” or “LEED 
Certified” level of Sustainable Design Development (SDD) Ratings (Goal: 100% of applicable projects) 

MP13  Environmental Obligations:  Measures obligation performance against various established quarterly goals for specific programs. (Goal: 100%) 

MP14  Environmental Programs–Schedule Control:  Measures project delivery performance based on project baseline schedule determined at the beginning of each 
FY.  (Goal: 100% on or ahead of schedule)  

MP15  Environmental Restoration – Remedy-in-Place/Response Complete:  Measures number of projects meeting or exceeding the baseline cumulative RIP/RC goals 
set for each quarter at the beginning of each fiscal year in support of the overall OSD and Army go

MP16  Environmental Performance Based Contracting:  Measures performance against “Performance Based Contracting” goals identified in the Army’s Strategic 
Clean-up Plan dated January 2005:  (Goals: FUDS: FY06 –15%,   FY07 –25%; IRP: FY06 – 60%,  FY07 –70%;

MP-19 Value Engineering Cost Savings Avoidance: Document auditable savings or avoidance equal to 1.5% of Military Total Obligation Authority (TOA). Excludes AF 
and Host Nation. 

MP-20 Value Engineering Program Coverage:  Perform VE workshops on all Military Construction projects greater than $1M ($2M for construction). 
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CMR 
REQD

Data 
Type P2 Name Milestone 

Number DEFINITIONs

D ate Start Development of 
PMP ML010

Scheduled or Actual Date the district Project Development Team (PDT) begins preparation of the PMP.  Assumes a sufficient number of members have 
been identified to formed the PD, funding and adaquate project definition and scope is available to cover all aspects of the PMP and project schedule 
through BOD.  

X D ate Project Management 
Plan Approved ML020 Scheduled or Actual Date the initial Project Management Plan (PMP) is approved in the district in accordance with ER 5-1-11.

Date Planning Charrette 
Completion ML025 Scheduled or Actual date the Planning Charrette for development of the project DD Form 1391 and/or DD Form 3086 was completed.  Applies only to those 

MILCON projects where the Planning Charrette activity was funded and performed by the Corps district. 

D ate Design Criteria Available ML030 Scheduled or Actual Date adaquate design criteria is expected or was received from the Programming Authority or using service to begin deisign.

D ate A-E
Contract Award ML040 Scheduled or Actual Date of award of an A-E contract for initial design Code 2 or 3, or preparation of an RFPdocuments for a Design-Build contract.

D ate Initiate RE Acquisition ML050 Scheduled or Actual Date action is initiated to procure necessary Realestate or easements for the authorized project.

X D ate Initial Design Release ML055

Scheduled or Actual Date Initial Design Release by the customer is defined as the date district management determined all three of the following 
critical actions have been met: (1) an initial Design Authorization (i.e. Code of 2, 3, 6 or 7) or comparable, adaquate (2) funding and, (3) design 
criteria.

ML055 - Initial Design Release is used in conjunction with the Project Program Year to develop CCG Metric MP05 - Initial Design Release by 
Customer 

X D ate Design Start ML060

Scheduled or Actual Date design work is initiated after receipt of a directive with design "Authorized Phase" Codes “2”, “3”, "6", "7", or  "T"  or 
customer design instructions and adaquate funds and criteria are available.  

X Date Design Charrette 
Complete ML065

Applicable only to MILCON projects and instances where the Corps has conducted a the Design Charrette.  Scheduled or Actual Date a Design 
Charrette was performed by the district on the MILCON project in conjuction with the facility user and customer.  Where the Charrette has not 
been performed the dates will be left "blank"

D ate Receive S1 Submittal ML070 Appricable to Medical Projects. Scheduled or Actual Date the S1 or 15% design was receive for technical and/or complience review by the Government.

D ate Receive Preliminary 
Design (15%) ML080 Scheduled or Actual Date the 15% design submission was received from an A-E, In-house forces or Using Service to begin technical and/or complience 

review .

X D ate

   Parametric Design 
(15%) Complete  

(Parametric or  Project 
Definition) 

ML090 Scheduled or Actual Date that the Parametric Design was locally approved and cost is submitted to HQUSACE or designated customer(s). The 
Parametric design establishes the layout, function and features, and related costs necessary to meet the functional requirements.  

D ate Receive Concept (30%) 
Submittal ML100 Scheduled or Actual Date  the 30% Concept design was received from an A-E, In-house forces or Using Service to begin technical and/or complience 

review. 

MILITARY PROJECT MILESTONES
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X D ate Concept Design 
Complete - 35% ML110 The Scheduled or Actual Date that a reviewed and locally approved design and cost is submitted to HQUSACE or designated customer(s). This 

design establishes the layout, function and features, and related costs necessary to meet these functional requirements.  

X D ate Final Design Release ML115
Final Design Release by the Customer is the date district management determines all three of the following critical action have been met:  (1) 
Final Design Authorization (i.e. Code of 6, 7or T) or comparable Air Force Design Instruction or other customer directive; (2) adaquate funding to 
proceed with A-E or In-House design; (3) and scope, criteria or user comments.

D ate Start Final Design ML120 Scheduled or Actual Date Final Design can be initiated after receipt of a design directive for Codes “6”, "7" or “T” or customer design instructions and 
adaquate funds and criteria are available.  

D ate Complete RE Acquisition ML130 Scheduled or Actual Date all Real Estate acquisition(s) associated with the authorized project was completed. 

D ate Receive 65% Submittal ML140 Generally applicable to Medical or other complex projects requiring additional design submittals. The Scheduled or Actual Date that a 65% preliminary 
design and cost estimate is submitted to the design agent or designated customer(s). This design establishes detailed layout, function  and costs. 

D ate Receive Final (90%) 
Submittal ML150 Scheduled or Actual Date the 90% final design submittal was received to begin technical review from an A-E, In-house or the Using Service. 

D ate Reveive 100% Submittal ML160 Scheduled or Actual Date the final 100% complete design submittal was received from an A-E, In-house Forces or Using Service. 

D ate Receive Corrected Final 
Submittal ML170 Scheduled or Actual Date the corrected final design is received from an A-E, In-house Forces or Using Service as a result the back-check review by the 

Government. 

X D ate READY TO ADVERTISE 
(RTA) ML180

Scheduled or Actual Date the project is Ready-to-Advertise (RTA), defined by design being 100% complete, BCO review complete and all 
necessary steps to Advertise or issue an RFP or IFB for construction contact award had been accomplished pending receipt of authority to 
Advertise.

ML180 - RTA is a critical milestone used in conjunction with the the Project Program Year to develop CCG Metric MP04 - Reafy to Advertise.  
ML180 is also used with CCG Metric MP01 - Program Execution as an information item to manage program execution.

D ate BCOE Certification ML190
Scheduled or Actual Date the Biddability, Constructibility, Operablity & Environmental (BCOE) Certification has been completed by the Chiefs of 
Engineering, Construction and Contracting in accordance with ER 415-1-11.  The certification is to ensure that all BCOE aspects for the project have been 
adaquately addressed to eliminate construction and/or engineering modification during construction that might have otherwise been avoided. 

D ate Receive Authority to 
Advertise ML200

Scheduled or Actual Date authority is scheduled to be or was actually received to Advertise the project from HQUSACE, the Programming Authority or the 
Project Sponsor, as applicable.  For Army MILCON projects, and others as applicable, the Design Authorization Code will changed to "A" -  Authority to 
Advertise.  In some case, Code "9" - Authority to Award will be received from non-Army customers as authority to Advertise. 

D ate Planning PR&C to CT 
(Construction) ML210 Date the Planning PR&C is prepared in CEFMS by the Project Manager to advise construction of the fiscal aspects of project construction.

D ate Issue Pre-solicitation 
Notice to Fed Biz Ops ML220 Scheduled or Actual Date the Pre-solicitation notice was published in the Federal Business Opportunities publication to give prospective bidders advance 

notice of pending construction solicitation.  This notice is generally required 15 days prior to issuing the IFB or RFP.

X D ate Planning Charrette 
Completion ML025

Scheduled or Actual date the Planning Charrette for development of the project DD Form 1391 and/or DD Form 3086 was completed.  Applies only
to those MILCON projects where the Planning Charrette activity was funded and performed by the Corps district.  Date will be left "Blank" when 
no Planning Charrette was funded or authorized.
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X D ate
Construction Contract 

Advertising
IFB / RFP

ML230

Scheduled or Actual date the plans and specifications will be or were issued for Invitations for Bids (IFB) by the district or, if non-competitive, the 
date the Request for Proposal (RFP) will be or was sent out to the contractor(s).  
This milestone date will also be used in Real Estate procurement actions to denote the start of intiatial negotiation. 

ML230 is also used with CCG Metric MP01 - Program Execution as an information item to manage program execution.

X D ate
Construction Contract 
Bid Open/Reciept of 

RFP
ML240

Scheduled or Actual Date bids were opened for Design-Bid-Build or Design - Build RFP or IFB solicitations.  
For Real Estate procurement actions, this is the comperable date when negotiations have been finalized.

ML240 is also used with CCG Metric MP01 - Program Execution as an information item to manage program execution.

X D ate Estimated Basis 
Contract Award (EBC) ML250

Applies only to Europe District projects. Scheduled or Actual date of obligation of construction funds (ABG 5) for a construction contract as an 
"Estimated Basis Contract" (EBC) with the German Govt for subsequent actual award of a construction contract to industry.  Actual award of a 
construction contract to industry by the German Government will be recored in in milestone cc800-Construction Contract Award.

EBC Award is used with CCG Metric MP01 Program Execution.  The webCMI program logic checks ML250 initially.  If not not blank, ML250 is 
used as the cc800 Contract Award Date.  If blank, the program logic moves on to cc800.

D ate In-Process Review (IPR) ML254 Scheduled or Actual date the "In-Process Review" is scheduled for the selected design or the planning phase. 

D ate After Action Review ML255 Scheduled or Actual date the "After Action Review" is scheduled to review project execution actions and develop lessons learned for application to future 
execution and business processes. 

X Date VE Study Start Date ML285
Scheduled or Actual Date a Value Engineering Study on a MILCON or reimbursable project is planned to begin.  

ML290 is used with CCG Metric MP20 - Value Engineering Program Coverage

X Date VE Study Finished Date ML290
Scheduled or Actual Date the Value Engineering Study on the MILCON or Reimbursable project will be or was completed.

ML290 is used with CCG Metric MP20 - Value Engineering Program Coverage

X Date NEPA Complete Date ML005

NEPA_CERT_RECVD_EXPECTED: Date NEPA or other environmental certification for the project is expected to be received from the responsible 
Installation or Programming Authority. 

NEPA_CERT_RECVD_ACTUAL: Date NEPA or other environmental certification for the project was received from the responsible Installation or 
Programming Authority allowing construction contract award process to move forward.

X D ate Construction Contract 
Award CC800

Scheduled or Actual Date the construction contract for the Project will be or was awarded for Design-Bid-Build or Design-Build contracts.  

Where multiple construction contract awards are used to execute the Project, the earliest Contract Award milestone that represents execution of 
at least 50% or more of the 1391 Project PA and/or 1391 scope for MILCON projects (100% for BRAC05 projects) must be flagged with the 
"primary activity code" as described in the section on "Report Requirements and Metrics". 

Incrementally Funded MILCON and BRAC05 projects will follow the same process as well as recording the actual "Obligation Date" in the 
associated "Contract Obligation Date" which is a new P2 user defined field.

The cc800 Milestone is a critical data element for CCG Metric MP01 - Program Execution    

X Date Contract Obligation 
Date User Defined

An Actual Date used in conjunction with Incrementally or Phased funded MILCON and BRAC projects where subsequent fical year funded 
increments or Phases are obligated on the original and/or another on-going construction contract executing the project.  This date is necessary 
to identify the obligation date of each separately appropriated funding increment for Incrementally or Phased Funded projects where the original 
contract award date for the 1st Project Increment from RMS over-writes the schedule or actual award date in milestone cc800 for all subsequent 
project increments. 

The Contract Obligation date is a critical data element used in the CCG metric MP01 - Program Execution to identify the Obligation Date (or Award
date) for the 2nd and subsequent "increments" of Incrementally or Phased funded projects.

  Military Milestones Codes & Def     Page 3 of 6



CEMP-IR P2 Data Dictionary for Military Programs 

X Date Forecast Award Lock-In User Defined

A Forecasted Construction "Award Locked-in Date" assigned to the project that represents the date when 50% or more of the project PA for 
MILCON projects and 100% of the PA for BRAC projects will be awarded to industry.  

The "Forecast Award Lock-in" date is recommended by the district/MSC and agreed to by the HQUSACE Program National Account Manager 
(NAM)  and HQ Level customer, and will become part of the USACE annual MILCON and BRAC Forecast of Construction Awards program for 
which USACE will be held responsible for executing  and measured against by the Programming Authority (i.e. customer) and Congress.  Once 
established, the date may not be changed unless the project is deferred or cancelled by official directive. 

The "Forecast Award Lock-in" Date is a critcal data element used in CCG Metric MP01 - Program Execution in order track actual contract awards 
against the Locked-In Forecast Award program.

X Date Current Forecast  
Award User Defined

The "Current Forecast Date" is a preliminary "Locked-in Date" assigned to the project by the MSC prior to actual "Lock-In" (generally in the 1st 
Qtr of the FY) for projects to be part of the annual MILCON Forecast of Construction Awards program, i.e., Current FY and unawarded PFY.   The 
Current Forecast could be used for the initial review of the Annual Awards Program by MSCs, HQ and customers prior to "Locking-in" the 
Forecast of Award as this is a much easier and less labor intensive date to establish and change, as required. 

X D ate
Notice to Proceed 

Acknowledged 
(NTP_Acknowledged)

CC810

The Scheduled or Actual date the Construction Contractor furnishes to the Government written acknowledgement that the Notice to Proceed has 
been received and accepted by the Contractor. This date is used to indicate the official commencement of the contractual period for Design - 
Build (D-B) and Design-Build-Build (D-B-B) contracts.

NTP_Acknowledge is used with cc820 "Construction Contrat Complete" to develop CCG Metrics MP07- Contrcat Time Growth and with cc850 to 
produce MP08- BOD Time Growth  & MP09- Construction Timeline. 

X Date D_B Contract Start  
Construction TBD Scheduled or Actual Date of the start of actual construction for Design-Build Contracts.

X Date Contract Required 
Complete cc830

Original or Current Contractual  Required Completeion Date: Original Contract Required Completion date is based on the Actual 
NTP_Acknowledge Date plus the contract duration at time of award, including Options. 

Current Contract Required Completion Date is the Original Required Completion Date plus all subsequent modification.  Both dates are used in 
the Congressional and web CMI MP-7 metric reports.                                                                                                                                                               

X D ate
Construction Contract 

Complete CC820

Scheduled or Actual Contract Completion Date that the construction contract is expected to be completed based on the Residenent Engineer's 
best estimate or was actually completed and accepted by the KO, irrespective of the Contractual Required Completion Date, milestone cc830 .  

Construction_Contract_ Complete is used in conjunction the the cc810 NTP_Acknowledged milestone to develop data for the MP07 CCG metric 
"Project Construction Contract Time Growth".  Care must be exercised in establishing the primary and secondary activity codes for the cc820 
milestone dates when multiple contracts are used to execute the Project and/or multiple Projects are being executed by the same contract or 
multiple contracts to ensure total construction time for the Project is captured from NTP to Contract Complete.  Reference section on Reports 
and Metrics. 

D ate Physical Completion CC840
Scheduled or Actual Date all physical contract work, including punch list deficiencies, will be or were completed.  At the time of actual 
occurrence of this date the Construction Percent Complete_Actual to Date should be increased to 100%.  The Physical Completion Date is not a 
contractual date and is not used in any CCG Metric.
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X D ate
Beneficial Occupancy 

Date (BOD) CC850

BOD is the date agreed upon by an installation DPW, USACE, and tenant organization when administrative control of a facility under construction 
is transferred from USACE to the garrison commander via DD Form 1354. At this time, although all construction efforts at the facility construction 
site may not be completed (for example, punch-list items and other relatively minor construction activities may still be required for facility 
construction to be considered complete), and USACE may need to continue administering the final stages of the project construction contract 
until such completion, the user may begin to occupy all or agreed upon parts of the facility and use it for its intended purpose.  (AR 415-15 & AF 
415-15)  

--BOD_Original (P2/RMS Milestone cc850) must be established no later than Construction Award_Actual (cc800).  The BOD_Original
 date can be revised, with customer agreement, at ‘Notice to Proceed (NTP) Acknowledge_Actual’(P2 Milestone cc810) but not 
changed afterwards.                                                                                                                                     

--BOD Scheduled  is the current date the customer can expect to receive useful occupany of the facility or construction work. 
A BOD Scheduled Milestone Date must be intially established in Premavera during the design phase in coordination with the 
customer and construction PDT members and updated with customer agreement.                                                                                                              

--BOD_Actual is determined by the customer accepting the entire complete Project for useful occupancy and can be prior to 
or after Construction Contract Completion (Milestone cc840).  Partial facility occupancy by the customer with the acceptance of the 
DD 1354 may constitute Actual BOD for the project, if appropriate. 

BOD Milestone , in conjuction with the cc810 NTP_Acknowledge milestone, is used in CCG Metric MP08 "Project BOD Time Growth"
 and MP09  "Project Construction Timeline".  Care must be exercised in establishing the primary and secondary activity codes for
 the BOD Milestone dates when multiple contracts are used to execute the Project and/or multiple Projects are being executed by
 the same contract or contracts to ensure total time is captured from NTP to BOD.  Reference section on Reports and Metrics.

D ate Contractor Evaluation 
Complete cc870 Scheduled or Actual Date the Contractor Evaluation DD Form 2626 is prepared and completed by district elements, signed by the District Commander and 

submitted to the CCASS system maintained by Portland..

D ate A-E Evaluation Complete cc860 Scheduled or Actual Date the A-E Evaluation DD Form 2631 is completed district elements, signed by the District Commander and submittal to the ACASS 
system maintained by Portland.

X D ate
Contractor Final Paid  

(Formerly Fiscal 
Complete)

cc880 Scheduled or Actual Date the contractor has signed a "Release of Claims", and final payment is made.

D ate 1354/Transfer Document 
Complete cc890 Scheduled or Actual Date the "DD Form 1354 Real Property Transfer document for the construction work is accepted by, or formally transmitted to the 

Installation.  The Final DD Form 1354 containing all design and construction costs will be submitted at Project Fiscal Completion 

X D ate Project Fiscal 
Completion ML260

Scheduled or Actual Date Project Fiscal Completion requirements will be met.   Project Fiscal Completion requirements are satisfied when: 
Release of Claims has been sign by all contractors and contracts final paid (RMS data element cc880); all unobligated Project design and 
construction funds returned; all obligations liquidated and bills final paid; applicable CEFMS Work Item(s) closed; Final DD Form 1354 completed 
with updated design and construction costs and accepted by the installation RPBO; and, the CEFMS Construction-in-Progress (CIP) asset 
account closed by Resource Management.  

Project Fiscal Completion milestone is used with cc850 - BOD_Acual in developing the CCG Metric MP-10 - Project Fiscal Closeout. 

X Date Red Zone Meeting TBD Scheduled or Actual Date the "Red Zone Meeting" is scheduled and/or actually commenced in accordance with Engineering and Construction 
Bulletin (ECB) No. 2004-21:  MILCON Project Close-out, The RED ZONE Meeting, 15 December 2004.
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ENVIRONMENTAL MILESTONES

CMR 
REQD P2 Name Milestone Code 

Value Description

MIPR or Work Authorization Document (WAD) 
Received EN005  Date MIPR or WAD is received by Executing District

EPA's Superfund IAG to USACE EN010 Date IAG is received by USACE from EPA
Start PMP Development EN015 Date the District Project Development Team (PDT) begins preparation of the PMP
Initiate SOS/SOW EN020 Date the District Project Development Team (PDT) begins preparation of the Scope of Services/Scope of Work
Final/Approved SOS/SOW EN025 Date the District Project Development Team (PDT) finalizes the Scope of Services/Scope of Work
Complete PMP EN030 Date the District Project Development Team (PDT) finalizes the PMP
PMP Approval EN035 Date the PMP is approved by all PMP Approvers
A/E Negotiations Complete EN040 Date Architect/Engineer Contract Negotiations are complete
A/E Contract Award or A/E Delivery Order Issued EN045 Date Architect/Engineer Contract or Delivery Order is awarded
Finding of Suitability to Transfer (FOST) Submitted EN050 Date Finding of Suitability to Transfer is Submitted for Approval
Finding of Suitability to Transfer (FOST) Approved EN055 Date Finding of Suitability to Transfer is Approved
Finding of Suitability to Lease (FOSL) Submitted EN060 Date Finding of Suitability to Lease is Submitted for Approval
Finding of Suitability to Lease (FOSL) Approved EN065 Schedule or Actual Date Finding of Suitability to Lease is Approved
Draft Work Plan Submitted EN070 Date Draft Work Plan is Submitted for Approval
Final Work Plan Approved EN075 Date Final Work Plan is Approved
Field Work (e.g. Sampling) Complete EN080 Date field work is complete
Laboratory Analysis of Samples Complete EN085 Date Laboratory Analysis of Samples is complete
Concept (10%) Design Submittal EN090 Date Concept (10%) Design Submitted for review
Concept (10%) Design Distributed for Review EN095 Date Concept (10%) Design Distributed for review
Preliminary (30%) Design Submittal EN100 Date Preliminary (30%) Design Submitted for review
Preliminary (30%) Design Distributed for Review EN105 Date Preliminary (30%) Design Distributed for review
Intermediate (60%) Design Submittal EN110 Date Intermediate (60%) Design Submitted for review
Intermediate (60%) Design Distributed for Review EN115 Date Intermediate (60%) Design Distributed for review
Pre-Final (90%) Design Submittal EN120 Date Pre-Final (90%) Design Submitted for review
Pre-Final (90%) Design Distributed for Review EN125 Date Pre-Final (90%) Design Distributed for review
Final (100%) Design Submittal EN130 Date Final (100%) Design Submitted for review
Final (100%) Design Distributed for Review EN135 Date Final (100%) Design Distributed for review
Value Engineering Study Complete EN140 Date Value Engineering Study is Completed
Draft Report Submitted EN150 Date Draft Report Submitted for Review
Final Report Approved EN155 Date Final Report is Approved

X Start Project Close Out (PCO) EN162 Date Project Close Out Starts
Financial Closeout EN165 Date for Completion of Financial Close Out.  All CEFMS accounts are closed.

X Finish Project Closeout (PCO) EN170 Date Project Closeout is Completed
A-E Notice To Proceed (NTP) EN180 Date of A-E Notice to Proceed
A-E Selection Approved EN185 Date of A-E Selection Approval
Authority to Select A-E EN195 Date of Receipt of Authority to Select A-E by USACE
Draft RI Submitted EN215 Date Draft Remedial Investigation Submitted for Review
Final Draft FS Submitted EN220 Date Final Draft Feasibility Study Submitted for Review
Final Submittal EN225 Date Final Submittal Received
FS Received EN230 Date Feasibility Study Received
FS Work Plan Approved EN235 Date Feasibility Study Work Plan is Approved
Pre-Design - Completion EN245 Date Pre-Design Completed
Pre-Design - Start EN250 Date Pre-Design Starts
Public Comment Period Complete EN265 Date Public Comment Period is Completed
RA IAG to USACE EN270 Date Remedial Action IAG is submitted to USACE
Scope of Service for RFP-Completion EN290 Date Scope of Services for Request for Proposal is Completed
Scope of Service for RFP-Start EN295 Date Scope of Services for Request for Proposal Starts

X Start Preliminary Assessment (PA) EN310 Date Preliminary Assessment Phase Starts
X Finish Preliminary Assessment (PA) EN315 Date Preliminary Assessment Phase Completed
X Start Site Investigation (SI) EN320 Date Site Investigation Phase Starts
X Finish Site Investigation (SI) EN325 Date Site Investigation Phase is Completed

Environmental Baseline Study (EBS) Started EN330 Date Environmental Baseline Study Starts
Environmental Baseline Study (EBS) Approved EN335 Date Environmental Baseline Study is Approved
BRAC Cleanup Plan Version 1 (BCPv1) Started EN340 Date BRAC Cleanup Plan Version 1 (BCPv1) Starts
BRAC Cleanup Plan Version 1 (BCPv1) Approved EN345 Date BRAC Cleanup Plan Version 1 (BCPv1) is Approved

X Start Remedial Investigation (RI) EN350 Date Remedial Investigation Phase Starts
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Start RI Work Plan EN355 Date Remedial Investigation Work Plan Starts
Draft RI Submitted EN360 Date Draft Remedial Investigation Report is Submitted
Comments On RI EN365 Date Draft Remedial Investigation Report Comments are Received
Complete Draft RI Work Plan EN370 Date Draft Remedial Investigation Work Plan Completed
SSHP & SAP Complete EN385 Date of Completion/Approval of Draft Site Safety & Health Plan and Sampling & Analysis Plan
RI Work Plan Approved EN390 Date Draft Remedial Investigation Work Plan is Approved
Final Draft RI Submitted EN395 Date Final Draft Remedial Investigation Submitted
Regulatory Agency Review of Draft Remedial 
Investigation Report Complete EN400 Date Regulatory Review of Draft Remedial Investigation Report is Completed

X Finish Remedial Investigation (RI) EN405 Date Remedial Investigation Phase is Completed
X Start Feasibility Study (FS) EN410 Date Feasibility Study Phase Starts

Start FS Work Plan EN415 Date Feasibility Study Work Plan Starts
Draft FS Work Plan Submitted EN420 Date Draft Feasibility Study Work Plan Report is submitted
FS Work Plan Approved EN425 Date Feasibility Study Work Plan is Approved
Draft FS to Regulatory Agencies for Review EN435 Date Draft Feasibility Study Report to Regulators for Review is Submitted
Final Draft FS Submitted EN440 Date Final Draft Feasibility Study is Submitted
Final FS Report Completed EN450 Date Final Feasiblity Study Report Completed
Regulatory Agency Review of Draft Feasibility Study 
Report Complete EN455 Date Regulatory Agency Review of Draft Feasibility Study Report is Completed

Draft Record of Decision Submitted to Regulatory 
Agencies EN460 Date Draft Record of Decision Submitted to Regulatory Agencies

Public Comment Period Begins EN465 Date Public Comment Period Starts
Public Comment Period Ends EN470 Date Public Comment Period Completed
Environmental Protection Agency Concurrence With 
Record of Decision EN475 Date Environmental Protection Agency Concurs With Record of Decision

Rod Signed EN480 Date Rod Signed
Start Decision Document Started EN485 Date Decision Document Started
Finish Decision Document EN490 Date Decision Document Completed

X Decision Document Approved EN495 Date Decision Document is Approved
X Finish Feasibility Study (FS) EN500 Date Feasibility Study Phase Completed

BRAC Cleanup Plan Version 2 (BCPv2) Started EN505 Date of BRAC Cleanup Plan Version 2 (BCPv2) Started
BRAC Cleanup Plan Version 2 (BCPv2) Approved EN510 Date of BRAC Cleanup Plan Version 2 (BCPv2) Approved

X Start IRA EN515 Date Interim Remedial Action Phase is Started
X Finish IRA EN520 Date Interim Remedial Action Phase is Completed

Authority To Design - SF EN525 Date of Authority To Design - SF is Approved
Phase I Design IAG to USACE EN530 Date of Phase I Design IAG to USACE
RD IAG to USACE EN535 Date of Remedial Design IAG to USACE

X Start Remedial Design (RD) EN540 Date Remedial Design Phase Starts
X Finish Remedial Design (RD) / RTA EN545 Date Remedial Design Phase is Completed

BCOE Certification EN550 Date of Biddability, Constructibility, Operability, and Environmmental Review Certification
RAC IAG to USACE EN555 Date of Remedial Action - Construction IAG to USACE
Issue RFP for RAC EN560 Date of Issuance of Request for Proposal for Remedial Action - Construction Contract
Advertise (IFB) or Issue RFP for RAC Contract EN565 Date of Advertise (IFB) or Issue RFP for Remedial Action - Construction Contract
RAC Announcement At The Federal Business 
Opportunity Web Site EN570 Date RAC Announced At The Federal Business Opportunity Web Site

Bid Opening or Proposals Due EN575 Date of Bid Opening or Proposals
Negotiations Complete (RAC Contract) EN580 Date Contract Negotiations Completed (RAC Contract)

X Award RAC (DO / Construction Contract) EN585 Date Remedial Action - Construction Delivery Order or Construction Contract Awarded 
X Start Remedial Action - Construction EN595 Date Remedial Action - Construction Phase Started
X Finish Remedial Action - Construction EN600 Date Remedial Action - Construction Phase Completed

RAC Physically Complete EN605 Date Physical Completion of Remedial Action - Construction is achieved
Final RAC Inspection and Certification EN610 Date of Final RAC Inspection and Certification
RAC Contract Complete EN615 Date RAC Contract Completed

X RAC Completed / Remedy In Place (RIP) EN620 Date RAC / Remedy In Place (RIP) is Completed
X RAC Fiscally/Financially Complete EN625 Date of RAC Fiscally/Financially Complete

Scope of Work Submitted to The Contractor EN630 Date of Scope of Work Submitted to The Contractor
Modification Negotiated EN635 Date Modification is Negotiated
Modification Award Funds Received EN640 Date of Modification Award Funds Received
Modification Awarded EN645 Date Modification Awarded

X Start Remedial Action - Operation EN650 Date Remedial Action - Operation  Phase Starts

X Finish Remedial Action - Operation / Response 
Complete (RC) EN655 Date Remedial Action - Operation Phase/ Response Complete (RC) Completed
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X Response Complete (RC)/No Further Action 
(NFA) EN656 Date of Response Complete (RC)/No Further Action (NFA)

X Start Long Term Monitoring EN660 Date Long Term Monitoring Started
X Finish Long Term Monitoring EN665 Date Long Term Monitoring Completed

Five Year Review Started EN670 Date Five Year Reviews Start
Five Year Review Completed EN675 Date Five Year Reviews Completed

X Start EE/CA EN680 Date EE/CA Starts
X Finish EE/CA EN685 Date EE/CA is Completed
X Start Tech Assistance EN690 Date Technical Assistance Starts

Tech Assist IAG To USACE EN695 Date of Technical Assistance IAG Received by USACE
X Finish Tech Assistance EN700 Date Technical Assistance Completed 

Start RE Acquisition For RD EN705 Date Real Estate Acquisition For Remedial Design Starts
Complete RE Acquisition For RD EN710 Date Real Estate Acquisition For Remedial Design Completed
Start EPA Re Access For RA EN715 Date EPA Real Estate Accessment For RA Starts
RE Access for RA Obtained By EPA EN720 Date of Real Estate Access for RA Obtained By EPA
Start RE Acquisition for RAC EN725 Date Real Estate Acquisition for RAC Starts
Complete RE Acquisition for RAC EN730 Date of Complete Real Estate Acquisition for RAC
Start Real Estate Planning Report (REPR) EN735 Date of Start Real Estate Planning Report (REPR)
Complete REPR EN740 Date of Complete REPR
Start RE Disposal EN745 Date Real Estate Disposal Started
Complete RE Disposal EN750 Date Real Estate Disposal Completed
Real Estate Action Started EN755 Date Real Estate Action Started
Real Estate Action Completed EN760 Date Real Estate Action Ciomjpleted
Start RCRA Facility Assess (RFA) EN765 Date RCRA Facility Assess (RFA) Started
Finish RCRA Facility Assess (RFA) EN770 Date RCRA Facility Assess (RFA) Finished
Start RCRA Facility Investigation (RFI) EN775 Date RCRA Facility Investigation (RFI) Started
Finish RCRA Facility Investigation (RFI) EN780 Date RCRA Facility Investigation (RFI) Finished
Start RCRA Corrective Measures Study (CMS) EN785 Date RCRA Corrective Measures Study (CMS) Started
Finish RCRA Corrective Measures Study (CMS) EN790 Date RCRA Corrective Measures Study (CMS) Finished
Start RCRA Corrective Measures Implementation 
(CMI) EN795 Date RCRA Corrective Measures Implementation (CMI) Started

Finish RCRA Corrective Measures Implementation 
(CMI) EN800 Date of Finish RCRA Corrective Measures Implementation (CMI)

Start RCRA Interim Measures (IM) EN805 Date RCRA Interim Measures (IM) Started
Finish RCRA Interim Measures (IM) EN810 Date RCRA Interim Measures (IM) Finished
Start RCRA Long-Term Operation (LTO) EN815 Date RCRA Long-Term Operation (LTO) Started
Finish RCRA Long-Term Operation (LTO) EN820 Date RCRA Long-Term Operation (LTO) Completed

X Start PRP Investigation (PN) EN825 Date PRP Investigation Phase Started
X Finish PRP Investigation (PN) EN830 Date PRP Investigation Phase Completed
X SI Awarded EN835 Date Site Investigation Contract Awarded
X RI Awarded EN840 Date Remedial Investigation Contract Awarded
X FS Awarded EN845 Date Feasibilty Study Contract Awarded
X RD Awarded EN847 Date Remedial Design Contract Awarded
X RAO Awarded EN850 Date Remedial Action - Operation Contract Awarded
X LTM Awarded EN855 Date Long Term Monitoring Contract Awarded
X EC/AA Awarded EN860 Date EC/AA Contract Awarded
X Start Removal Design (RmD) EN865 Date Removal Design Phase Started
X RmD Awarded EN870 Date Removal Design Contract Awarded
X Finish Removal Design (RmD) EN875 Date Removal Design Phase Completed
X Start Removal Action Construction (RmA-C) EN880 Date Removal Action - Construction Phase Started
X RmA-C Awarded EN885 Date of Removal Action - Construction Contract Award
X Finish Removal Action Construction (RmA-C) EN890 Date Removal Action- Construction Phase Completed
X Contract Awarded EN895 Date Contract Awarded

Service Contract Awarded EN900 Date of Service Contract Awarded
X Signed Action Memorandum EN905 Date Action Memorandum is Signed

Prepared Explosive Safety Submission EN910 Date Explosive Safety Submission Completed
X Approved Explosive Safety Submission EN915 Date Explosive Safety Submission Approved

Prepared Chemical Safety Submission EN920 Date Chemical Safety Submission Completed
Approved Chemical Safety Submission EN925 Date Chemical Safety Submission Approved

X IAG Deobligation Notification Date EN930 Date of IAG Deobligation Notification Date
In Process Review (IPR) EN939 Date of Start  In Process Review (IPR)
After Action Review (AAR) EN940 Date After Action Review (AAR) Started
Start Env Condition of Property (ECP) Survey EN950 Date Env Condition of Property (ECP) Survey Started
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Task Order Awarded EN955 Date Task Order Awarded
Site Visit (VSI) Complete EN960 Date Site Visit (VSI) Completed
Draft ECP Document Complete EN965 Date Draft ECP Document Completed
Final ECP Document Complete EN970 Date Final ECP Document Completed
Submit Draft CERFA EN975 Date Draft CERFA Submitted
Finish Env Condition of Property (ECP) Survey EN980 Date Env Condition of Property (ECP) Survey Completed

X Start EQ Activity EN985 Date of Start of Environmental Quality Activity
X EQ Contract Awarded EN990 Date Environmental Quality Contract Started
X Finish EQ Activity EN995 Date of Environmental Quality Activity Completed
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CMR 
REQD

P2 Name
\/

Project/        
Attribute/       
Activity
Codes

\/

Definitions

X Project Definition> Description of work reported on each project.  Project Titles used on authorizing documents will be used and replicated as closely as possible. 

X Description Definition> The description of work reported on each project.  

X Installation Definition>
The  Geographical Location Code (4 characters) or Army Location Code (ARLOC) (5 numbers) followed by the project location. Project location, 
installation, base, etc. used on authorizing documents will be used and replicated as closely as possible. 

X Project
Manager Definition> The name of the individual designated to lead the Project Delivery Team (PDT) for the life-cycle of the project.  Responsibilities are in accordance 

with ER 5-1-11, "U.S. Army Corps of Engineers Business Process,."
X Project ID Definition> A unique sequentially P2 generated number at the initiation of a project or at its initial loading. 

X (P2) Project 
Status Definition> A description of the P2 approval status used for control on reports.

APPROVED Approved
CLOSED Closed

PENDING 
CLOSE Pending Close

UNAPPROVED Unapproved
1053 Unapproved - Future
1013 Inactive
1073 Approved - Future
1007 Pending PMP Approval
1001 Project Delivery Team Complete
1002 Auto link Complete

OP3_PENDING_
AUTO LINK Waiting for OP3 to transfer to Primavera

1005 Local Configuration Manager  Complete
1012 Submitted to PM
1008 Deferred
1009 De-authorized
1010 Combined
1011 Terminated
1033 Invalid
101 Open Requirement
102 Filled Requirement
103 Cancelled Requirement
104 Provisional Assignment
105 Confirmed Assignment
106 Cancelled Assignment

ASGMT_APPRV
L_WORKING Working

ASGMT_APPRV
L_SUBMITTED Submitted

ASGMT_APPRV
L_REJECTED Rejected

ASGMT_APPRV
L_APPROVED Approved

P2 PROJECT ATTRIBUTES AND ATIVITY CODES
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CMR 
REQD

P2 Name
\/

Project/        
Attribute/       
Activity
Codes

\/

Definitions

ASGMT_APPRV
L_REQ_RESUB Requires Resubmission

107 Pending Review
108 Under Review
109 Suitable
110 Declined
111 Withdrawn
112 Assigned

ASGMT_APPRV
L_CANCELED Canceled

X
1391 

Processor 
Number

Definition> A specifically defined line item number in a Congressional Authorization, Military Interdepartmental Purchase Request (MIPR) or other customer 
request/direction/authorization.  This number is displayed in block 5-Project Number on DD Form 1391.

X MACOM/
MAJCOM Definition> Major Army Commands (MACOM) and Air Force Major Commands (MAJCOM) are commands directly subordinate to Headquarters, Department of 

the Army / Headquarters, United Sates Air Force.  The MACOM/MAJCOM having the area of responsibility for the project is listed.

X Program
Amount Definition>

The maximum amount of construction funds approved by the designated programming authority.  For projects requiring Congressional legislation, 
this will be the amount of construction funds appropriated by Congress. Prior to appropriation this will be the amount of construction
funds authorized by Congress.  Projects incrementally funded (construction funds appropriated in multiple years with the total authorized amount in 
year one) are given individual 1391 Processor Numbers and are established as separate projects in P2, but may be reported for the RMS interface 
(usually one construction contract) and scheduling purposed under the first 1391 Processor Number.   However, the other 1391 Processor Numbers 
(DD form 1391 Project Numbers) need to be listed with reference to the primary or first project carrying the lowest Program Year.

X HQ CWE Definition>

The HQ CWE is the most current estimate of MILCON construction funds to award the project at full scope and/or complete construction of the 
project and includes both awarded and unawarded portions of the entire project.  
 a. Prior to award, the HQ CWE will reflect the total project scope to include options or deductives (parts of the total project scope that can  
 be left unawarded and still have a complete and usable facility).  
 b. At award and after, the HQ CWE will reflect the awarded portion of the project, including any pre-priced options and any unawarded portions of the 
project that may still be in design or being held as a follow-on contract (i.e. landscaping).  
 c. In all instances the HQ CWE will contain the basic parts of a CWE, 
 (1) Direct Estimated Construction Costs (ECC) 
 (2) Elements of Design During Construction (DDC) costs, as applicable, i.e., (a) 0.5% of the ECC for design-bid-build or 0.3% of the ECC for design-
build for unforeseen conditions and (b) the DDC  cost of review and supervise the design-build A-E plans and specs, 
 (3) The full contingency authorized for the project and/or specified by the customer (normally 5% of the ECC for Army, 2% for AF, unless otherwise 
specified) to be used to pay for contract modifications and/or additional DDC. After award the contingency is divided into two parts, an amount 
provided to the district (e.g. 2% for Army projects) and included in the ‘district CWE’ and the remainder of the full 5% Contingency Reserve kept at 
HQUSACE or by the customer until needed, and 
 (4) Supervision and Administration (S&A) or district management costs to be calculated at a fixed percent of the ECC plus contingency.    
    The HQ CWE determines the project statutory spending authority in comparison to the Programmed Amount (PA) and authorized project scope.  
Where a re-programming action has occurred to be able to award a project (e.g. 75% of scope with 125% of authorized PA), the HQ CWE will reflect 
the re-programming action.  When the full contingency reserves (i.e. 5% for Army projects) have been expended, the HQ CWE will be equal to the 
construction funds allocated to the district for to complete the project from that point forward. 
    In the case of “Incrementally Funded Projects” (i.e. a project funded over several fiscal years (FYs), where each FY funding is an individual 
Congressional Appropriated project identified by a DD 1391 number and none represent a complete and usable facility) a separate HQ CWE is  
required for each appropriated increment.  Incrementally funded projects are reported separately in P2 for each project number, and statutory 
spending authority is then based on the cumulative HQ CWE for project increment up to and including the current fiscal year project number.  
Therefore, incrementally funded projects are listed as more than one project in P2 and the HQ CWE and PA are  separately reported for each project 
number. 
   The HQ CWE can be found on the official HQUSACE CWE Spreadsheet, tab CWE Calculation, "HQ (Comprehensive) CWE - Current," Excel 
column/row G61.        
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CMR 
REQD

P2 Name
\/

Project/        
Attribute/       
Activity
Codes

\/

Definitions

X Authorized
Year (AY) Definition> The fiscal year in which Congress is originally expected to pass legislation authorizing the necessary funds for construction.

X Program 
Year (PY) Definition>

The fiscal year in which Congress  or the designated authority is expected to, or actually appropriated the necessary funds, or, if multi-year  
appropriations (incrementally funded), the installment of funds for construction for the particular year. Projects incrementally funded (construction 
funds appropriated in multiple years with the total authorized amount in year one) are given individual 1391 Processor Numbers and are established 
as separate projects in P2, but may be reported for the RMS interface (usually one construction contract) and scheduling purposed under the first 
1391 Processor Number.   However, the other 1391 Processor Numbers (DD form 1391 Project Numbers) need to be listed with reference to the 
primary or first project carrying the lowest Program Year.

X Tier Definition>

Applies to MILCON CMR Program Codes.  A code assigned to a project by the HQUSACE Program National Account Manager (NAM) as 
recommended by the MSC.  Projects will be designated to be part of the annual MILCON Forecast of Construction Awards program, i.e., projects in 
the current Award Year (AY = current fiscal year) or projects in prior years that where not awarded for whatever reason.  Award of a project cannot 
be counted until a project Award CWE equals one-half (50%) or more of the PA.  The NAM will consider designating / re-designating the project to 
Tier "3" if the projects is marked with a Delay Code considered to be a potential or current significant project problem (see Delay Codes marked with 
with an asterisk "*"), i.e., problems that would most likely prevent the project from being awarded in the Forecast Year which are totally out of the 
district's control. Tiers are not a priority downgrade.  Conversely, lower Tiers require more intensive management since schedule or cost problems 
will be delaying execution.

1 Projects that will be awarded on schedule with no perceived problem. Tier 1 projects will be Forecasted.
2 Projects that have problems but can still be executed this fiscal year.  Tier 2 projects will be Forecasted.

3 Projects that have major problems, lack NEPA documentation and cannot be awarded in the current Forecast Year.  Tier 3 projects will not be Forecasted.  
Projects lacking NEPA certification will be scheduled for award assuming the cirtification in receited in a timely maner. 

N/A Not applicable.  Applies to Non-CMR Program (Type Funds) Codes only.  Cannot be used w/ MILCON or other CMR Program Codes

X
Delay Code  
(Design & 

Construction)
Definition>

A code applicable to the project life-cycle to record the current or potential cause of a slippage to scheduled progress or CWE difficulty.  For 
projects with no current or potential delaying factors, the code will be "D0" (zero). Projects with a Delay Code considered to be a potential and 
significant problem for the execution award of the project will be coded with a Delay Code designated with an asterisk (*) in the below list, and will be 
considered by the MSC for inclusion in the Forecast of Award program as a Tier “3” (the Program National Account Manager approves all final Tier 
designations). Then during the Forecast FY a Delay Code other than "D0" (No Current Problems) will be issued when the Current Award Date (CC800) 
falls behind the Forecast Lock-in Date (CCXXX).  The project will be submitted to the Program National Account Manager for consideration in 
reassigning another Forecast Lock-in Date. Whether assigned before official lock-in or during the Forecast Year, the Delay Code will be carried in P2 
until the end of the fiscal year unless an overriding Delay Code is justified.   

A0 * Construction Authorization Not Received from Using Service/Customer
A5 * Advertisement or Award Deferred by HQUSACE/Customer
AH * Lack of Required Permits / Documentation  (this includes environmental NEPA documentation).
AL * Requires Congressional Authorization (this includes late release for supplemental, Congressional Add, and emergency projects)

AM * Political Delay Holding Up Congressional Notification (this would include late release for supplemental, Congressional Add, and emergency projects)

C2 * Land Acquisition Not Completed
D1 * Insufficient Funds
D3 * Sitting Not Determined
D5 * Scope Not Defined
D6 * Criteria Not Received from Using Service or Customer
D7 * Criteria Not Received from HQUSACE
DB * Redesign Required
DD * Line Item Held in Abeyance or Deferred
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DE * Line Item Deferred To Another Year
E1 * Reprogramming, Corps Requirement
E2 * Reprogramming, Customer Changes
E3 * CWE Issues (this includes projects at RTA with a Code “C” CWE over PA and/or optional bid items are necessary for solicitation).
E4 * Delay In Customer Approval of Project  (this includes late release for supplemental, Congressional Add, and emergency projects).
E7 * Civil Unrest, War, Etc.
EA * Scope Issues, Customer Requirements
ED * High CWE, Re-scope to Reduce Cost
A1 Construction Authorization Not Received from HQUSACE
A2 Error in Bids or Protest Regarding Bids
A3 Bids Rejected, Re-advertising Required
A4 Bid Opening Delayed Pending Issuance of Amendment
A6 Advertisement Authorization Not Received
A8 Awaiting Execution of Local Cooperation Agreement
A9 Local Cooperation Agency Failed to Provide LERRD
AA Award Authorization/Funds Not Received
AB Repackaging for ALT/ADD Bid Items-Corps
AC Repackaging for ALT/ADD Bid Items-User
AD Line Item Cancelled or Deleted
AE Negotiations Causing Delay-Corps
AF Negotiations Causing Delay-Contractor
AG Small Business Delays
AI District Priority Conflicts
AJ Bid Busted, Re-scope/Re-advertise
AK Small Disadvantage Business (8A) Delays
C1 Right of Entry for Construction Not Obtained
C3 Delay in Construction Contractor Mobilization for Work
C4 Contractor Financial Deficiency
C5 Contractor Inefficiency
C6 Correction of Defective Work by Construction Contractor
C8 Unforeseen Natural Conditions - Inclement Weather
C9 Unforeseen Natural Conditions - Subsurface Conditions
CA Unforeseen Natural Conditions - Catastrophe or Other
CB Seasonal Nature of Work
CC Delayed by Other Construction Contractor on Same Site
CD Contract Terminated for Default
CE Delay in Delivery of Contractor Furnished Materials/Equipment
CF Deferred by Contractor for Work on Other Line Items in Contract
CG Correction of Design Deficiency Pending
CH Correction of Deficiencies or Final Tests Prior to Transfer
CJ Labor Difficulties - Strikes, Disputes, Violations, etc.
CK Insufficient Labor Available within the Area
CL Change Pending

CM Temporary Suspension of Work for Convenience of Government
CN Delayed for Security Reasons
CP Delay in Delivery of Government Furnished Materials/Equipment
CQ Contract Terminated for Convenience of Government
D0 No Current Problems - All Phases
D2 Awaiting Issuance of Design Directive
D4 Right of Entry for Preliminary Survey Not Obtained
D8 Awaiting Approval of Design
D9 A-E Behind Schedule
DA DE Design Forces Behind Schedule
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DC Redesign or Correction of Design Error
DF Acquisition Plan Required
DG Re-synopsis Required
DH Higher Authority Selection Approval Overdue
DJ Awaiting Security Clearance
DK A-E Proposal Overdue
DL Audit Overdue

DM Negotiations Causing Delay
DN A-E Poor Performance
E5 Delay in Receipt of Funds from Customer
E6 Delay or Failure of Customer Approval
E8 Contract Not AWD-Beyond Corps Control
EB Scope Issues, Corps Issues
EC Phasing Issues
F1 Contractor Claim Submitted - Contracting Officer's Decision Pending
F2 Contractor Claim Pending - CEBCA
F3 Contractor Claim Pending - ASBCA
F4 Contractor Claim or Government Suit Pending - Federal Court
F5 Financial Closeout Pending A-E Damages Resolution
F6 Using Service Changes after Transfer
F7 Pending Action from Another Agency Include Audit/Dept. of Labor
F8 Correction of Construction Deficiencies Discovered after Transfer
F9 Additional Contract Awarded to Correct Deficiencies
FA Final Settlement with Contractor Not Made
FB Final Government Costs Not Established
FC Pending Completion of other line items in the same Contract
FD Final Costs on GFM/GFE Not Established
FE Price Re-determination/Renegotiation not Completed
FF Pending Alternate Disputes Resolution

New FG Project Fiscal Closeout Proceeding after F1 through F7, FC, FF and T7 qualifying delays
T1 Final Acceptance Withheld Pending Correction of Deficiencies
T2 Processing of Form DD 1354 or Acceptance Letter not Complete
T4 Using Service Refuses to Accept Transfer
T5 Operating Manuals/Training of Operating Personnel Not Completed
T6 As-Built" Drawings Not Complete

New T7 Project funds being used for Long Term Commissioning or Maintenance
ZZ Other Causes Not Covered by Any Other Code

X
Mod Reason 

Code 
(Construction)

Definition>
Use to succinctly describe the general reason and/or nature for the construction contract change order and/or modification.  The Mod Reason codes 
are used in construction metrics to identify sum total of contract time and cost growth for the contract, project and program by mod reason code in 
order to affect management changes, where and when appropriate.

1 Engineeing Changes
4 User Changes, Descretionary
5 Contract Options (Pre-priced)
6 Miscellaneous Changes
7 Differing Site Conditions
8 Value Engineering Change
9 Administrative Change
A Adverse Security Conditions
E Excusable Delay for no Fault
G Government Furnished Property
Q Variations in Estimated Quantities
R Revaluation - Foreign Currency
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S Suspensions of Work
T Termination of Work
V Construction Changes

X Congressional
District Definition> The state two character abbreviation followed by the number of the congressional district for the geographical location of the construction of the 

project.

X Scope Definition> The magnitude of governing units authorized for the project as stated on the DD Form 1391 or other authorizing documents. 

X
Unit of

Measure
(UOM)

Definition> Abbreviation to reflect the dimension of the reported governing units authorized for the project as stated on the DD Form 1391 or other authorizing 
documents. 

                   AC ACRES
                    BD BEDS
                    GB BUILDING
                    BL BARRELS, CAPACITY
                    BY BRITISH THERMAL UNITS/SQFT/YR
                    BX BOXES
                    CF CUBIC FEET
                    CM CUBIC METERS
                    CY CUBIC YARDS
                    EA EACH
                    FA FAMILY UNITS
                    FB FEET OF BERTHING
                    FP FIRING POINTS (RANGES)
                    GA GALLONS, CAPACITY
                    GM GALLONS PER MINUTE, CAPACITY
                    HP HORSE POWER
                    KG THOUSAND GALLONS PER DAY, CAPACITY
                    KV KILOVOLT AMPS

                    KW KILOWATT, CAPACITY
                    LF LINEAR FEET
                    LN LANES
                    LS LUMP SUM

                    MB MILLION BRITISH THERMAL UNITS PER HOUR
                    MI MILES, STATUTE

                    MN PERSONS, DESIGN CAPACITY
                    OL OUTLETS
                    OU OPERATING UNITS
                    PN PERSONS (DESIGN CAPACITY)
                    SE SEATS
                    SF SQUARE FEET
                    SM SQUARE METERS
                    SN STATIONS
                    ST STALLS
                    SY SQUARE YARD
                    TN TONS
                    VE VEHICLES
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X

DESIGN 
PERCENT 

COMPLETE, 
ACTUAL TO 

DATE

Definition>

The total actual progress toward the physical (not fiscal) completion of the design, study or task. All projects with an Authorized Phase Code "3 - 
Project Definition or Parametric Design Phase" must display a 15% actual when posting the Project Definition or Parametric Design Actual Date (data 
code ML090), regardless of the physical completion or of any A-E schedule.  And all projects with an Authorized Phase Code "2 - Project Concept 
Design Authorized" must display a 35% actual when posting the Project Definition or Parametric Design Actual Date (data code ML090), regardless of 
the physical completion or of any A-E schedule.  For Code"6-Design-Bid-Build" the percent will be 100% at RTA Actual. For Code "7-Design-Build," 
the percent will be 25% at RTA Actual, 35% at Contract Award plus two months, and 100% at Construction Contract Award plus  five months (unless 
a better design completion is provided by the contractor). 

X
Contract 

Scheduled  
Progress %

Definition> An estimate of Scheduled Construction Placement  or contractor earnings through the end of the month based on the contractors approved schedule
and/or the Resident Engineers planned accomplishment

X Contract Actual 
Progress %l Definition> An estimate of the Actual Construction Placement or contractor earnings through the end of the month based on the contractors approved schedule 

and/or the Resident Engineers planned accomplishment

X Current 
Placement % Definition> Actual contractor payments through the reporting period based on contractor invoices and payments recorded in CEFMS. 

X A-E Contract 
Number Definition> Contract number or IDIQ contract assigned for A-E design  or other technical service, i.e. planning, environmental assessment, etc.

X
A-E Contract 
Deliver Order 

Number
Definition> IDIQ Delivery Order number assigned to the A-E contract for services.

X Construction 
Contract Number Definition> Contract number assign for constuction services.

X
Construction 

Contract Delivery 
Order Number

Definition> IDIQ Delivery Order number assigned for construction services.

X CEFMS Work 
Item (WI) Code Definition> A code to interface the Corps  of Engineers Financial Management Information System  (CEFMS) with P2 data.

X SPiRiT/LEED Definition>

SPiRiT/LEED NA Project Not Applicable to Rating
SPiRiT/LEED Pending Rating Pending (SPiRiT or LEED)

MCA/AFH - The Sustainable Design and Development (SDD) Sustainable Project Rating Tool (SPiRiT) is required to be considered for all projects during the 
Planning Charrette, Parametric Design, and adjusted throughout the life of the project. A rating of "Gold" or higher is required for all environmentally controlled 
PY06 Army projects and FY06 and higher for AFH.  Explanation for each SPiRiT rating is provided @ 
http://www.hqda.army.mil/acsimweb/fd/docs/SPiRiTv14Final.doc.                                                                                                                                                                          
Transition to LEED - Starting with PY08 projects, all Army Programs will adopt LEED Homes for scoring, except Army FH which will continue to use SPiRiT.  
PY07 is a transition year and Army projects (except AFH) may use either the SPiRiT or LEED rating tool.             
MCAF - The Leadership in Energy and Environmental Design (LEED) Green Building Rating System™ is a program of the U.S. Green Building Council (USGBC). 
 
The Air Force Sustainable Development Policy dated December 19, 2001, cites LEED as the Air Force-preferred metric. Goals have been established for increasing 
numbers of Air Force military construction projects to be capable of achieving a basic "LEED Certified (26 -32 Points)" each year from 2004 through 2009.                 
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SPiRiT SPiRiT Less 
Than Bronze Army SPiRiT 0 - 24 Points  

SPiRiT SPiRiT Bronze Army SPiRiT Bronze 25 - 34 Points 
SPiRiT SPiRiT Silver Army SPiRiT 35 - 49 Points 
SPiRiT SPiRiT Gold Army SPiRiT 50 - 74 Points  
SPiRiT SPiRiT Platinum Army SPiRiT 75 - 100 Points 

LEED LEED Less Than 
Certified LEED 0 - 25 Points

LEED LEED Certified LEED Certified 26-32 Points
LEED LEED Silver LEED  33 - 38 Points
LEED LEED Gold LEED 39 - 51 Points 
LEED LEED Platinum LEED  52 - 59 Points

CEFMS 
Funded
Amount

Definition> Total amount of funds recorded in CEFMS available for the project. 

Customer Definition> The organization for whom the reported construction (design) is being performed.  

Status Code 
(Project) Definition>

Code to indicate project status by reflecting the current phase or condition for each project.  Codes "Z", "3", and "4" (acceptance) will not be posted until the 
Contract Completion Date Actual (CC820) is posted.  Code "6 - Physically Complete" will not be posted until the Physical Completion Date Actual (CC840) is 
posted.  Code "7 - Financial Completion" will not be posted until the Fiscal Completion Date Actual (CC880) is posted.  Projects coded "7", "N", or "9" will be 
transferred to the P2 History file one year after being posted.

3 Facility Accepted by Using Service - Without Deficiencies
4 Facility Accepted by Using Service - With Deficiencies
5 Final Pay to Contractor Made
6 Correction of Deficiencies Physically Completed
7 Project Fiscally Complete
8 Construction Deferred or Suspended
9 Construction Deleted or Cancelled
A No Phase Authorized/Functional Requirements Not Received
B Program Cost Estimate or Budget Drawings Authorized
C Concept Design Authorized
D Concept and Final Design Authorized
E Concept Design Underway - On or Ahead of Schedule
F Concept Design Behind Schedule
G Concept Design Completed - Final Design Not Authorized
H Concept Design Completed - Final Design Authorized Not Started
I Final Design Underway - On or Ahead of Schedule
J Final Design Behind Schedule
K Final Design Complete - Construction Not Authorized
L Final Design Complete - Construction Authorized Not Advertised

M Design Deferred or Suspended
N Design Deleted or Cancelled
O Bids Opened/RFP Received - Contract Not Awarded
P Redesign Required
Q Review of Design Performed by Others for Construction Feasibility
R Construction Contractor Performing Design Services
S Advertised - Contract Not Awarded
T Contract Awarded - Construction Not Started
U Construction Underway - On or Ahead of Schedule
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V Construction Behind Schedule
Y Partial Beneficial Occupancy Prior to Contract Completion
Z Facility Accepted by Contracting Officer

X Design Agent Definition> The organization supervising and administering design services.  

X Construction
Agent Definition> The organization supervising and administering construction services after contract award.  

X
Information

Management
Agency (IMA)

Definition> The Information Management Agency region (Korea, Pacific, Northwest, Southwest, Northeast, Southeast, or Europe) having jurisdiction over the 
project.

X
Congressional

Add or Insert? Y 
or N

Definition>

A project added by Conressional action to the FY Defense Appropriations Bill.  It is usually a project out of the normal President's Budget 
programming cycle requiring accelerated design and greater attention to scope and cost.  Congressional Adds or Inserts are often hurriedly scoped 
and priced by the customer in order to get them into the Appropriations Bill,  often at the last minute.  Selections are "YES" or "NO".  The data 
element is used in execution reports and tracking to distiguish between President's Budget (Pres Bud) projects and Congressional Adds.   

X
Supplemental

Appropriation?
Y or N

Definition>

Supplemental appropriated projects are provided in an appropriations act in addition to regular or continuing appropriations already provided in the 
normal Defense Athorization and Appropriation Bills that cover projects in the President's Budget and Congressional Adds. Supplemental 
appropriations generally are made to cover emergencies, such as disaster relief, or other needs deemed too urgent to be postponed until the 
enactment of next year's regular appropriations act.  Generally the using service must find "billpayers," i.e., other projects awarded below PA in 
order to fund Supplemental appropriated projects.  Selections are "YES" or "NO".  The data element is used in execution reports and tracking to 
distiguish between President's Budget (Pres Bud) projects, Congressional Adds and projects authorized by Congressional Supplemental 
Appropriations.   

X Definition> The current authorized phase as indicated on the current directive.  The Current Directive Date is adjusted when this code is added or changed. This 
code is automatically sent to P2 through the ACES-PM (Air Force system) or DIRNET (Army system) interface when a project is initiated.

0 MCA projects only. Planning Charrette Authorized using O&MA funds as provided by HQUSACE.  

1

Army - Planning Activities Prior To Initiation of Design - Authorized for selection of A-E, accomplishment of site investigation work, including surveys, 
subsurface and utilities investigations, preparation of pre-concept  control data, preparation of program development data, if required, and other work to the 
extent defined by special instructions of individual directives.
Air Force - Advance planning using OMAF funds to do program validation Charrettes and advance site investigations, etc. 

2
Concept Design - Project authorized for preparation of 35% Concept Design.  For purpose of reporting, approved Concept Designs will be considered to be 
35% of the total design effort (Design Percent Actual adjusted to "035") and will comply with requirements stated for the Preliminary Design Completion Date, 
Actual (ML090), Special Instructions issued annually, "Special Instructions" on the Design Directive, or instructions issued by the customer.

3

(Army) Parametric Design / (Air Force) Project Definition, Project Definition, Charrette Completion, or 15% Design- Projects authorized for preparation of 15% 
preliminary design.   For purpose of reporting, approved 15% Design will be considered to be 15% of the total design effort (Design Percent Actual adjusted to 
"015") and will comply with requirements stated for the Preliminary Design Completion Date, Actual (ML090), Special Instructions issued annually, "Special 
Instructions" on the Design Directive, or instructions issued by the customer.

4 Design Held in Abeyance - Design withheld pending issuance of a supplemental design directive.

Authorized
Phase
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5 Deferred From Program - Do not start design.  If Code 3, 2, 7 or 6 authorized design phases are on-going it will be terminated.  If being accomplished by A-E 
contract, it will be  terminated or completed to the next logical stopping point as will best serve the interest of the Government.

6

Final Design - If this is the initial design authorization, Design Charrette activities must be developed and approved unless directive special instructions indicate 
otherwise.  If this is the next authorization after Code "2" or "3," the district is authorized to proceed with in-house design, issue the contact option to the A-E to 
proceed to design complete, or issue a contract to an A-E for the work to include all work up to the Ready-to-Advertise (RTA) Date (ML180) as defined that 
date.

7

Design Build - Authorization to prepare a request for proposal (RFP) using design-build contracting, i.e.,  require that the customer define the project's 
functional requirements, that USACE command define the design technical requirements, and that the solicitation include those fully defined requirements IAW 
ER 1180-1-9, "Contracts - Design-Build Contracting."  Using Design-Build contracting procedures requires the construction contractor to provide the detailed 
plans and specifications. 

8 Project Cancelled - This code is issued when the project is without support and not expected to be required in the future.  The contracting officer is required to 
terminate the design contract or complete it to the next logical stopping point, whichever is less costly.

9

Construction Contract Award Authorized - Projects in the current Congressional appropriation are authorized for advertisement and opening of bids prior to 
issuance of Code "9".  As each project is ready to be awarded and, based upon opened bids or completed negotiations, the district provides the Award CWE 
HQUSACE on the standard USACE CWE spreadsheet, the authorization (Code 9) for award or execution is then provided and is accompanied by a Funding 
Authorization Document (FAD) containing the funds requested by the district.

A
Authority to Advertise - Authority is provided to procure a construction contractor for design-bid-build or Design-Build type contracting.  Generally, authorizing 
legislation will not have been signed in which case solicitation is issued subject to availability of funds and bids or the final negotiated amount remains valid for 
an appropriate length of time.  This is not an authority to award a construction contract.  This code can be issued on a Design or Construction  Directive.

T (New)
Authority to for Final design of a Military Transformation (MT) Project.  The sequence of design authorization would be "Code 3" for a Parametric Design 
authorization, "Code T" for final design using MT processes and "Code A" for authority to advertize.

X Design By Definition> A two character code to identify the design agent preparing the Parametric, Concept, Final Code 6-Design-Bid-Build or 7-Design-Build design or 
perfoming technical services, i.e. studies, planning, EIS, S&A only, etc.

AB (New)

Adapt-Build: Projects that are using an existing design Standard Design developed by the Center of Standardization (COS) to be site adapted for other sites, 
including other locations in the country.  The AB design would provide an 80% complete design inside the 5 foot line that would be adapted to a new site for 
HVAC, seismic, exterior finish, interior paint, and not much else.  The adoption of the 80% drawing to the site would be by the Geographic district to complete a 
100% design that would be advertised as one or a multiple of facilities to essentially a DBB contractor.  There is no construction contractor design envisioned in 
the AB process.  

AE Architect-Engineer 
DC Design-Construct or Turnkey (Design-Build (DB)) No longer used but valid for existing projects.
DA Design-Build, RFP developed by A-E
DH Design-Build, RFP developed by Hired Labor
HL Hired Labor (In-House forces)
ID Indirect Design - Desihn contracted to a Foreign Government
TL Troop Labor
TS Technical Services by In-house Forces
US Using Service or Agency Design
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CWE (Dist) Definition>

The sum of the resource estimates under the 60000 WBS (Construction).   It includes the estimate for all components of the project. If a project includes both 
MILCON and reimbursable funded elements, the District CWE will include the resource estimate for both sources of funds.  After contract award, the District 
CWE will only contain the district controlled portion of the HQ CWE for MILCON funded portions of the project plus the resource estimates for reimbursable 
funded elements, i.e., the Management Reserve (MR) that is retained at HQ is not part of the District CWE (for Air Force MILCON, the Management Reserve is 
typically under district control, therefore is part of the District CWE).

P&D
Estimate Definition>

Total resource estimate for all project Planning and Design (P&D) funds for the preparation and award of the construction contract(s).  P&D funds are 
authorized for use as governed by directive Authorized Phase Codes “1,” “2,” “3,” “6,” and “7” or customer design instructions.  All un-obligated P&D funds are 
required to be transferred out of the project account within 45 days of construction award with the exception of any P&D requirements for loading the Historical 
Analysis Generator (HAG) and minor administrative requirements (P2 P&D closeout, Lessons Learned, after-action report, etc.).  Other than this, P&D funds 
are not authorized to be used after construction contract award unless design actions are required for un-awarded parts of the project.  This is calculated as the 
combined resources estimate total of Work Breakdown Structure 01000- Project Management Plan (PMP), 40000 - Design, and 42000 – Value Engineering / 
Value Management; for all resources; for all appropriations; and for all years.

A-E
Lost 

Design
Definition>

The estimate of A-E design work which must be scrapped and redone prior to award of a construction contract because of changes in the scope of a project, or 
criteria, or any other reason which invalidates completed portions of design.  Design of an unawarded construction contract optional bid item is included as Lost 
Design. Design changes that do not result in increased design cost, and value engineering (VE) studies and any modification costs related to a VE study are 
not included as lost design. Refer to ER 1110-3-111, "Engineering and Design - Lost Design" for a complete definition and reporting requirements. 

HL
Lost 

Design
Definition>

The estimate of in-house (hired labor (HL)) design work which must be scrapped and redone prior to award of a construction contract because of changes in the 
scope of a project, or criteria, or any other reason which invalidates completed portions of design.  Design of an unawarded construction contract optional bid 
item is included as Lost Design. Design changes that do not result in increased design cost, and value engineering (VE) studies and any modification costs 
related to a VE study are not included as lost design. Refer to ER 1110-3-111, "Engineering and Design - Lost Design" for a complete definition and reporting 
requirements. 

X Comments Definition>

Synopsis Definition> Project description as stated on the approved DD Form 1391

X Issues Definition> Expand on Forecast of Awards delays, delays in general, and scope and cost issues.

X
% Primary 

Facility Scope 
Awarded

Definition> Percentage of the Primary Facility Scope , as defined in block 9 of the DD Form 1391, that was actually awarded for construction.  The data element shall be 
update, as appropriate, if and when follow-on contracts and/or Options are awarded that may increase the Primary Scope.

X
% Secondary 
Facility Scope 

Awarded
Definition> Percentage of the Scecondary Facility Scope , as defined in block 9 of the DD Form 1391, that was actually awarded for construction.  The data element shall 

be update, as appropriate, if and when follow-on contracts and/or Options are awarded that may increase the Secondary Scope.
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Definition>

Code Description Abbrev Branch of Service CMR Prog 
Code Business Line CEFMS  

MIL or CW

01 Support Military A-E Contracts For Multi TF AEM Other N Instal Sup MIL
02 Base Closure Program, Part I, Army (BRAC I) BCA1 Army N Major Constr MIL
03 Base Closure Program, Part I, Air Force BCF1 Air Force N Major Constr MIL
04 Base Closure Program, Part I, Other BCD1 Army N Major Constr MIL
06 Military Construction, Army Reserve Minor MMCR Army N Major Constr MIL
07 Base Closure Program, Part II, Army (BRAC91) BCA2 Army N Major Constr MIL
08 Base Closure Program, Part II, Air Force BCF2 Air Force N Major Constr MIL
09 Base Closure Program, Part II, Other BCD2 Army N Major Constr MIL
10 Military Construction, Army MCA Army Y Major Constr MIL
11 Military Construction, Army - Minor Construction MMCA Army N Major Constr MIL
12 Military Construction, Army Reserve MCAR Army Y Major Constr MIL
13 Military Assistance Program MAP DOD N Major Constr MIL
14 Operation and Maintenance, Army OMA Army N Instal Sup MIL
15 Production Base Support PBS Other N Major Constr MIL
16 Arlington National Cemetery ANC SFO N Major Constr MIL
17 Military Construction, Army National Guard MCNG Army Y Major Constr MIL
18 Operation and Maintenance, Army Reserve OMAR Army N Instal Sup MIL
19 Other Army Funds OTHA Army N Instal Sup MIL
20 Military Construction, Air Force MCAF Air Force Y Major Constr MIL
21 Military Construction, Air Force Reserve MAFR Air Force Y Major Constr MIL
22 Military Assistance Program, Air Force MAPF Air Force N Major Constr MIL
23 Minor Construction, Air Force MMAF Air Force N Major Constr MIL
24 Operation and Maintenance, Air Force OMAF Air Force N Instal Sup MIL
25 Military Construction, Air National Guard MANG Air Force N Major Constr MIL
26 Family Housing, Air Force  (New Constr) FHAF Air Force Y Major Constr MIL
27 Non-Appropriated Funds, Air Force NAAF Air Force N Instal Sup MIL
28 Other Air Force Funds OTHF Air Force N Major Constr MIL
29 BRAC Operation and Maintenance, Air Force BOMAF Air Force N Instal Sup MIL
30 Military Construction, Navy MCN DOD Y Major Constr MIL
31 Other Navy Funds (Host Nation) OTHN DOD N Instal Sup MIL
32 Navy and Marine Corps Reserve NMCR DOD Y Major Constr MIL

PROGRAM (Formerly Type Funds) CODES

A code to identify major design and/or construction Program and Projects categories and funding sources in P2 to facilitate sorting and 
roll-up of information for reporting and management purposes. GRAY highlight indicates Program Code used in CMR reports
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33 Operation & Maintenance, Navy/MC OMN DOD N Major Constr MIL
34 Military Construction Army Reserve by National Guard MCARN Army N Major Constr MIL
35 Non-Appropriated Funds, Navy NAFN DOD N Instal Sup MIL
36 Plant Replacement and Improvement PRIP Other N Major Constr MIL
37 Sale and Replacement Funds SRF Other N Instal Sup MIL
39 Defense Agency (DOD), Unspecified Minor MDOD DOD N Instal Sup MIL
40 Family Housing, New Construction (Army) FHNC Army Y Major Constr MIL
41 DOD Defense Finance Accounting System DFAS DOD Y Major Constr MIL
42 Family Housing - Line Item Improvement (Army) FHLI Army Y Major Constr MIL
43 DOD Medical Facilities, Unspecified Minor DODU DOD N Major Constr MIL
44 Family Housing - Energy Conservation Investment FHEC Army N Major Constr MIL
45 Family Housing - Maintanance and Repair FHMA Army N Instal Sup MIL
46 Department of Defense Medical Facilities DODM DOD Y Major Constr MIL
47 Voice of America VOA SFO N IIS MIL
48 Open
49 Operation and Maintenance, DOD OMD DOD N Instal Sup MIL
50 National Aeronautics & Space Administration NASA SFO N IIS MIL
51 Department of Defense Dependent Schools DODS DOD Y Major Constr MIL
52 North Atlantic Treaty Organization NATO SFO N Major Constr MIL
53 Communication Electronic Evalu & Testing Agency CEETA Army N Major Constr MIL
54 Defense Logistics Agency, MILCON DLA DOD Y Major Constr MIL
55 Department of Energy DOE SFO N IIS MIL
56 NIMA-Formerly Defense Mapping Agency DMA DOD Y Major Constr MIL

57 Defense Nuclear Agency (Def Threat Reduction Agency) N (DTRA) DOD Y Major Constr MIL

58 Defense Communications Agency DCA DOD Y Major Constr MIL
59 Other Non-Defense Federal Funds ONDF SFO N IIS MIL
60 Non-Appropriated Funds, Army NAFA Army N Instal Sup MIL
61 Defense Overseas Mil Fac, Invest Recov Account DFIRA DOD N Major Constr MIL
62 Alternate Construction, Germany FRGA Other N Major Constr MIL
63 Payment in Kind, Army PIKA Army N Major Constr MIL
64 Army/Air Force Exchange HQ AFES Other N Major Constr MIL
65 Army/Air Force Exchange, Local AFEL Other N Instal Sup MIL
66 U.S. Soliders and Airmen's Home SAH SFO N Major Constr MIL
67 Open
68 Open
69 National Security Agency NSA DOD Y Major Constr MIL
70 Foreign Military Sales - MILCON FMS SFO N Major Constr MIL
71 Foreign Military Sales -Continuing Operations FMSO SFO N IIS MIL
72 Open
73 Open
74 Open
75 Open
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76 Government of Japan GOJ SFO N Major Constr MIL
77 Government of Korea GOK SFO N Major Constr MIL
78 Open
79 Open
80 Open
81 Open
82 Non-Appropriated Army, Local NALF Army N Instal Sup MIL
83 Research, Development, Test & Evalu, Army (RDTA) RDTA Army N Major Constr MIL
84 Research, Development, Test & Evalu, Air Force RDTA Air Force N Major Constr MIL
85 Research, Development, Test & Eval, DOD RDTD DOD N Major Constr MIL
86 State, Municipality and Private Funds SMPF SFO N IIS MIL
87 Open
88 Open
89 Open
90 Open
91 Engineer Assistance Program, Saudi EAPS SFO N IIS MIL
92 Open
93 Open
94 Open
95 Open
96 Energy Engineering Analysis Program EEAP Other N Instal Sup MIL
97 Master Plans MPLA Other N Instal Sup MIL
98 Defense Commissary Agency DECA Other N Major Constr MIL
99 Open
0A Base Closure Program Part III, Army (BRAC93) BCA3 Army N Major Constr MIL
0B Base Closure Program Part III, Air Force BCF3 Air Force N Major Constr MIL
0C Base Closure Program, Army (BRAC95) BCA4 Army N Major Constr MIL
0D Base Closure Program, Air Force (BRAC95) BCF4 Air Force N Major Constr MIL
0F Base Closure Program, Army FY05(Army BRAC2005) BCA05 Army Y Major Constr MIL
0G Base Closure Program, Air Force FY05 (AF BRAC2005) BCF05 Air Force Y Major Constr MIL

0H Base Closure Program, MISC DOD FY05 (DOD BRAC 2005) BCD05 DOD Y Major Constr MIL

0J O&M Army BRAC05 BCAOM Army N Instal Sup MIL
0K O&M Air Force BRAC05 BCAOM Air Force N Instal Sup MIL
)L O&M DoD BRAC05 BCDOM DOD N Instal Sup MIL
1A Army - Energy Conservation Investment Program ECIP Army N Major Constr MIL
1B Air Force - Energy Conserv Investment Program ECIF Air Force N Major Constr MIL
1C Central Heat Plant Program CHP Army N Instal Sup MIL
1D Operation and Maintenance, Air National Guard OMANG Air Force N Instal Sup MIL
1E Other DOD  Agency Energy Conservation Programs (ECIP) OECIP DOD N Major Constr MIL
1F Army Furniture Design and Procurement ARMF Army N Instal Sup MIL
1G Procurement of Ammunition, Army (PAA) PAA Army N Major Constr MIL
1H Operations & Maintenance, Defense Logistics Agency DLAOM DOD N Instal Sup MIL
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1J Operations & Maintenance, Air Force Reserve AFROM Air Force N Major Constr MIL
1K Korean War Memorial KWM SFO N Major Constr MIL
1L Open
1M Magnetic Levitation MGLV SFO N IIS MIL
1N National War Memorial NWM SFO N Major Constr MIL
1P Pentagon Renovation Program (WHS) PRP DOD N Major Constr MIL
1Q Operation & Maintenance- Army National Guard ANGO Army N Instal Sup MIL

1R Operation and Maintenance, Army Reserve, Reimb (OMARR) OMARR Army N Instal Sup MIL

1S Milcon, Southern Command (Panama) SOCM DOD N Major Constr MIL
1T Support to Directorates of Public Works (ISO Funds) SDPW Army N Instal Sup MIL
1U Defense Emergency Response Fund (DERF) DERF DOD N Major Constr MIL
1V Barracks Upgrade Program - O&M Army Funded BUP Army N Instal Sup MIL
1W NEPA EA Documentation for Army 2005 BRAC EA Army N Instal Sup MIL
1X NEPA EIS Documentation for Army 2005 BRAC EIS Army N Instal Sup MIL
1Y Open
1Z Open
2A Quality of Life Enhancements, Air Force QOLEF Air Force N Instal Sup MIL
2B Air Force Reserve, Minor Construction AFRM Air Force N Major Constr MIL
2C Non-Appropriated Funds (NAF),  Marine Corps NAFM DOD N Istal Sup MIL
2F Air Force Furniture Design and Procurement AFF Air Force N Instal Sup MIL
2L Family Housing, Air Force, Line Item Improvement AFLI Air Force Y Major Constr MIL
2M Family Housing, O&M, Air Force FHMF Air Force N Instal Sup MIL
2S Small Missile Construction, Air Force AFSM Air Force N Major Constr MIL
3A Defense Business Operations Fund (Army) DBOA Army N Instal Sup MIL
3B Real Property Maintenance, Defense (Army) RPMA Army N Instal Sup MIL
3C Family Housing - Repair, Navy FHRN DOD N Instal Sup MIL
3D Defense Business Operations Fund (Defense) DBOD DOD N Instal Sup MIL
3E Real Property Maintenance, Defense (Defense) RPMD DOD N Instal Sup MIL
3F Defense Business Operations Fund (Air Force) DBOF Air Force N Instal Sup MIL
3G Real Property Maintenance, Defense (Air Force) RPMF Air Force N Instal Sup MIL
3J Government of Japan Funded Construction GOJC SFO N Major Constr MIL
3K Republic of Korea Funded Construction ROKC SFO N Major Constr MIL
3N Defense Business Operations Fund (Navy/MC) DBON DOD N Instal Sup MIL
3P Real Property Maintenance, Defense (Navy/MC) RPMN DOD N Instal Sup MIL
3Q Government of Kuwait Funded Construction GOCQ SFO N Major Constr MIL
4A MIL Constr Defense Account (Chem Demil) MCDA DOD Y Major Constr MIL
4B DOD Missile Defense Agency - MILCON MDAM DOD Y Major Constr MIL
4C Quality of Life Enhancements, Defense QOLED DOD N Instal Sup MIL
4D Open
4F DOD Missile Defense Agency - RDT&E MDAR DOD N Major Constr MIL
4H Health and Medical H+C DOD N Major Constr MIL
4M DOD Medical Facilities, Oper and Maint DMOM DOD N Instal Sup MIL
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4N Afghan Counter Narcotics Effort-DOD O&M Funds ACAN SFO N IIS MIL
4S DOD Special Operations Force SOF DOD Y Major Constr MIL
4T Cooperative Threat Reduction CTR DOD N Major Constr MIL
5A DERP, Army Inst Restoration Prog (IRP), Direct IRPAD Environmental Y Envir MIL
5B Derp, Army Installation Restor Prog, Reimburs IRPR Environmental Y Envir MIL
5C Derp, Compli, Conserv and Polution Prev, Army C2PA Environmental N Envir MIL
5D DERP, Defense Logistics Agency IRP, Reimb IRPLR Environmental Y Envir MIL
5E Derp, Compli, Conserv and Polution Prev, Airforce C2PF Environmental N Envir MIL
5F Derp, Air Force Installation Restoration Prog IRPF Environmental Y Envir MIL
5G DERP, Army IRP, Reimb IRPAR Environmental Y Envir MIL
5H BCP, Part I, Army (Brac1)Environmental Rest BA1E Environmental Y Envir MIL
5J BRAC Envir, Part III, Army (BRAC 93), Direct BABE Environmental Y Envir MIL
5K BCP, Part IV,Army (Brac1) Environmental Rest BA4E Environmental Y Envir MIL
5L Environmental Quality, Reimb EQ Environmental N Envir MIL
5M DOD Schools, Operations and Maintenance OMS DOD N Instal Sup MIL
5N North Atlantic Treaty Organization, Air Force AFN SFO N Major Constr MIL
5Q BRAC Envir, Part II, Air Force, Direct BF2E Environmental Y ENVIR MIL
5R BRAC Envir, Part III, Air Force, Direct BF3E Environmental Y Envir MIL
5S Milcon, Section 6 Schools (CONUS) S6S DOD N Major Constr MIL
5T BRAC Envir, Part IV, Air Force, Direct BF4E Environmental Y Envir MIL
5U DERP, Formerly Used Defense Sites FUDS Environmental Y Envir MIL
5V Environmental Compliance Assessment System ECAS Environmental N Envir MIL
5W BRAC Environmental, Army BRAC FY 2005 BEA05 Environmental Y Envir MIL
5X BRAC Environmental,  Air Force BRAC FY2005 BEF05 Environmental Y Envir MIL
5Z BRAC Environmental, DOD BRAC FY2005 BED05 Environmental Y Envir MIL
6A Host Nation, Japan HN SFO N Major Constr MIL
6B Facilities Improvement Program FIP Army N Instal Sup MIL
6C Combined Defense Improvement Program CDIP DOD N Major Constr MIL
6E Open
B1 Formerly Used Sites Remedial Action Program FUSRP Environmental Y Envir CW

EA Major Army O&M Funded Contigency Construction (Incl. Sec. 
2808 Auth. & Other Appropriations) MCCA Army N Major Constr MIL

EB Major Air Force O&MAF Funded Contigency Construction 
(Incl. Sec. 2808/2810 Auth. & Other Appropriations) MCCAF Air Force N Major Constr MIL

EC Iraq Government Funds (Ministry of Housing Work 
Reimbursed by IRRF) IGF SFO N Major Constr MIL

ED Command Emergency Response Program-Iraq CERP SFO N Major Constr MIL
ID Development Funds for Iraq (Non-U.S. reimbursable funds) DFI SFO N IIS MIL
IO Army O&M Funds for Unexploded Ordinance, Iraq UXO Army N IIS MIL

IR Iraq Relief and Reconstruction. (Includes project and 
Contracting Office (POC) oversight of reconstruction) IRRF SFO N Major Constr MIL
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S9
Afghanistan Freedm Support Act Drawdown (O&M funds for 
Afghan National Army Infrastructure Program Execution thru 
Pseudo LOA)

AFSAD SFO N IIS MIL

V1 Environmental for Gen Services Admin HGSA Environmental N Envir CW
V2 Housing and Urban Development ERS HHUD Environmental N Envir CW
V3 Department of the Treasury HTRE SFO N IIS CW
V4 Government Accounting Office HGAO SFO N IIS CW
V5 Food and Drug Administration ERS HFDA Environmental Y Envir CW
V6 Indian Health Service HIHS SFO N IIS CW
V7 Department of the Treasury TRS Environmental Y Envir CW
V8 Other Agencies ERS OERS Environmental Y Envir CW
VA Dept of Commerce Economic Development Admin HEDA SFO Y Envir CW
VB Dept of Interior, Bureau of Indian Affairs ERS HBIA Environmental N Envir CW
VC Dept of Interior, Bureau of Land Management HBLM SFO N IIS CW
VD Dept of Interior, National Park Service ERS HNPS Environmental Y Envir CW
VF Dept of Agriculture, Commodity Credit Corp HCCC Environmental N Envir CW
VG Dept of Agriculture, Farm Service Agency HFSA SFO N IIS CW
VH Dept of Transportation, Federal Aviation Admin ERS HFAA Environmental Y Envir CW
VI Dept of Homeland Security, US Coast Guard HCG Environmental Y Envir CW
VJ Dept of Transportation, Federal Railway Admin HFRA SFO N IIS CW
VK Dept of Health and Human Services HHHS SFO N IIS CW
VL Dept of Energy ERS HDOE Environmental Y Envir CW
VM Public Health Service HPHS SFO N IIS CW
VN Federal Emergency Management Agency ERS HFEMA Environmental Y Envir CW
VP Federal Deposit Insurance Corporation HFDIC SFO N IIS CW
VQ Small Business Administration HSBA Environmental N Envir CW
VR United States Postal Service HUSPS SFO N IIS CW
VS National Oceanic and Atmospheric Admin HNOAA Environmental Y Envir CW
VT Dept of Justice, Bureau of Prisons ERS HJBP Environmental N Envir CW
VU Dept of Justice, Fed Bureau of Investigations ERS HJFBI Environmental N Envir CW
VV Dept of Homeland Security, Immigation and Naturalization HSINS Environmental N Envir CW
VX Dept of Interior, Bureau of Reclamation HIBR Environmental N Envir CW
VY Dept of Interior, Fish and Wildlife Service ERS HIFW Environmental N Envir CW
VZ Dept of Agriculture, Forest Service HAFS Environmental Y Envir CW
W1 Farm Services Agency SOFHA SFO N IIS CW
W2 National Aeronautical and Space Admin SONAS SFO N IIS CW
W3 Department of Homeland Security, All Other HSO SFO N IIS CW
W4 Food and Drug Administration SFO SOFDA SFO N IIS CW
W6 DC Public Schools SDCPS SFO N IIS CW
W7 General Accounting Office SGAO SFO N IIS CW
W8 Holocaust Museum SHOLM SFO N IIS CW
W9 Kennedy Center SKENC SFO N IIS CW
WA General Services Administration SHGSA SFO N IIS CW
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WB Washington Aqueduct (CONSTR) SOWAC SFO N IIS CW
WC Washington Aqueduct (O&M) SOWAO SFO N IIS CW
WD Environmental Protection Agency, EPA Grants EPAO SFO N Envir CW
WE Appalachian Regional Development Program SOARD SFO N IIS CW
WF Housing and Urban Development Assistance SFO SHUD SFO N IIS CW
WG EPA, Except Construction Grants and Superfund HEPA Environmental Y Envir CW
WH EPA Construction Grants Programs EPACG SFO N IIS CW
WI Dept of State, Agency for International Development USAID SFO N IIS MIL
WJ Dept of Interior, National Park Service SFO SODOI SFO N IIS CW
WK Dept of Justice, Bureau of Prisons SFO SODOJ SFO N IIS CW
WL Dept of Energy SFO SODOE SFO N IIS CW
WM National Park Service SONPS SFO N IIS CW
WN International Boundary Commission SOIBC SFO N IIS CW
WP International Communication Agency (VOA) SFO SOVOA SFO N IIS CW
WQ Dept of Justice, Fed Bureau of Investigations SFO SFBE SFO N IIS CW
WR Dept of Treasury, Internal Revenue Service SDOTR SFO N IIS CW
WS State and Local Government SOSLG SFO N IIS CW
WT Foreign Governments SOFG SFO N IIS CW
WU EPA Superfund SUPF Environmental Y Envir CW
WV Revolving Funds REVOL SFO N IIS CW
WW Federal Emergency Management Agency SOEMA SFO N IIS CW
WX All Other Non-Federal Departments and Agencies SOOTH SFO N IIS CW
WY All Non-Government Entities SONGV SFO N IIS CW
WZ Department of Transporation SODOT SFO N IIS CW
XA Dept of Agriculture SDOA SFO N IIS CW
XB Dept of Commerce SDOC SFO N IIS CW
XC Smithsonian Institute SSMTH SFO N IIS CW
XD American Battle Monuments Commission SABMC SFO N IIS CW
XE Dept of Interior, Fish and Wildlife Service SFO SFWL SFO N IIS CW
XF Dept of Interior, Bureau of Indian Affairs SFO SBIA SFO N IIS CW
XG Dept of Justice, Drug Enforcement Agency SDEA SFO N IIS CW
XH Dept of Transportation, Federal Aviation Admin SFO SFAA SFO N IIS CW
XS U.S. Department of State Sponsored Work (non-USAID) USSD SFO N IIS CW

Y2 Training & Equipment Funds-Afghanistan (P.L. 108-106, Sec 
1107) AT&EF DOD N IIS MIL

Z1 Modernization of U.S. Facilities, Germany MOSF DOD N Major Constr MIL
Z2 Department of Defense Agencies - Misc DODO DOD N Major Constr MIL
Z3 Quality of Life Enhancements, Army QOLEA Army N Instal Sup MIL
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DoD and Non-DoD Primary & Secondary Programs & Types

DOD Primary Program Type
User PUBLIC
Class Category Class Code Description
DOD Primary Program Type Air Force Air Force

Army Army

DESC Defense Energy Support Center

DLA Defense Logistics Agency

FUDS Formerly Used Defense Sites

Marine Corps Marine Corps

NALEMP Native American Lands Env Mitigation Prgm

Navy Navy

DOD Secondary Program Type
User PUBLIC
Class Category Class Code Description
DOD Secondary Program Type BD/DR Building Demolition/Debris Removal

BRAC Base Realignment and Closure

COMM/REL Community Relations (RABs)

CON/HTRW Containerized HTRW

DSMOA-CA Defense State Memorandum of Agreement Cooperative Agreement

Env Mitigation Activities Other EMA on Native lands as a result of past DOD activities

HTRW Hazardous, Toxic and Radiological Waste mitigation

IRP Installation Restoration Program

MMR/MC MMR/Munitions Constituents

MMR/MEC Military Munitions Response/Munitions & Explosives of Concern

MMRP Military Munitions Response Program

MMRP/CWM Military Munitions Response Program/Chemical Warfare Material

OEW Ordnance and Explosive Waste

OEW/CWM Ordnance and Explosive Waste/Chemical Warefare Materials

OTHER Other

PA/INPR Preliminary Assessment/Inventory Project Report

PAE Preliminary Assessment of Eligibility

PRP/HTRW Potentially Responsible Party/HTRW

PRP/MMRP Potentially Responsible Party/Military Munitions Response Program

PRP/OEW Potentially Responsible Party/OEW

VENC Compliance

VENN Conservation
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e

VEPP Pollution Prevention

Non-DOD Primary Program 
User PUBILC
Non-DOD Primary Program FUSRAP Formerly Utilized Sites Remedial Action Prgm

OPA Oil Pollution Activities

RAMS Restoration of Abandoned Mine Sites

Superfund Superfund

Support For Others Environmental Support For Others (ESFO)

Non-DOD Primary Program Type
User User PUBILC
Class Category Class Code Description
Non-DOD Primary Program Typ FUSRAP Formerly Utilized Sites Remedial Action Prgm

OPA Oil Pollution Activities

RAMS Restoration of Abandoned Mine Sites

Superfund Superfund

Support For Others Environmental Support For Others (ESFO)

Non-DOD Secondary 
Program
User PUBLIC
Class Category Class Code Description
Non-DOD Secondary Program Brownfields Brownfields

CERCLA Environmental Restoration via CERCLA

CWA Clean Water Act

HTRW Hazardous, Toxic and Radioactive Waste mitigation

LUST Leaking Underground Storage Tanks

NEPA National Environmental Policy Act

NRC Nuclear Regulatory Commission

PRP/HTRW Potentially Responsible Party/HTRW

RCRA Environmental Restoration via RCRA

SDWA Safe Drinking Water Act

TSCA Toxic Substance Control Act
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T

Non-DOD Secondary 
Program Type
User PUBLIC
Class Category Class Code Description
Non-DOD Secondary Program Brownfields Brownfields

CERCLA Environmental Restoration via CERCLA

CWA Clean Water Act

HTRW Hazardous, Toxic and Radioactive Waste mitigation

LUST Leaking Underground Storage Tanks

NEPA National Environmental Policy Act

NRC Nuclear Regulatory Commission

PRP/HTRW Potentially Responsible Party/HTRW

RCRA Environmental Restoration via RCRA

SDWA Safe Drinking Water Act

TSCA Toxic Substance Control Act
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CONTRACTING, SBA, DELAY, MOD REASON, & PROCUREMENT  CODES & DEFINITIONS 

CMR REQD P2 Name
\/

Project/         
Attribute/       
Activity
Codes

\/

Definitions

X A-E Contract Number Definition> Contract number or IDIQ contract assigned for A-E design  or other technical service, i.e. planning, environmental assessment, etc.

X A-E Contract Deliver 
Order Number Definition> IDIQ Delivery Order number assigned to the A-E contract for services.

X Construction 
Contract Number Definition> Contract number assign for constuction services.

X
Construction 

Contract Delivery 
Order Number

Definition> IDIQ Delivery Order number assigned for construction services.

Procurement Method

Definition> Method of procurement used for contract procurement

1 RFP - One Step

2 RFP - Two Step

3 RFP - Design Build

4 IFB - Low Bid

5 IFB - Negotiated

6 IFB - Best Value
7 MATOC with Delivery Orders

8 IDIQ with Delivery Orders

9 TERC

10 Other

X

Contracting Type

Definition> Type of contracting used to procure services desired 

1 Competitively Bid or Negotiated, Unit Price

2 Competitively Bid or Negotiated, Job Order Contract

7 Design-build Contract

A Competitively Bid, Fixed Price, Normal Procedure

B Competitively Bid, Fixed Price, Evaluated Total Cost Method

C Competitively Negotiated, Fixed Price

D Competitively Negotiated, Cost Plus, Award Fee

E Competitively Negotiated, Cost Plus, Fixed Fee

F Competitively Negotiated, Cost Plus, Incentive Fee

G Sole Source Negotiated, Fixed Price

H Sole Source Negotiated, Cost Plus, Award Fee

J Sole Source Negotiated, Cost Plus, Fixed Fee

K Sole Source Negotiated, Cost Plus, Incentive Fee
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Contract

L Indirect Contracting by Host Nation

M Technical Assistance or Construction Management Overview Only

O Other

S S&A Services Only

T Troop Labor

Contract 

Definition> Identifies the primary nature or type of contract being procured.

Prim Primary Contract

Secd Secondary or Ancillary Type Contract

Arch Architectural Type Contract

Civil Civil Type Contract

Mech Mechcanical Type Contract

Elec Electrical Type Contract

Comm Communications Type Contract

Othr Other type contract not falling in contract types above

X Small Business 
Administration (SBA) 

Identification

Definition> Identifies SBA category of business that a government contract was awarded or will be awarded to.

8AC 8(a) SDB Set-Aside - Competed

8AS 8(a) Sole Source

BI Buy Indian

ESB Emerging Small Business Set-Aside

HMP HBCU or MI Set-Aside - Partial
HMT HBCU or MI Set-Aside - Total
HZ8A Combination HUBZone and 8(a)
HZC HUBZone Set-Aside - Competed
HZS HUBZone Sole Source

HZSDB SDB with HUBZone

LARG Large Business

RSB Reserved for Small Business $2501 to Report this code if awards exceeds the 100K

SBP Small Business Set-Aside - Partial

SBT Small Business Set-Aside - Total

SDVOSBC Service Disabled Veteran Owned Small Report this code for contract awards Business Set-Aside

SDVOSBS SDVOSB Sole Source

SS Sources Sought

VSB Very Small Business Set Aside

WOOO Woman Owned

8A - Old 8(A)

HBCU - Old Historically Black Universities or Colleges

HUBZ - Old Hubzone

SBOO - Old Small Business

SBSA - Old Small Business Set-Aside

SDBO - Old Small Disadvantaged Business

SDVO - Old Service Disabled Veteran Owned

VETR - Old Veteran Owned

X
Performance Based 

Definition> Applicable to Environmental Army projects.  Identifies "performance based" environmental contracts. 
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Contract 
Y Yes-Performanced Based

N No - Not considered performanced based

X

Delay Code  (Design 
& Construction)

Definition>

A code applicable to the project life-cycle to record the current or potential cause of a slippage to scheduled progress or CWE difficulty.  
For projects with no current or potential delaying factors, the code will be "D0" (zero). Projects with a Delay Code considered to be a 
potential and significant problem for the execution award of the project will be coded with a Delay Code designated with an asterisk (*) in 
the below list, and will be considered by the MSC for inclusion in the Forecast of Award program as a Tier “3” (the Program National 
Account Manager approves all final Tier designations). Then during the Forecast FY a Delay Code other than "D0" (No Current Problems) 
will be issued when the Current Award Date (CC800) falls behind the Forecast Lock-in Date (CCXXX).  The project will be submitted to the 
Program National Account Manager for consideration in reassigning another Forecast Lock-in Date. Whether assigned before official lock-
in or during the Forecast Year, the Delay Code will be carried in P2 until the end of the fiscal year unless an overriding Delay Code is 
justified.   

A0 * Construction Authorization Not Received from Using Service/Customer
A1 Construction Authorization Not Received from HQUSACE
A2 Error in Bids or Protest Regarding Bids
A3 Bids Rejected, Re-advertising Required
A4 Bid Opening Delayed Pending Issuance of Amendment
A5 * Advertisement or Award Deferred by HQUSACE/Customer
A6 Advertisement Authorization Not Received
A8 Awaiting Execution of Local Cooperation Agreement
A9 Local Cooperation Agency Failed to Provide LERRD
AA Award Authorization/Funds Not Received
AB Repackaging for ALT/ADD Bid Items-Corps
AC Repackaging for ALT/ADD Bid Items-User
AD Line Item Cancelled or Deleted
AE Negotiations Causing Delay-Corps
AF Negotiations Causing Delay-Contractor
AG Small Business Delays
AI District Priority Conflicts
AJ Bid Busted, Re-scope/Re-advertise
AK Small Disadvantage Business (8A) Delays
AH * Lack of Required Permits / Documentation  (this includes environmental NEPA documentation).
AL * Requires Congressional Authorization (this includes late release for supplemental, Congressional Add, and emergency projects)

AM * Political Delay Holding Up Congressional Notification (this would include late release for supplemental, Congressional Add, and emergency 
projects)

C1 Right of Entry for Construction Not Obtained
C2 * Land Acquisition Not Completed
C3 Delay in Construction Contractor Mobilization for Work
C4 Contractor Financial Deficiency
C5 Contractor Inefficiency
C6 Correction of Defective Work by Construction Contractor
C8 Unforeseen Natural Conditions - Inclement Weather
C9 Unforeseen Natural Conditions - Subsurface Conditions
CA Unforeseen Natural Conditions - Catastrophe or Other
CB Seasonal Nature of Work
CC Delayed by Other Construction Contractor on Same Site
CD Contract Terminated for Default
CE Delay in Delivery of Contractor Furnished Materials/Equipment
CF Deferred by Contractor for Work on Other Line Items in Contract
CG Correction of Design Deficiency Pending
CH Correction of Deficiencies or Final Tests Prior to Transfer
CJ Labor Difficulties - Strikes, Disputes, Violations, etc.
CK Insufficient Labor Available within the Area
CL Change Pending
CM Temporary Suspension of Work for Convenience of Government
CN Delayed for Security Reasons
CP Delay in Delivery of Government Furnished Materials/Equipment
CQ Contract Terminated for Convenience of Government
D0 No Current Problems - All Phases
D1 * Insufficient Funds
D2 Awaiting Issuance of Design Directive
D3 * Sitting Not Determined
D4 Right of Entry for Preliminary Survey Not Obtained
D5 * Scope Not Defined
D6 * Criteria Not Received from Using Service or Customer
D7 * Criteria Not Received from HQUSACE
D8 Awaiting Approval of Design
D9 A-E Behind Schedule
DA DE Design Forces Behind Schedule
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DB * Redesign Required
DC Redesign or Correction of Design Error
DD * Line Item Held in Abeyance or Deferred
DE * Line Item Deferred To Another Year
DF Acquisition Plan Required
DG Re-synopsis Required
DH Higher Authority Selection Approval Overdue
DJ Awaiting Security Clearance
DK A-E Proposal Overdue
DL Audit Overdue
DM Negotiations Causing Delay
DN A-E Poor Performance
E1 * Reprogramming, Corps Requirement
E2 * Reprogramming, Customer Changes
E3 * CWE Issues (this includes projects at RTA with a Code “C” CWE over PA and/or optional bid items are necessary for solicitation).
E4 * Delay In Customer Approval of Project  (this includes late release for supplemental, Congressional Add, and emergency projects).
E5 Delay in Receipt of Funds from Customer
E6 Delay or Failure of Customer Approval
E7 * Civil Unrest, War, Etc.
E8 Contract Not AWD-Beyond Corps Control
EA * Scope Issues, Customer Requirements
EB Scope Issues, Corps Issues
EC Phasing Issues
ED * High CWE, Re-scope to Reduce Cost
F1 Contractor Claim Submitted - Contracting Officer's Decision Pending
F2 Contractor Claim Pending - CEBCA
F3 Contractor Claim Pending - ASBCA
F4 Contractor Claim or Government Suit Pending - Federal Court
F5 Financial Closeout Pending A-E Damages Resolution
F6 Using Service Changes after Transfer
F7 Pending Action from Another Agency Include Audit/Dept. of Labor
F8 Correction of Construction Deficiencies Discovered after Transfer
F9 Additional Contract Awarded to Correct Deficiencies
FA Final Settlement with Contractor Not Made
FB Final Government Costs Not Established
FC Pending Completion of other line items in the same Contract
FD Final Costs on GFM/GFE Not Established
FE Price Re-determination/Renegotiation not Completed
FF Pending Alternate Disputes Resolution
FG Project Fiscal Closeout Proceeding After FI through F7 , FC & FF Qualifing Delays
T1 Final Acceptance Withheld Pending Correction of Deficiencies
T2 Processing of Form DD 1354 or Acceptance Letter not Complete
T4 Using Service Refuses to Accept Transfer
T5 Operating Manuals/Training of Operating Personnel Not Completed
T6 As-Built" Drawings Not Complete
T7 Project Funds being Used for Long Term Commisioning and/or Maintance
ZZ Other Causes Not Covered by Any Other Code

X

Mod Reason Code 
(Construction)

Definition>
Use to succinctly describe the general reason and/or nature for the construction contract change order and/or modification.  The Mod 
Reason codes are used in construction metrics to identify sum total of contract time and cost growth for the contract, project and program 
by mod reason code in order to affect management changes, where and when appropriate.

1 Engineeing Changes
4 User Changes, Descretionary
5 Contract Options (Pre-priced)
6 Miscellaneous Changes
7 Differing Site Conditions
8 Value Engineering Change
9 Administrative Change
A Adverse Security Conditions
E Excusable Delay for no Fault
G Government Furnished Property
Q Variations in Estimated Quantities
R Revaluation - Foreign Currency
S Suspensions of Work
T Termination of Work
V Construction Changes
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X

Status Code (Project 
or Activity)

Definition>

Code to indicate project status by reflecting the current phase or condition for each project.  Codes "Z", "3", and "4" (acceptance) will not 
be posted until the Contract Completion Date Actual (CC820) is posted.  Code "6 - Physically Complete" will not be posted until the 
Physical Completion Date Actual (CC840) is posted.  Code "7 - Financial Completion" will not be posted until the Fiscal Completion Date 
Actual (CC880) is posted.  Projects coded "7", "N", or "9" will be transferred to the P2 History file one year after being posted.

3 Facility Accepted by Using Service - Without Deficiencies
4 Facility Accepted by Using Service - With Deficiencies
5 Final Pay to Contractor Made
6 Correction of Deficiencies Physically Completed
7 Project Fiscally Complete
8 Construction Deferred or Suspended
9 Construction Deleted or Cancelled
A No Phase Authorized/Functional Requirements Not Received
B Program Cost Estimate or Budget Drawings Authorized
C Concept Design Authorized
D Concept and Final Design Authorized
E Concept Design Underway - On or Ahead of Schedule
F Concept Design Behind Schedule
G Concept Design Completed - Final Design Not Authorized
H Concept Design Completed - Final Design Authorized Not Started
I Final Design Underway - On or Ahead of Schedule
J Final Design Behind Schedule
K Final Design Complete - Construction Not Authorized
L Final Design Complete - Construction Authorized Not Advertised
M Design Deferred or Suspended
N Design Deleted or Cancelled
O Bids Opened/RFP Received - Contract Not Awarded
P Redesign Required
Q Review of Design Performed by Others for Construction Feasibility
R Construction Contractor Performing Design Services
S Advertised - Contract Not Awarded
T Contract Awarded - Construction Not Started
U Construction Underway - On or Ahead of Schedule
V Construction Behind Schedule
Y Partial Beneficial Occupancy Prior to Contract Completion
Z Facility Accepted by Contracting Officer

Small Business Set Aside Decision (info only)

Code Value Description
8AC 8(a) SDB Set-Aside - Competed
8AS 8(a) Sole Source
BI Buy Indian
ESB Emerging Small Business Set-Aside
HMP HBCU or MI Set-Aside - Partial
HMT HBCU or MI Set-Aside - Total
HZ8A Combination HUBZone and 8(a)
HZC HUBZone Set-Aside - Competed
HZS HUBZone Sole Source
HZSDB SDB with HUBZone
LARG Large Business
RSB Reserved for Small Business $2501 to Report this code if awards exceeds the 100K
SBP Small Business Set-Aside - Partial
SBT Small Business Set-Aside - Total
SDVOSBC Service Disabled Veteran Owned Small Report this code for contract awards Business Set-Aside
SDVOSBS SDVOSB Sole Source
SS Sources Sought
VSB Very Small Business Set Aside
WOOO Woman Owned
8A - Old 8(A)
HBCU - Old Historically Black Universities or Colleges
HUBZ - Old Hubzone
SBOO - Old Small Business
SBSA - Old Small Business Set-Aside
SDBO - Old Small Disadvantaged Business
SDVO - Old Service Disabled Veteran Owned
VETR - Old Veteran Owned
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PRIMARY & SECONDARY CONGRESSIONAL DISTRICT CODES

Class Category Class Code Description Attribute1 Attribute2 Attribute3 Attribute4

Primary Congressional District AK Alaska District
Primary Congressional District AK00 Alaska "at Large"
Primary Congressional District AK01 Alaska District 1
Primary Congressional District AL01 Alabama District 1
Primary Congressional District AL02 Alabama District 2
Primary Congressional District AL03 Alabama District 3
Primary Congressional District AL04 Alabama District 4
Primary Congressional District AL05 Alabama District 5
Primary Congressional District AL06 Alabama District 6
Primary Congressional District AL07 Alabama District 7
Primary Congressional District AR01 Arkansas District 1
Primary Congressional District AR02 Arkansas District 2
Primary Congressional District AR03 Arkansas District 3
Primary Congressional District AR04 Arkansas District 4
Primary Congressional District AS98 American Samoa
Primary Congressional District AZ Arizona District
Primary Congressional District AZ01 Arizona District 1
Primary Congressional District AZ02 Arizona District 2
Primary Congressional District AZ03 Arizona District 3
Primary Congressional District AZ04 Arizona District 4
Primary Congressional District AZ05 Arizona District 5
Primary Congressional District AZ06 Arizona District 6
Primary Congressional District AZ07 Arizona District 7
Primary Congressional District AZ08 Arizona District 8
Primary Congressional District CA California District
Primary Congressional District CA00 California District
Primary Congressional District CA01 California District 1
Primary Congressional District CA02 California District 2
Primary Congressional District CA03 California District 3
Primary Congressional District CA04 California District 4
Primary Congressional District CA05 California District 5
Primary Congressional District CA06 California District 6
Primary Congressional District CA07 California District 7
Primary Congressional District CA08 California District 8
Primary Congressional District CA09 California District 9
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Primary Congressional District CA10 California District 10
Primary Congressional District CA11 California District 11
Primary Congressional District CA12 California District 12
Primary Congressional District CA13 California District 13
Primary Congressional District CA14 California District 14
Primary Congressional District CA15 California District 15
Primary Congressional District CA16 California District 16
Primary Congressional District CA17 California District 17
Primary Congressional District CA18 California District 18
Primary Congressional District CA19 California District 19
Primary Congressional District CA20 California District 20
Primary Congressional District CA21 California District 21
Primary Congressional District CA22 California District 22
Primary Congressional District CA23 California District 23
Primary Congressional District CA24 California District 24
Primary Congressional District CA25 California District 25
Primary Congressional District CA26 California District 26
Primary Congressional District CA27 California District 27
Primary Congressional District CA28 California District 28
Primary Congressional District CA29 California District 29
Primary Congressional District CA30 California District 30
Primary Congressional District CA31 California District 31
Primary Congressional District CA32 California District 32
Primary Congressional District CA33 California District 33
Primary Congressional District CA34 California District 34
Primary Congressional District CA35 California District 35
Primary Congressional District CA36 California District 36
Primary Congressional District CA37 California District 37
Primary Congressional District CA38 California District 38
Primary Congressional District CA39 California District 39
Primary Congressional District CA40 California District 40
Primary Congressional District CA41 California District 41
Primary Congressional District CA42 California District 42
Primary Congressional District CA43 California District 43
Primary Congressional District CA44 California District 44
Primary Congressional District CA45 California District 45
Primary Congressional District CA46 California District 46
Primary Congressional District CA47 California District 47
Primary Congressional District CA48 California District 48
Primary Congressional District CA49 California District 49
Primary Congressional District CA50 California District 50
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Primary Congressional District CA51 California District 51
Primary Congressional District CA52 California District 52
Primary Congressional District CA53 California District 53
Primary Congressional District CN99 Northern Mariana Islands
Primary Congressional District CO01 Colorado District 1
Primary Congressional District CO02 Colorado District 2
Primary Congressional District CO03 Colorado District 3
Primary Congressional District CO04 Colorado District 4
Primary Congressional District CO05 Colorado District 5
Primary Congressional District CO06 Colorado District 6
Primary Congressional District CO07 Colorado District 7
Primary Congressional District CT01 Connecticut District 1
Primary Congressional District CT02 Connecticut District 2
Primary Congressional District CT03 Connecticut District 3
Primary Congressional District CT04 Connecticut District 4
Primary Congressional District CT05 Connecticut District 5
Primary Congressional District CT06 Connecticut District 6
Primary Congressional District DC00 District of Columbia District
Primary Congressional District DC01 District of Columbia District
Primary Congressional District DC98 District of Columbia
Primary Congressional District DE Delaware District
Primary Congressional District DE00 Delaware "at Large"
Primary Congressional District DE01 Delaware District
Primary Congressional District FL Florida District
Primary Congressional District FL00 Florida District
Primary Congressional District FL01 Florida District 1
Primary Congressional District FL02 Florida District 2
Primary Congressional District FL03 Florida District 3
Primary Congressional District FL04 Florida District 4
Primary Congressional District FL05 Florida District 5
Primary Congressional District FL06 Florida District 6
Primary Congressional District FL07 Florida District 7
Primary Congressional District FL08 Florida District 8
Primary Congressional District FL09 Florida District 9
Primary Congressional District FL10 Florida District 10
Primary Congressional District FL11 Florida District 11
Primary Congressional District FL12 Florida District 12
Primary Congressional District FL13 Florida District 13
Primary Congressional District FL14 Florida District 14
Primary Congressional District FL15 Florida District 15
Primary Congressional District FL16 Florida District 16
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Primary Congressional District FL17 Florida District 17
Primary Congressional District FL18 Florida District 18
Primary Congressional District FL19 Florida District 19
Primary Congressional District FL20 Florida District 20
Primary Congressional District FL21 Florida District 21
Primary Congressional District FL22 Florida District 22
Primary Congressional District FL23 Florida District 23
Primary Congressional District FL24 Florida District 24
Primary Congressional District FL25 Florida District 25
Primary Congressional District GA01 Georgia District 1
Primary Congressional District GA02 Georgia District 2
Primary Congressional District GA03 Georgia District 3
Primary Congressional District GA04 Georgia District 4
Primary Congressional District GA05 Georgia District 5
Primary Congressional District GA06 Georgia District 6
Primary Congressional District GA07 Georgia District 7
Primary Congressional District GA08 Georgia District 8
Primary Congressional District GA09 Georgia District 9
Primary Congressional District GA10 Georgia District 10
Primary Congressional District GA11 Georgia District 11
Primary Congressional District GA12 Georgia District 12
Primary Congressional District GA13 Georgia District 13
Primary Congressional District GM98 Guam
Primary Congressional District HI01 Hawaii District 1
Primary Congressional District HI02 Hawaii District 2
Primary Congressional District IA01 Iowa District 1
Primary Congressional District IA02 Iowa District 2
Primary Congressional District IA03 Iowa District 3
Primary Congressional District IA04 Iowa District 4
Primary Congressional District IA05 Iowa District 5
Primary Congressional District ID01 Idaho District 1
Primary Congressional District ID02 Idaho District 2
Primary Congressional District IL01 Illinois District 1
Primary Congressional District IL02 Illinois District 2
Primary Congressional District IL03 Illinois District 3
Primary Congressional District IL04 Illinois District 4
Primary Congressional District IL05 Illinois District 5
Primary Congressional District IL06 Illinois District 6
Primary Congressional District IL07 Illinois District 7
Primary Congressional District IL08 Illinois District 8
Primary Congressional District IL09 Illinois District 9
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Primary Congressional District IL10 Illinois District 10
Primary Congressional District IL11 Illinois District 11
Primary Congressional District IL12 Illinois District 12
Primary Congressional District IL13 Illinois District 13
Primary Congressional District IL14 Illinois District 14
Primary Congressional District IL15 Illinois District 15
Primary Congressional District IL16 Illinois District 16
Primary Congressional District IL17 Illinois District 17
Primary Congressional District IL18 Illinois District 18
Primary Congressional District IL19 Illinois District 19
Primary Congressional District IL20 Illinois District 20
Primary Congressional District IN Indiana District
Primary Congressional District IN01 Indiana District 1
Primary Congressional District IN02 Indiana District 2
Primary Congressional District IN03 Indiana District 3
Primary Congressional District IN04 Indiana District 4
Primary Congressional District IN05 Indiana District 5
Primary Congressional District IN06 Indiana District 6
Primary Congressional District IN07 Indiana District 7
Primary Congressional District IN08 Indiana District 8
Primary Congressional District IN09 Indiana District 9
Primary Congressional District IN10 Indiana District 10
Primary Congressional District KS01 Kansas District 1
Primary Congressional District KS02 Kansas District 2
Primary Congressional District KS03 Kansas District 3
Primary Congressional District KS04 Kansas District 4
Primary Congressional District KY01 Kentucky District 1
Primary Congressional District KY02 Kentucky District 2
Primary Congressional District KY03 Kentucky District 3
Primary Congressional District KY04 Kentucky District 4
Primary Congressional District KY05 Kentucky District 5
Primary Congressional District KY06 Kentucky District 6
Primary Congressional District LA Louisiana District
Primary Congressional District LA01 Louisiana District 1
Primary Congressional District LA02 Louisiana District 2
Primary Congressional District LA03 Louisiana District 3
Primary Congressional District LA04 Louisiana District 4
Primary Congressional District LA05 Louisiana District 5
Primary Congressional District LA06 Louisiana District 6
Primary Congressional District LA07 Louisiana District 7
Primary Congressional District MA Massachusetts District
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Primary Congressional District MA01 Massachusetts District 1
Primary Congressional District MA02 Massachusetts District 2
Primary Congressional District MA03 Massachusetts District 3
Primary Congressional District MA04 Massachusetts District 4
Primary Congressional District MA05 Massachusetts District 5
Primary Congressional District MA06 Massachusetts District 6
Primary Congressional District MA07 Massachusetts District 7
Primary Congressional District MA08 Massachusetts District 8
Primary Congressional District MA09 Massachusetts District 9
Primary Congressional District MA10 Massachusetts District 10
Primary Congressional District MD Maryland District
Primary Congressional District MD01 Maryland District 1
Primary Congressional District MD02 Maryland District 2
Primary Congressional District MD03 Maryland District 3
Primary Congressional District MD04 Maryland District 4
Primary Congressional District MD05 Maryland District 5
Primary Congressional District MD06 Maryland District 6
Primary Congressional District MD07 Maryland District 7
Primary Congressional District MD08 Maryland District 8
Primary Congressional District ME01 Maine District 1
Primary Congressional District ME02 Maine District 2
Primary Congressional District MI Michigan District
Primary Congressional District MI01 Michigan District 1
Primary Congressional District MI02 Michigan District 2
Primary Congressional District MI03 Michigan District 3
Primary Congressional District MI04 Michigan District 4
Primary Congressional District MI05 Michigan District 5
Primary Congressional District MI06 Michigan District 6
Primary Congressional District MI07 Michigan District 7
Primary Congressional District MI08 Michigan District 8
Primary Congressional District MI09 Michigan District 9
Primary Congressional District MI10 Michigan District 10
Primary Congressional District MI11 Michigan District 11
Primary Congressional District MI12 Michigan District 12
Primary Congressional District MI13 Michigan District 13
Primary Congressional District MI14 Michigan District 14
Primary Congressional District MI15 Michigan District 15
Primary Congressional District MI16 Michigan District 16
Primary Congressional District MN01 Minnesota District 1
Primary Congressional District MN02 Minnesota District 2
Primary Congressional District MN03 Minnesota District 3
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Primary Congressional District MN04 Minnesota District 4
Primary Congressional District MN05 Minnesota District 5
Primary Congressional District MN06 Minnesota District 6
Primary Congressional District MN07 Minnesota District 7
Primary Congressional District MN08 Minnesota District 8
Primary Congressional District MO01 Missouri District 1
Primary Congressional District MO02 Missouri District 2
Primary Congressional District MO03 Missouri District 3
Primary Congressional District MO04 Missouri District 4
Primary Congressional District MO05 Missouri District 5
Primary Congressional District MO06 Missouri District 6
Primary Congressional District MO07 Missouri District 7
Primary Congressional District MO08 Missouri District 8
Primary Congressional District MO09 Missouri District 9
Primary Congressional District MS01 Mississippi District 1
Primary Congressional District MS02 Mississippi District 2
Primary Congressional District MS03 Mississippi District 3
Primary Congressional District MS04 Mississippi District 4
Primary Congressional District MS05 Mississippi District 5
Primary Congressional District MT00 Montana "at Large"
Primary Congressional District MT01 Montana District
Primary Congressional District N/A N/A
Primary Congressional District NC01 North Carolina District 1
Primary Congressional District NC02 North Carolina District 2
Primary Congressional District NC03 North Carolina District 3
Primary Congressional District NC04 North Carolina District 4
Primary Congressional District NC05 North Carolina District 5
Primary Congressional District NC06 North Carolina District 6
Primary Congressional District NC07 North Carolina District 7
Primary Congressional District NC08 North Carolina District 8
Primary Congressional District NC09 North Carolina District 9
Primary Congressional District NC10 North Carolina District 10
Primary Congressional District NC11 North Carolina District 11
Primary Congressional District NC12 North Carolina District 12
Primary Congressional District NC13 North Carolina District 13
Primary Congressional District ND00 North Dakota "at Large"
Primary Congressional District ND01 North Dakota District
Primary Congressional District NE01 Nebraska District 1
Primary Congressional District NE02 Nebraska District 2
Primary Congressional District NE03 Nebraska District 3
Primary Congressional District NH01 New Hampshire District 1
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Primary Congressional District NH02 New Hampshire District 2
Primary Congressional District NJ01 New Jersey District 1
Primary Congressional District NJ02 New Jersey District 2
Primary Congressional District NJ03 New Jersey District 3
Primary Congressional District NJ04 New Jersey District 4
Primary Congressional District NJ05 New Jersey District 5
Primary Congressional District NJ06 New Jersey District 6
Primary Congressional District NJ07 New Jersey District 7
Primary Congressional District NJ08 New Jersey District 8
Primary Congressional District NJ09 New Jersey District 9
Primary Congressional District NJ10 New Jersey District 10
Primary Congressional District NJ11 New Jersey District 11
Primary Congressional District NJ12 New Jersey District 12
Primary Congressional District NJ13 New Jersey District 13
Primary Congressional District NM01 New Mexico District 1
Primary Congressional District NM02 New Mexico District 2
Primary Congressional District NM03 New Mexico District 3
Primary Congressional District NV01 Nevada District 1
Primary Congressional District NV02 Nevada District 2
Primary Congressional District NV03 Nevada District 3
Primary Congressional District NY00 New York District
Primary Congressional District NY01 New York District 1
Primary Congressional District NY02 New York District 2
Primary Congressional District NY03 New York District 3
Primary Congressional District NY04 New York District 4
Primary Congressional District NY05 New York District 5
Primary Congressional District NY06 New York District 6
Primary Congressional District NY07 New York District 7
Primary Congressional District NY08 New York District 8
Primary Congressional District NY09 New York District 9
Primary Congressional District NY10 New York District 10
Primary Congressional District NY11 New York District 11
Primary Congressional District NY12 New York District 12
Primary Congressional District NY13 New York District 13
Primary Congressional District NY14 New York District 14
Primary Congressional District NY15 New York District 15
Primary Congressional District NY16 New York District 16
Primary Congressional District NY17 New York District 17
Primary Congressional District NY18 New York District 18
Primary Congressional District NY19 New York District 19
Primary Congressional District NY20 New York District 20
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Primary Congressional District NY21 New York District 21
Primary Congressional District NY22 New York District 22
Primary Congressional District NY23 New York District 23
Primary Congressional District NY24 New York District 24
Primary Congressional District NY25 New York District 25
Primary Congressional District NY26 New York District 26
Primary Congressional District NY27 New York District 27
Primary Congressional District NY28 New York District 28
Primary Congressional District NY29 New York District 29
Primary Congressional District NY30 New York District 30
Primary Congressional District NY31 New York District 31
Primary Congressional District OH01 Ohio District 1
Primary Congressional District OH02 Ohio District 2
Primary Congressional District OH03 Ohio District 3
Primary Congressional District OH04 Ohio District 4
Primary Congressional District OH05 Ohio District 5
Primary Congressional District OH06 Ohio District 6
Primary Congressional District OH07 Ohio District 7
Primary Congressional District OH08 Ohio District 8
Primary Congressional District OH09 Ohio District 9
Primary Congressional District OH10 Ohio District 10
Primary Congressional District OH11 Ohio District 11
Primary Congressional District OH12 Ohio District 12
Primary Congressional District OH13 Ohio District 13
Primary Congressional District OH14 Ohio District 14
Primary Congressional District OH15 Ohio District 15
Primary Congressional District OH16 Ohio District 16
Primary Congressional District OH17 Ohio District 17
Primary Congressional District OH18 Ohio District 18
Primary Congressional District OH19 Ohio District 19
Primary Congressional District OK01 Oklahoma District 1
Primary Congressional District OK02 Oklahoma District 2
Primary Congressional District OK03 Oklahoma District 3
Primary Congressional District OK04 Oklahoma District 4
Primary Congressional District OK05 Oklahoma District 5
Primary Congressional District OK06 Oklahoma District 6
Primary Congressional District OR01 Oregon District 1
Primary Congressional District OR02 Oregon District 2
Primary Congressional District OR03 Oregon District 3
Primary Congressional District OR04 Oregon District 4
Primary Congressional District OR05 Oregon District 5
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Primary Congressional District PA Pennsylvania District
Primary Congressional District PA01 Pennsylvania District 1
Primary Congressional District PA02 Pennsylvania District 2
Primary Congressional District PA03 Pennsylvania District 3
Primary Congressional District PA04 Pennsylvania District 4
Primary Congressional District PA05 Pennsylvania District 5
Primary Congressional District PA06 Pennsylvania District 6
Primary Congressional District PA07 Pennsylvania District 7
Primary Congressional District PA08 Pennsylvania District 8
Primary Congressional District PA09 Pennsylvania District 9
Primary Congressional District PA10 Pennsylvania District 10
Primary Congressional District PA11 Pennsylvania District 11
Primary Congressional District PA12 Pennsylvania District 12
Primary Congressional District PA13 Pennsylvania District 13
Primary Congressional District PA14 Pennsylvania District 14
Primary Congressional District PA15 Pennsylvania District 15
Primary Congressional District PA16 Pennsylvania District 16
Primary Congressional District PA17 Pennsylvania District 17
Primary Congressional District PA18 Pennsylvania District 18
Primary Congressional District PA19 Pennsylvania District 19
Primary Congressional District PA20 Pennsylvania District 20
Primary Congressional District PA21 Pennsylvania District 21
Primary Congressional District PR00 Puerto Rico District
Primary Congressional District PR98 Puerto Rico
Primary Congressional District RI01 Rhode Island District 1
Primary Congressional District RI02 Rhode Island District 2
Primary Congressional District SC01 South Carolina District 1
Primary Congressional District SC02 South Carolina District 2
Primary Congressional District SC03 South Carolina District 3
Primary Congressional District SC04 South Carolina District 4
Primary Congressional District SC05 South Carolina District 5
Primary Congressional District SC06 South Carolina District 6
Primary Congressional District SD00 South Dakota "at Large"
Primary Congressional District SD01 South Dakota District
Primary Congressional District TN01 Tennessee District 1
Primary Congressional District TN02 Tennessee District 2
Primary Congressional District TN03 Tennessee District 3
Primary Congressional District TN04 Tennessee District 4
Primary Congressional District TN05 Tennessee District 5
Primary Congressional District TN06 Tennessee District 6
Primary Congressional District TN07 Tennessee District 7
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Primary Congressional District TN08 Tennessee District 8
Primary Congressional District TN09 Tennessee District 9
Primary Congressional District TX Texas District
Primary Congressional District TX01 Texas District 1
Primary Congressional District TX02 Texas District 2
Primary Congressional District TX03 Texas District 3
Primary Congressional District TX04 Texas District 4
Primary Congressional District TX05 Texas District 5
Primary Congressional District TX06 Texas District 6
Primary Congressional District TX07 Texas District 7
Primary Congressional District TX08 Texas District 8
Primary Congressional District TX09 Texas District 9
Primary Congressional District TX10 Texas District 10
Primary Congressional District TX11 Texas District 11
Primary Congressional District TX12 Texas District 12
Primary Congressional District TX13 Texas District 13
Primary Congressional District TX14 Texas District 14
Primary Congressional District TX15 Texas District 15
Primary Congressional District TX16 Texas District 16
Primary Congressional District TX17 Texas District 17
Primary Congressional District TX18 Texas District 18
Primary Congressional District TX19 Texas District 19
Primary Congressional District TX20 Texas District 20
Primary Congressional District TX21 Texas District 21
Primary Congressional District TX22 Texas District 22
Primary Congressional District TX23 Texas District 23
Primary Congressional District TX24 Texas District 24
Primary Congressional District TX25 Texas District 25
Primary Congressional District TX26 Texas District 26
Primary Congressional District TX27 Texas District 27
Primary Congressional District TX28 Texas District 28
Primary Congressional District TX29 Texas District 29
Primary Congressional District TX30 Texas District 30
Primary Congressional District TX31 Texas District 31
Primary Congressional District UT01 Utah District 1
Primary Congressional District UT02 Utah District 2
Primary Congressional District UT03 Utah District 3
Primary Congressional District VA01 Virginia District 1
Primary Congressional District VA02 Virginia District 2
Primary Congressional District VA03 Virginia District 3
Primary Congressional District VA04 Virginia District 4
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Primary Congressional District VA05 Virginia District 5
Primary Congressional District VA06 Virginia District 6
Primary Congressional District VA07 Virginia District 7
Primary Congressional District VA08 Virginia District 8
Primary Congressional District VA09 Virginia District 9
Primary Congressional District VA10 Virginia District 10
Primary Congressional District VA11 Virginia District 11
Primary Congressional District VI98 Virgin Islands
Primary Congressional District VT00 Vermont "at Large"
Primary Congressional District VT01 Vermont District
Primary Congressional District WA01 Washington District 1
Primary Congressional District WA02 Washington District 2
Primary Congressional District WA03 Washington District 3
Primary Congressional District WA04 Washington District 4
Primary Congressional District WA05 Washington District 5
Primary Congressional District WA06 Washington District 6
Primary Congressional District WA07 Washington District 7
Primary Congressional District WA08 Washington District 8
Primary Congressional District WA09 Washington District 9
Primary Congressional District WI01 Wisconsin District 1
Primary Congressional District WI02 Wisconsin District 2
Primary Congressional District WI03 Wisconsin District 3
Primary Congressional District WI04 Wisconsin District 4
Primary Congressional District WI05 Wisconsin District 5
Primary Congressional District WI06 Wisconsin District 6
Primary Congressional District WI07 Wisconsin District 7
Primary Congressional District WI08 Wisconsin District 8
Primary Congressional District WI09 Wisconsin District 9
Primary Congressional District WV01 West Virginia District 1
Primary Congressional District WV02 West Virginia District 2
Primary Congressional District WV03 West Virginia District 3
Primary Congressional District WY00 Wyoming "at Large"
Primary Congressional District WY01 Wyoming District 1
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MACOM & MAJCOM
Oracle Projects Class Categories Reports

Class 
Category

Class Code Description

MACOM/MAJCOM 0% Private Funds

3% Military Welfare or Recreation Funds

5% Club Funds

7% Common Support Services Funds

8% Supplemental Mission Services Funds

9% Commissary Surcharge Funds

0 Assistant Chief of Staff-Installation Mgmt

10 US Army Materiel Command

11 Industrial Operations Command

12 Aviation Systems Command

13 Communications and Electronics Command

15 Laboratory Command

16 Missile Command

17 Tank Automotive Command

18 US Army Test and Evaluation Command

19 Troop Support Command

20 US Army Forces Command

21 US Army Training and Doctrine Command

22 US Army Health Services Command

23 US Army Forces Central Command

24 US Army Military District of Washington

27 DOD Education Activity

28 Pollution Abatement-Water

31 Defense Nuclear Agency

32 Defense Communication Agency

33 Defense Intelligence Agency

34 Defense Logistics Agency

35 National Security Agency

37 Defense Family Housing

38 Safeguard Systems Office-CONUS

39 Department of Defense-OSD

3A Defense Mapping Agency

3B Defense Medical Facilities Office

3C Defense Medical Facilities Office-Army

MACOM & MAJCOM Codes    Page 1 of 5



CEMP-IR P2 Data Dictionary for Military Programs
Update 9, 23 April 2007

3D Defense Medical Facilities Office-Navy

3E Defense Medical Facilities Office-Air Force

42 US Army Europe and Seventh Army

43 US Army Europe

47 US Army Europe

49 US Army Europe

51 US Army Western Command

52 US Army Japan

53 Eighth United States Army

54 US Army Japan

55 US Army Pacific

56 Foreign Governments

59 Pacific Other

60 US Army Strategic Missile Defense Command

61 PROGRAM EXECUTIVE OFFICE-AIR MISSLE DEFENSE

62 US Army Space

63 US Army South

64 US Army Intelligence and Security Command

65 A/AF Exchange Service

66 Army National Guard

67 US Coast Guard

68 Air Force Other

69 Navy Other

6B Air Force Logistics Command

6C Air Force Systems Command

6D Military Airlift Command

6E USAF Pacific Air Forces

6F Strategic Air Command

6G Tactical Air Command

6H USAF Europe

6I Naval Medical Command

6J Naval Medical Command European Region

6K Naval Medical Command Mid Atlantic Region

6L Naval Medical Command North West Region

6M Naval Medical Command North East Region

6N Naval Medical Command Pacific Region

6P Naval Medical Command South East Region

6Q Naval Medical Command South West Region

6R NAVAL AIR COMMAND

6S Alaska Air Command
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6T Naval Medical Command North Central Region

72 USA NETWORK ENTERPRISE TECHNOLOGY CMD

73 US Army Corps of Engineers

74 US Army Information Systems Command

75 US Army Medical Command

76 Military Traffic Management Command

77 United States Military Academy

78 Department Army Agencies

79 Defense Language Institute

7B Air University

7C Air Force Materiel Command

7D Air Mobility Command

7F Air Combat Command

7G United States Air Force Academy

7J Air Force Space Command

7R Air Education Training Command

80 Miscellaneous Programming Activities

81 Agency Internatl Development

82 Federal Aviation Agency

83 General Services Admin

84 Natl Aero and Space Admin

85 State Department

86 Dept of Transportation

87 Dept Health & Human Services

88 Dept of Energy

89 Other Government Agencies

8A Dept of Education

8I Bureau of Medicine and Surgery

8K Healthcare Support Office, London

8N Healthcare Support Office, Barbers Point

8P Healthcare Support Office, Jacksonville

8Q Healthcare Support Office, Norfolk

8T Healthcare Support Office, San Diego

90 US Army Criminal Investigation Command

93 US Army Major Command(s)-Worldwide

94 General Authorization

95 US Army Intelligence and Security Command O/S

96 US Army Information Systems Command O/S

97 US Army Toxic & Hazardous Mat. Agency

98 US Environmental Protection Agency
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9C Voice of America

9S US Army, South

9W US Army Troop Support Agency

9X Defense Systems Management College

9Z US Army Reserve

AA Energy Conservation

AO Government of Argentina

B1 US Air Force Academy

BA Government of Bahrain

BB US Army Forces Command (OVERSEAS)

C0 US Army Recruiting Command

C1 Military Enlistment Processing Command

CC Various US Army Major Commands-US

CD Military Construction, Army-Specified Minor

CR Construction Repairs

D2 US Air Forces, Europe

DA US Army Armament R&D Command

DC US Army Tank - Automotive R&D Command

DD Various US Army Major Commands-Worldwide

DE Director of Pubic Works

DF Drug Enforcement Agency

DJ Various US Army Major Commands-Foreign

DL US Laboratory Command

DN Defense Finance & Accounting Service

DS Special Forces Command

DT Defense Commissary Agency

EE US Army Medical Department

FC Family Housing, Army-New Construction

FD Family Housing, Army-Debt Principal

FE Family Housing, Army-ECIP

FH Family Housing, Army

FI Family Housing, Army-Line Item Investment

FJ Family Housing, Army-Attic Conversion

FL Family Housing, Army-Leasing

FM Family Housing, Army-Maintenance

FP Family Housing, Army-Planning & Design

G1 Air Force Communications Command

GG Nuclear Weapons Security

HF Historic Facilities

HH Nuclear Weapons Security O/S

MACOM & MAJCOM Codes    Page 4 of 5



CEMP-IR P2 Data Dictionary for Military Programs
Update 9, 23 April 2007

HN Host Nation Support

JA Government of Japan

KO Goverment of Korea

L1 US Air National Guard

M1 US Air Force Reserve

MA Military Construction, Army

NA Non Appropriated Funded Construction

OM Operation & Maintenance, Army

S4 Air Force Special Operations Command

S5 US Army Special Operations Command

S6 Joint Special Operations Command

S7 Navy Special Operations Command

T2 Air Force Intelligence Agency

T4 Air Force Electronic Systems Command

TA Saudi Ministry of Defense and Aviation

TD Royal Saudi Naval Forces

TE Saudi Arabian Army Ordnance Corps

U1 Electronic Security Command (CONUS)

UA Saudi Arabian National Guard (SANG)

W5 Department of Veterans Affairs

Z5 Defense Environmental Restoration Program

ZA Kuwait Armed Forces
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MANPOWER AMSCO CODES

Class Categ Class Code Description Attribute1 Attribute2 Attribute3 Attribute4

AMSCO 121012.000 TRAINING AREA MANAGEMENT AND OPERATIONS
AMSCO 121018.000 FORCE READINESS SUPPORT ACTIVITIES
AMSCO 121019.000 MCA IMA INSTAL - POWER RELIABILITY ENHANCEMENT PROGRAM
AMSCO 131053 ENVIRONMENTAL CONSERVATION
AMSCO 131054 POLLUTION PREVENTION
AMSCO 131056 ENVIRONMENTAL COMPLIANCE
AMSCO 131075.M00 SECURITY MATTERS
AMSCO 131996AA RECRUITING LEASES
AMSCO 131996AA7 RECRUITING LEASES MANAGEMENT SUPPORT
AMSCO 135197.000 OTHER ADDITIONAL ACTIVITIES
AMSCO 191000.000 FAMILY HOUSING OPERATIONS
AMSCO 194000.000 LEASED GOVERNMENT HOUSING
AMSCO 213045.000 INDUSTRIAL PREPAREDNESS OPERATIONS - END ITEM AND MOB/SURGE SUP
AMSCO 300000.000 PLANNING AND DESIGN
AMSCO 321731.000 GENERAL SKILL TRAINING (US ARMY TRAINING CENTER/SCHOOLS)
AMSCO 336996.A00 REAL ESTATE LEASES
AMSCO 423012.000 LOGISTIC SUPPORT ACTIVITIES
AMSCO 423612.000 INFORMATION MANAGEMENT - AUTOMATION SUPPORT - MACOM MSN ADP S
AMSCO 431898.F00 MANAGEMENT HEADQUARTERS - LOGISTICS
AMSCO 433709.000 ARMY PERSONNEL MANAGEMENT AND SUPPORT ACTIVITIES
AMSCO 437018.000 CONSTRUCTION AND REAL ESTATE ADMINISTRATION
AMSCO 438075.L00 SECURITY FORCES/TECHNICIANS
AMSCO 438075.M00 SECURITY MATTERS
AMSCO 438853.600 FOREST MANAGEMENT (REAL ESTATE)
AMSCO 438856.100 RECURRING COMPLIANCE
AMSCO 438856.400 HAZARDOUS WASTE
AMSCO 438856.500 UNDERGROUND STORAGE TANKS
AMSCO 438856.700 PLANNING AND DESIGN
AMSCO 438856.800 OTHER COMPLIANCE
AMSCO 438879.J00 OPERATION OF UTILITIES
AMSCO 438879.N00 FACILITIES ENGINEERING SERVICES
AMSCO 438896.600 INSTALLATION MANAGEMENT
AMSCO 438896.B00 SUPPLY OPERATIONS AND MANAGEMENT
AMSCO 438896.D00 TRANSPORTATION SERVICES
AMSCO 438896.U00 FINANCIAL MANAGEMENT
AMSCO 438896.W00 DIR CONTR/CONTR DIV
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AMSCO 438896.X00 INFORMATION TECHNOLOGY, MANAGEMENT AND PLANNING
AMSCO 442002.000 FOREIGN MILITARY SALES PROGRAM SUPPORT PERSONNEL
AMSCO 493008.000 ENVIRONMENTAL RESTORATION
AMSCO 611101.91D IN-HOUSE LAB IND RSCH - CORPS OF ENGINEERS
AMSCO 611102.52C MAPPING AND REMOTE SENSING
AMSCO 611102.T22 SOIL AND ROCK MECHANICS
AMSCO 611102.T23 BASIC RESEARCH IN MILITARY CONSTRUCTION
AMSCO 611102.T24 SNOW, ICE AND FROZEN SOIL
AMSCO 611102.T25 ENVIRONMENTAL RES - CORPS OF ENGINEERS
AMSCO 622720.048 INDUSTRIAL OPERATIONS POLLUTION CONTROL TECH
AMSCO 622720.835 MILITARY MEDICAL ENVIRONMENTAL CRITERIA
AMSCO 622720.896 BASE FACILITY ENVIRONMENTAL QUALITY
AMSCO 622720.F25 MILITARY ENVIRONMENTAL RESTORATION TECHNOLOGY
AMSCO 622784.855 TOP, IMAGE INTEL & SPACE
AMSCO 622784.T40 MOBILITY AND WEAPONS EFFECTS TECHNOLOGY
AMSCO 622784.T41 MILITARY FACILITIES ENGINEERING TECHNOLOGY
AMSCO 622784.T42 COLD REGIONS ENGINEERING TECHNOLOGY
AMSCO 622784.T45 ENERGY TECHNOLOGY APPLIED TO MILITARY FACILITIES
AMSCO 633728.002 ENVIRONMENTAL COMPLIANCE TECHNOLOGY
AMSCO 633728.03E ENVIRONMENTAL RESTORATION TECHNOLOGY
AMSCO 633728.EM3 PROTON EXCHANGE MEMBRANE FUEL CELL DEMO
AMSCO 633734.T08 COMBAT ENGINEERING SYSTEMS
AMSCO 700000.000 REIMBURSABLE CONSTRUCTION
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ARMY CATEGORY CODES

Oracle Projects Class Categories Reports

Class 
Category

Class 
Code

Description
Attribute 

1
Attribute 

2
Attribute 

3
Attribute 

4
Category - Ar 0 GENERAL AUTHORIZATION

10000 OPERATIONAL AND TRAINING FACILITIES

11100 AIRFIELD PAVEMENTS - RUNWAYS

11110 FW RUNWAY

11111 FW RUNWAY

11120 RW RUNWAY

11121 RW RUNWY OT C&B

11130 HLP & HEL PARK

11131 HELIPAD OT C&B

11140 HOVERPOINT

11141 HOVERPNT OT C&B

11151 RUNWAY OVERRUN

11200 AIRFIELD PAVEMENTS - TAXIWAYS

11210 STD TAXIWAY

11211 STD TW OT C&B

11212 FW TAXIWAY SURF

11213 FW TAXIWAY UNS

11220 HIGH SPD EXTWY

11221 RW TAXIWAY SURF

11222 RW TAXIWAY UNS

11300 AIRFIELD PAVEMENTS - APRONS

11310 FW AC PK APRON

11311 FW AC PK OT C&B

11320 RW AC PK APRON

11321 RW AC PK OT C&B

11330 AC MT PK APRON

11331 AVIM PK APRON

11332 AVUM PK APRON

11333 ACFT APR OT C&B

11334 AVIM PK OT C&B

11335 UNIT PK OT C&B

11340 HGR ACCESS APR

11341 HGR ACCS APR OT

11350 AC HOLDING APR
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11351 AC HLD APR OT

11360 AC DISPRSD HSTD

11361 AC DISPR OT C&B

11370 AC WASH APRON

11371 AC WAHAP OT C&B

11380 AC LOADING APR

11381 PERS LDG APR

11382 SP PURP APR

11383 AC LDAP OT C&B

11384 PRS LDAP OT C&B

11385 SP APR OT C&B

11600 AIRFIELD PAVEMENTS - OTHER

11610 COMP SWING BASE

11680 OTH PAV NOT C&B

11690 (USE LCL DESCR)

12100 AIRCRAFT DISPENSING

12110 AC DIR FUEL FAC

12111 AC DIR FUEL BLD

12120 AC TRK FUEL FAC

12121 AC TRK FUEL BLD

12190 (USE LCL DESCR)

12200 MARINE DISPENSING

12210 MARINE DIR FUEL

12212 MAR DIR FUEL BD

12220 SM CRFT FUEL ST

12221 SM CRFT FUEL BD

12224 OTH MAR FUEL BD

12290 (USE LCL DESCR)

12300 LAND VEHICLE DISPENSING

12310 GAS STA BLDG

12311 GAS STA W/O BLD

12320 DIESEL STA BLDG

12322 DIESEL W/O BLDG

12324 OTH FUEL STA BD

12333 VEH FUEL NATGAS

12390 (USE LCL DESCR)

12400 OPERATING FUEL STORAGE

12410 AC FUEL STR GAS

12411 AC FUEL STR JET

12412 AVGAS STR ABV

12413 JET FUEL ST ABV
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12420 TK CAR FUEL STR

12430 DRUM FUEL STR

12440 MAR FUEL STR

12441 MARINE STR ABV

12450 VEH FUEL STR

12451 MOGAS STR ABV

12460 PROPELLANT STR

12461 PROP STR ABV

12470 HTG FUEL STR

12471 HEAT FUEL ABV

12472 KEROSENE STR UG

12473 KEROSENE ST ABV

12475 FUEL MIXT STR

12480 DIESEL OIL STR

12481 DIESEL STR ABV

12482 LP GAS STR/TRAN

12483 LP GAS STR ABV

12490 (USE LCL DESCR)

12500 POL PIPELINE

12510 PIPELINE AG

12520 PIPELINE UG

12530 PUMP STA AG

12531 PUMP STA BLD AG

12535 METER FAC

12540 PUMP STA UG

12541 PUMP STA BLD UG

12545 REINJ PUMP SYS

12550 VALVE CHAMBER

12555 MANIFOLD STA

12560 SCRAPER STATION

12565 FILTER STATION

12570 SLOP TANK

12575 OIL/WATER SEP

12580 CATHODIC PROT

12581 INSUL CHAM

12585 SAMPLING FAC

12590 (USE LCL DESCR)

12600 LIQUID FUEL AND DISPENSING - OTHER

12610 HEAT FUEL FAC

12615 KEROSENE FAC

12620 PROPEL FUEL FAC
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12621 PROPEL FUEL BLD

12630 TRK LOAD FAC

12631 TRK LOAD BLDG

12635 TRK UNLOAD FAC

12636 TRK UNLOAD BLDG

12640 CAR LOAD FAC

12641 CAR LOAD BLDG

12645 CAR UNLD FAC

12646 CAR UNLD BLDG

12650 BARGE LOAD FAC

12651 BARGE LOAD BLDG

12655 BARGE UNLD FAC

12656 BARGE UNLD BLDG

12660 TANKER LOAD FAC

12661 TANKER LOAD BLD

12665 UNLD FAC

12666 UNLD BLD

12670 DRUM LOAD FAC

12680 FU DS BLD

12690 (USE LCL DESCR)

13100 COMMUNICATIONS - BUILDINGS

13110 CABLE HOUSE

13115 INFO SYS FAC

13120 COMM CENTER

13125 MARS STA

13130 COMM CEN BLDG

13131 INFO PROC CTR

13135 PHOTO LAB

13140 INFO SYS PROC

13150 HELIX HOUSE

13160 XMTR BLDG RADIO

13165 XMTR BLDG TV

13170 RECEIVER BLDG

13175 TELEVIDEO CTR

13180 TEL EXCH BLDG

13181 TERM EQP BLDG

13182 COMMERCIAL FAC

13184 AUTODIN FAC

13185 PRINT PLANT

13186 AMMX

13190 (USE LCL DESCR)
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13200 COMMUNICATIONS - OTHER THAN BUILDINGS

13210 ANTENNA TOWER

13220 ANTENNA

13230 ANT POLE & WIRE

13240 SWITCH STA ANT

13250 PUB ADDRESS SYS

13252 CABLE VAULT

13290 (USE LCL DESCR)

13300 AIR NAVIGATION AND TRAFFIC AIDS BUILDING

13310 FLT CON TOW HD

13315 FLT CON TOW LD

13320 NAV AIDS BLDG

13340 RADAR BUILDING

13360 WEATHER STA

13390 (USE LCL DESCR)

13400 NAVIGATION AND TRAFFIC AIDS - OTHER THAN BUILDINGS

13410 LF RADIO BEACON

13415 R BEA MKR 75 MC

13420 RADIO BEAC TVOR

13430 GROUND CONT SYS

13440 INST LAND SYS

13450 ROT LT BEACON

13460 FL LT BEACON

13470 LT WIND DIR IND

13480 AIRNAV OBST LTG

13490 (USE LCL DESCR)

13500 COMMUNICATION LINES

13510 COMM LINES

13511 COMMO LINES ABV

13520 MARINE CABLES

13590 (USE LCL DESCR)

13600 AIRFIELD AND HELIPORT PAVEMENT LIGHTING SYSTEMS

13610 RUNWAY LTG MI

13611 RUNWAY LTG HI

13612 APPR LTG SYS

13613 VASI

13614 HOVERPOINT LTG

13615 HELIPAD LTG

13620 TAXIWAY LTG

13621 HLDG APRON LTG

13622 HOVERLANE LTG
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13623 TW CNTLNE LTG

13630 PK APR LTG

13640 LTG EQP VAULT

13670 APRON/HDSTD LTG

13690 (USE LCL DESCR)

13700 SHIP NAVIGATION AND TRAFFIC AIDS - BUILDINGS

13710 LIGHTHOUSE

13730 PORT CONTRL OFC

13740 NAV AID CENTER

13750 NAV BLDG

13790 (USE LCL DESCR)

13800 SHIP NAVIGATION & TRAFFIC AIDS - OTHER THAN BUILDINGS

13810 LTD BEACON SHIP

13820 SHIP NAV AID

13830 RADIO BEAC SHIP

13890 (USE LCL DESCR)

14100 OPERATIONAL - BUILDINGS

14110 AF OPS BLDG

14111 AF FIRE RSQ STA

14112 AVN OPS BLDG

14113 ACCESS CNT FAC

14114 CIDC FLD OP BD

14115 REP WEATHER STA

14116 FORENSIC LAB

14120 MSL WARHD BLDG

14121 MSL LCH & STR

14125 RECEPTION FAC

14126 WK ANIMAL BLDG

14129 TNG AIDS CTR

14130 SIG PHOTO LAB

14131 OPS GEN PURP

14132 READY BLDG

14133 SHIP & REC

14140 CARE & PRES SH

14150 BOX & CRATE SH

14155 HIPAR BLDG

14156 ABAR BLDG

14160 BL & BAND FAC

14161 EMERG OPNS CNTR

14162 SCIF

14163 CENT WASH BLDG
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14164 FUEL/POL FAC

14165 FUEL/POL BLDG

14166 DISPATCH BLDG

14167 REFILL STATION

14168 REFILL STA BLDG

14169 PROD PLT SPT BD

14170 TRF DEPOT EXPLO

14175 PARACTE RIG FAC

14176 SAFETY BUILDING

14177 DECON FAC

14178 EMP CHG FAC

14179 OVERHEAD PROTEC

14180 SCALE HOUSE

14181 SAFE HOUSE

14182 RGT HQ BLDG

14183 BN HQ BLDG

14184 GP HQ BLDG

14185 CO HQ BLDG

14190 (USE LCL DESCR)

14200 OPERATIONAL - HELIUM PLANTS AND STORAGE

14210 HELIUM PROC PL

14220 HELIUM STR FAC

14222 HELIUM DISP FAC

14300 SHIP & OTHER OPERATIONAL - BUILDINGS

14310 SHIP OP BLDGS

14390 (USE LCL DESCR)

14800 SHIP & OTHER OPERATIONAL - FACILITIES OTHER THAN BUILDINGS

14810 SHIP OP/OTHER

14890 (USE LCL DESCR)

14900 OPERATIONAL - FACILITIES, OTHER THAN BUILDINGS

14910 AIRCR REVETMENT

14915 PROTEC BARRIER

14916 SOUND BARRIER

14920 AC AREST FAC

14925 FIGHTING POS

14930 BARR EXPLOSIVE

14935 BLAST DEFLT FAC

14937 VEHL TEST TRACK

14940 RADAR TOWER

14950 MSL LCH PAD

14951 MSL SVC TOWER
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14953 VEHL TEST RAMP

14955 WASH PLAT ORG

14958 FUEL DRAIN RKS

14960 GREASE RACK

14961 TRK/GUN SYNC RP

14962 CENT WASH FAC

14970 LD & UNLD DOCKS

14971 VEHICLE SCALES

14975 GUN EMPLACEMENT

14980 RADAR PAD

14990 (USE LCL DESCR)

15100 PIERS

15110 AMMO PIER

15120 BERTHING PIER

15130 FUELING PIER

15140 REPAIR PIER

15150 SUPPLY PIER

15190 (USE LCL DESCR)

15200 WHARFS

15210 AMMO WHARF

15220 BERTHING WHARF

15230 FUELING WHARF

15240 REPAIR WHARF

15250 SUPPLY WHARF

15290 (USE LCL DESCR)

15300 CARGO HANDLING OR STAGING AREAS

15310 CARGO HAND AREA

15320 CARGO STR AREA

15400 SEA WALLS, BULKHEADS, QUAY WALLS

15410 BULKHEADS

15420 QUAY WALLS

15430 SEA WALLS

15432 RIPRAP

15500 SMALL CRAFT BERTHING

15510 SM CRFT BTH FAC

15600 CARGO HANDLING FACILITIES/BUILDINGS

15610 CARGO FAC/BLDG

15900 OTHER WATERFRONT FACILITIES - OPERATIONAL

15930 FERRY SLIP

15950 APPROACH CHANL

15960 TURNING BASIN
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15990 (USE LCL DESCR)

16100 HARBOR PROTECTION FACILITIES

16110 HARBOR ENT CONT

16190 (USE LCL DESCR)

16200 COASTAL PROTECTION FACILITIES

16210 GUN EMPLACEMENT

16290 (USE LCL DESCR)

16300 MOORINGS

16310 MOORING DOLPHIN

16320 MOOR PLATFORM

16330 STAKE PILE MOOR

16390 (USE LCL DESCR)

16400 MARINE IMPROVEMENTS

16410 BREAKWATER

16420 GROINS

16430 LEVEES

16440 JETTIES

16450 MOLES

16490 (USE LCL DESCR)

16500 DREDGING

16510 DREDGING

16900 OTHER HARBOR AND COASTAL

16910 OTH HARBOR CST

17100 TRAINING BUILDINGS

17110 AC TRAINER BLDG

17112 FLIGHT SIM BLDG

17115 BAND TNG FAC

17119 ORG CLASSROOM

17120 GEN INST BLDG

17121 INDR FIRE RG

17122 RANGE HOUSE

17123 RANGE SPT BLDG

17124 FLD RG LATRINES

17125 PE TNG BUILDING

17130 APPL INST BLDG

17131 POST SIG SCHOOL

17132 GEN REP INST

17133 VEH MAINT INST

17134 ACFT MAINT INST

17135 LAB INST

17136 AUTO-AID INST
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17137 MAT HNDL INST

17138 LIMIT USE INST

17139 COVD TRNG AREA

17140 ARMY RES CENTER

17141 ARM FORCE CTR

17142 NG RES CTR BLDG

17150 BN CLASSROOMS

17151 BN ADMIN & CLRM

17160 TNG AIDS CTR

17170 GAS CHAMBER

17174 LEARN RES CTR

17180 NG ARMORY

17182 TRGT MOV SIM BD

17190 (USE LCL DESCR)

17210 SIM BLDG MOTION

17211 SIM BLDG NON-MO

17212 MVG TGT SIMULAT

17213 SIM CENTER

17214 BATTLE LAB

17710 MAN/TRN AREA LT

17711 MAN/TRN AREA AM

17720 MAN/TRN AREA HV

17730 IMPACT AREA DUD

17731 IMPACT NON-DUD

17801 BSC 10M-25M RG

17802 FIELD FIRE RG

17803 AUTO FD FIRE RG

17804 RECORD FIRE RG

17805 AUTO REC FIR RG

17806 MOD REC FIR RG

17807 NIGHT FIRE RNG

17808 AUTO NIGHT FIRE

17809 QTR, AUTOMATED

17810 KD RANGE

17811 SNIPER RANGE

17812 AUTO SNIPER RNG

17813 AUTO RIFLE RG

17814 NS SML ARMS RNG

17816 BAYNET ASLT CRS

17821 CBT PISTOL CRS

17822 AUTO PISTOL RG
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17823 SUB-MG RANGE

17831 MG TRANS RG

17832 MG FLD FIRE RG

17833 AUTO MPMG RANGE

17834 40MM GR MG QUAL

17841 LAW RNG SUBCAL

17842 LAW RANGE

17843 RECOILLESS RNG

17844 ANTIARM TKG/LIV

17845 AUTO ANTIARM RG

17851 MORT SCALED RNG

17852 MORTAR RANGE

17854 FA SCALED RANGE

17855 FA DIRECT RNG

17856 FA INDIRECT RNG

17857 MLRS RANGE

17860 DIGITAL MPRC

17861 TNK RNG 1:30/60

17862 TNK RNG 1:5/10

17863 STN GUNNERY RNG

17864 MULTI TRNG RNG

17865 AUTOMATED MPTR

17866 TK PLT BTL RUN

17867 MPRC-L

17868 MPRC-H

17869 CEV RANGE

17871 ADA GUN RANGE

17872 ADA MISSILE RNG

17874 17874

17878 URBAN ASALT CRS

17879 LIVE FIRE SHOOT

17881 HAND GR ACC NF

17882 HAND GR QUAL NF

17883 LIV HAND GR RNG

17884 GRENADE LCHR RG

17885 LT DEMO RNG

17886 HVY DEMO

17887 FLAME OPNS RG

17888 EN QUAL RNG

17889 EN QUAL RG STND

17891 INFILTRAT CSE
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17892 FIRE/MOVE RNG

17893 SQD DEF RNG

17894 INF SQ BTL CSE

17895 IN SQ BTL AUTO

17896 INF PLT BTL CSE

17897 IN PLT BTL AUTO

17898 MOUT ASST CSE

17900 TRAINING FACILITIES - OTHER THAN BUILDINGS

17901 BSC 25M FIRE RG

17902 FLD FIRING RG

17903 RECORD FIRE RG

17904 NIGHT FIRE RG

17905 AUTO RIFLE RG

17906 KNOWN DIST RG

17907 SNIPER TRNG FLD

17908 TGT DETECT RG

17909 MACHGUN 10M RG

17910 MACHGUN TRAN RG

17911 MG M60 & M2 RG

17912 APC FIRING RG

17913 HD GR FAMILIAR

17914 HD GR ACCURACY

17915 HD GR ASLT QUAL

17916 HD GR CONFIDEN

17917 GR LAUNCHER RG

17918 RECOIL RIFLE RG

17919 LT ANTIAR WP RG

17920 ANTIAR TRACK RG

17921 DEMO,BT & LM AR

17922 FLAS & FLMTH RG

17923 MOUT RANGE

17924 MORT SCAL TR RG

17925 MORTAR RANGE

17926 INF SQD BTL CSE

17927 INF PLT BTL CSE

17928 COMBT PISTOL RG

17929 SUBMACHGUN RG

17930 TKGUN 1:30&1:60

17931 TK GUN 1:5&1:10

17932 TK GUN(STATNRY)

17933 TK CRW CBT FIRE
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17934 TK PLT BTL RUN

17935 CMBAT ENG RANGE

17936 GUNSHIP HARM RG

17937 AERIAL GUNRY RG

17938 FLD ART SCAL RG

17939 IMPACT AREA

17940 GUID MSLE RANGE

17941 AT MSLE RANGE

17942 FLD ART INDR RG

17943 AIRDEF FIRE RG

17944 PLTDEF AFST AIR

17945 FLD ARTILLRY RG

17946 TRAINFIRE RANGE

17947 BAYONET ASSAULT

17948 HD TO HD CB PIT

17949 GAS CHAMBER

17950 CONFIDENCE CSE

17951 CAMOUFL TRG AR

17952 MINE WARFR AREA

17953 FLD FORTIF AREA

17954 WHEELED DR CSE

17955 TRK VEH BSC CSE

17956 TRK VEH ADV CSE

17957 RAIL MVT PLT AR

17958 CARGO NET MK/UP

17959 AIR TRANS MK/UP

17960 PHYS CBT TST AR

17961 PARA LD FALL PL

17962 SUP HARNS MK/U

17963 MOCK/UP TOWER

17964 UNWTR FRDG SITE

17965 CBR PROFICNY AR

17966 RAPELLING TR AR

17967 INFILTRATION CS

17968 ML/RD ARFD CONS

17969 QUARRYING AREA

17970 DEMOLITION AREA

17971 OBS TOWER

17972 REVIEWING STAND

17973 TIMBERBRDG AREA

17974 PANEL BRDG AREA
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17975 AVLB/RFT/FRD AR

17976 FLOAT BRDG AREA

17977 ENGR RIGGING AR

17978 PORT AREA TG ST

17979 PIPLN CONST TG

17980 PARADE DR FIELD

17981 FIRE FTG & RESC

17982 WATER SUP TG AR

17983 ARMY ARFLD TG A

17984 MED/HVY EQPT TG

17985 MAN AR GRPBDE

17986 MAN AREA BDE

17987 LD/BTH/DECON EX

17988 POL TRAINING AR

17989 OTHER RANGES

17990 (USE LCL DESCR)

17991 PN&EQ DROP ZONE

17992 ARDRP SUP&MN CX

17993 POLE ORCHARD

17994 OBSTACLE COURSE

17995 CBT IN CITY FAC

17996 MOUT TNG (SM)

17997 MOUT TNG (LG)

17998 LAND NAV COURSE

17999 FIELD TNG AREA

20000 MAINTENANCE AND PRODUCTION FACILITIES

21100 MAINTENANCE - AIRCRAFT

21110 MNT HANGAR AVUM

21111 MNT HANGAR AVIM

21112 MNT HANGAR COMB

21113 AC PARTS STR

21114 AC MAINT BAY

21115 QUAL ASSUR FAC

21116 HGR SHOP SPACE

21117 AVION MNT SHP I

21120 AC COMP MNT SHP

21130 ACFT PAINT SHOP

21140 AC ENG TEST FAC

21141 AC ENG TST STRU

21190 (USE LCL DESCR)

21200 MAINTENANCE - GUIDED MISSILES
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21210 GM MAINT FAC

21212 GM CONT REP FAC

21220 GM LNC EQP SHOP

21222 GM QUAL AS FAC

21290 (USE LCL DESCR)

21300 MAINTENANCE - SHIPS, SPARES

21310 SHIP REP GRV DK

21320 MARINE RAILWAY

21330 SHIP REP SHOP

21332 SHIP QUL AS FAC

21335 SHIP REP FAC

21340 FIX CRANE STRC

21342 SHIP CALIBR FAC

21390 (USE LCL DESCR)

21400 MAINTENANCE - TANK, AUTOMOTIVE

21407 NG VEH MNT SHOP

21408 COMPT CLEAN FAC

21409 AR VEH MNT SHOP

21410 VEH MNT SH ORG

21411 REPAIR BAYS

21412 MAINT STORAGE

21413 ADMIN/SHOP CONT

21414 GEN ITEM REPAIR

21415 COMP ITEM REP

21416 MSL MAINT FAC

21417 VEH PNT/PREP SH

21420 VEH MNT SH DS

21430 VEH MNT SH GS

21435 REBD SH & FAC

21440 VEH C/REB DEP

21441 VEH MNT FAC DEP

21445 T/A PTS STR DEP

21450 WVEH WASH UNC

21451 TVEH WASH UNC

21452 WVEH WASH COV

21453 TVEH WASH COV

21454 WPLAT ORG LP

21455 WPLAT ORG HP

21456 WASH FAC CEN

21457 PRE-WASH CEN

21458 ST CLEAN FAC
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21459 OC&L FAC COV

21460 OSERVICE PAD

21461 TR&GUN SYN R

21462 STM CLN FAC DEP

21465 DRUM RECON PLT

21470 OIL STO BLDG

21480 GRAV O&G SEP

21481 W & GRIT SEP

21490 (USE LCL DESCR)

21500 MAINTENANCE - WEAPONS, SPARES

21510 SM ARMS REP SH

21512 WEAPON DEM FAC

21520 LIGHT GUN SHOP

21522 WEAPON CAL FAC

21530 HEAVY GUN SHOP

21532 WEAPON QA FAC

21540 SP WPNS SHOP

21545 WPNS REPAIR FAC

21590 (USE LCL DESCR)

21600 MAINTENANCE - AMMUNITION, EXPLOSIVES, TOXICS

21610 AMMO RENV SHOP

21612 AMMO SURV FAC

21620 RKT OVHL SHOP

21622 EXPL REC/SR FAC

21630 AMMO DEMOL FAC

21632 AMMO DEMO FAC

21640 DUNNAGE BLDG

21642 COMPT CLEAN FAC

21650 CALIBRATION FAC

21652 QUAL ASSUR FAC

21660 AMMO MNT FAC

21670 AMMO REPAIR IN

21690 (USE LCL DESCR)

21700 MAINTENANCE - ELECTRONICS & COMMUNICATION EQUIPMENT

21710 ELEC MNT SHOP

21712 ELC/COM CAL FAC

21722 E/C CLEAN FAC

21730 RADAR MNT SHOP

21732 E/C QUAL AS FAC

21740 AV MNT SHOP

21790 (USE LCL DESCR)
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21800 MAINTENANCE - FACILITIES FOR MISCELLANEOUS PROCURED ITEMS AND EQUIPMENT

21810 PARACHUTE SHOP

21815 NTOE SUP MNT SH

21830 DRUM RECON PL

21835 REPAIR BAYS DOL

21840 RR EQP MNT SH

21845 ADMIN/SHOP DOL

21850 BATTERY SHOP

21855 VEH PNT/PRP DOL

21860 RR ENGINE SHOP

21865 OIL STR BLD DOL

21870 STH SPARE PARTS

21872 QUAL ASSUR FAC

21879 PROC MAINT FAC

21880 CML FLD MNT SH

21881 ABN EQP REP SH

21882 QM REPAIR SHOP

21883 MTL & WDWK SHOP

21884 AIR DEL EQP SH

21885 MNT SH GEN PURP

21886 VEHIL WASH SHOP

21887 OPT REPAIR SHOP

21888 CAN/LEATH SHOP

21889 CALIBRATION FAC

21890 (USE LCL DESCR)

21900 MAINTENANCE - INSTALLATION, REPAIR AND OPERATION

21910 FE MAINT SHOP

21912 TIMBR TREAT FAC

21920 FE FACILITY

21922 ENTOMOLOGY FAC

21925 ENGR MAINT FAC

21990 (USE LCL DESCR)

22100 PRODUCTION - AIRCRAFT

22110 AC ENG ASSY PL

22112 AC QUAL AS FAC

22120 A/FRAME ASSY PL

22122 AC CALIBR FAC

22125 ACFT PROD STRUC

22190 (USE LCL DESCR)

22200 PRODUCTION - GUIDED MISSILES

22210 GM ASSY PL
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22212 HEAT TREAT FAC

22214 GM FORGE SHOP

22216 GM WELDING SHOP

22218 GM CALIBR FAC

22220 GM H/L EQUIP PL

22224 GM PLATE SHOP

22226 GM MACHINE SHOP

22228 GM QUAL AS FAC

22230 MSL PROD STRUC

22232 GM FOUNDRY

22290 (USE LCL DESCR)

22300 PRODUCTION - SHIPS, SPARES

22310 FAB ASSEMBLY BD

22320 SHIP BLDG WAYS

22330 SHIP BLDG DOCKS

22332 SHIP FOUNDRY

22390 (USE LCL DESCR)

22400 PRODUCTION - TANK, AUTOMOTIVE

22410 COMB VEH PLANT

22412 ENGINE TEST FAC

22414 FORGE SHOP

22416 HEAT TREAT SHOP

22420 AUTO ASSY PLANT

22422 PLATING SHOP

22426 WELDING SHOP

22428 CALIBRATION FAC

22430 MACHINE SHOP

22432 T/AUTO FOUNDRY

22434 QUAL ASSUR FAC

22435 T/A PROD STRUC

22490 (USE LCL DESCR)

22500 PRODUCTION - WEAPONS, SPARES

22510 SMALL ARMS PL

22520 LIGHT GUN PLANT

22525 FORGE SHOP

22530 HEAVY GUN PLANT

22532 FOUNDRY

22535 WELDING SHOP

22537 MACHINE SHOP

22540 HBR PROT NET PL

22542 HEAT TREAT SHOP
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22544 WEAP PLATE SHOP

22546 WEAP CALIBR FAC

22548 WEP QUAL AS FAC

22550 LCHR & PROJ PL

22560 ARMOR PLATE PL

22565 WPNS PROD STRUC

22590 (USE LCL DESCR)

22600 PRODUCTION - AMMUNITION, EXPLOSIVES TOXICS

22610 BAG CHG FILL PL

22612 ACID MFG PLANT

22614 LEAD AZIDE PLNT

22616 EXPLOS MFG PLNT

22618 CBR PRODUCTION

22620 CASE OVL TK FAC

22622 PYROTECH PRODTN

22624 METAL PART PROD

22625 SMALL CAL LD PL

22626 BOMB HE FILL PL

22628 METAL PART LOAD

22630 MINOR LDG PLANT

22632 AMMO FOUNDRY

22635 MED CAL LDG PLT

22638 AMMO QUALTY FAC

22640 MAJ CAL LDG PLT

22645 LGE CAL RKT LDG

22648 AMMO CALBR FAC

22650 MED CAL RKT LDG

22655 CAST EXPLO FILL

22660 SPEC WPNS PLANT

22665 AMMO WASH FAC

22670 CASE FILL PLANT

22680 PROPELLANT PLNT

22685 AMMO PROD STRUC

22690 (USE LCL DESCR)

22700 PRODUCTION - ELECTRONICS AND COMMUNICATIONS EQUIPMENT

22710 RADIO RDR EQ PL

22720 GUIDE EQ PLANT

22730 RADIO INST PL

22790 (USE LCL DESCR)

22800 PRODUCTION - FACILITIES FOR MISCELLANEOUS PROCURED ITEMS AND EQUIPMENT

22810 LTHR & TEX PLNT
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22820 CONST EQP PLANT

22830 RR EQP PLANT

22840 PRINT PLANT

22845 MISC PROD STRUC

22890 (USE LCL DESCR)

22900 PRODUCTION - DOD MAINTENANCE, REPAIR, AND OPERATION OF INSTALLATIONS

22910 ASPHALT PLANT

22920 CONCRETE PLANT

22930 ROCK CRUSH PLNT

22940 SAWMILL

22950 INST GREENHOUSE

22960 ICE PLANT

22990 (USE LCL DESCR)

30000 RESEARCH, DEVELOPMENT, AND TEST FACILITIES

31000 R & D SCIENCE LABORATORIES

31010 CHEMISTRY LAB

31015 GREENHOUSE R&D

31020 METALLURGY LAB

31030 NUC PHY CML LAB

31040 PHYSICS LAB

31050 HUMAN ENGR LAB

31060 MED RSCH LAB

31061 MED LAB AN SHLT

31062 DENTAL RESEARCH

31063 WILDLIFE OBS BD

31065 CLIMATIC CHAMBR

31090 (USE LCL DESCR)

31100 AIRCRAFT

31110 AC FLT EQP FAC

31190 (USE LCL DESCR)

31200 MISSILE AND SPACE

31210 ASTRON GEO FAC

31220 GM FACILITY

31290 (USE LCL DESCR)

31300 SHIP AND MARINE EQUIPMENT

31310 SP MAR EQP BLDG

31390 (USE LCL DESCR)

31400 TANK AND AUTOMOTIVE

31410 GN TRAN EQP FAC

31490 (USE LCL DESCR)

31500 WEAPONS AND WEAPON SYSTEMS
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31510 ORD FACILITY

31590 (USE LCL DESCR)

31600 AMMUNITION, EXPLOSIVES AND TOXICS

31610 CML EQP MAT FAC

31620 AMMO/EXPL/TX BD

31690 (USE LCL DESCR)

31700 ELECTRONIC, COMMUNICATION & ELECTRICAL EQUIPMENT

31710 COMM EQP FAC

31720 DETECT EQP FAC

31730 ELEC EQP FAC

31740 ELCTRON EQP FAC

31750 NAV EQP FAC

31790 (USE LCL DESCR)

31800 PROPULSION

31810 NUC PROP FAC

31820 PROP SYS FAC

31890 (USE LCL DESCR)

31900 MISCELLANEOUS ITEMS AND EQUIPMENT

31910 NONMET MAT FAC

31920 LAB GEN PURP

31930 VIBRATION TEST

31990 (USE LCL DESCR)

32000 UNDERWATER EQUIPMENT

32010 UNDWTR EQP BLDG

32090 (USE LCL DESCR)

32100 TECHNICAL SERVICES

32110 PREC MACH SHOP

32190 (USE LCL DESCR)

37100 RANGE FACILITIES

37110 RANGE FACS

37120 RDT&E RNG STRUC

37190 (USE LCL DESCR)

39000 RD&T-OTHER THAN BUILDINGS

39010 AC FL EQP FAC

39014 ASTRON GEO FAC

39018 CML EQP MAT FAC

39024 COMM EQP FAC

39028 DETECT EQP FAC

39030 ELECT EQP FAC

39034 ELCTRON EQP FAC

39038 GN TRAN EQP FAC
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39040 GM FACILITY

39044 NM MATERIAL FAC

39050 NAV EQP FAC

39060 NUC PROP FAC

39064 PROP SYS FAC

39068 ORD FACILITY

39069 RDT&E RANGE

39070 SP MAR EQP FAC

39075 RDT&E RNG IMPAC

39076 RDT&E DROP ZONE

39080 R & D F

39090 (USE LCL DESCR)

40000 SUPPLY FACILITIES

41100 LIQUID FUEL STORAGE - BULK

41110 MAR FL STR FAC

41111 BULK MRN ST UND

41120 AV GAS STR FAC

41121 JET FL STR FAC

41122 BULK AVGAS UND

41123 BULK JET UND

41130 DIESL OIL STR

41131 BULK DIESEL UND

41140 MTR GAS STR FAC

41141 BULK GAS UND

41150 LIQ GAS STR FAC

41151 BULK LP GAS UND

41160 LIQ PRP STR FAC

41161 BULK PROP UND

41170 LUBNT STR FAC

41180 FUEL STR TANKS

41181 BULK OIL UND

41185 DRUM LOAD FAC

41186 DRUM LOAD BLDG

41190 (USE LCL DESCR)

41200 LIQUID STORAGE - OTHER THAN WATER, FUEL & PROPELLANTS

41210 LIQ STR NONPROP

41290 (USE LCL DESCR)

42100 AMMUNITION STORAGE - DEPOT AND ARSENAL

42104 EXP TRANS DEPOT

42105 STRADATOM BLAT

42107 STRADNON ATOM
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42110 FUSE DET MAG BK

42111 DET MAG CLD STR

42120 HI EXPLO MAG BK

42121 STL ARCH MAG BK

42140 SMKEDRM STHS BK

42150 SMKLS PO MAG BK

42160 SP WPNS MAG BK

42170 GM MAGAZINE BK

42180 IGLOO STORAGE

42181 STOREHOUSE

42182 SMALL ARMS MAG

42183 GEN PURPOSE MAG

42184 AMMO HUT

42186 AMMO STRUC DEP

42190 (USE LCL DESCR)

42200 AMMUNITION STORAGE - INSTALLATION AND READY ISSUE

42210 FUSE DET MAG

42215 HIGH EXPLO MAG

42221 STL ARCH MAG BK

42225 SMOKEDRUM SHRHS

42230 SM ARM PYRO MAG

42231 STOREHOUSE

42235 READY MAGAZINE

42240 FIXED AMMO MAG

42250 SP WEAPONS MAG

42260 GM MAGAZINE

42280 IGLOO STORAGE

42281 AMMO HUT

42283 GEN PURP MAG

42285 UNIT SM ARM STR

42286 ARMS STORAGE

42288 AMMO STR OTHER

42290 (USE LCL DESCR)

42300 AMMUNITION STORAGE - LIQUID PROPELLANT

42310 LIQ PROPL STR

42311 LIQ PROP STR OT

42312 LIQ PROP STRUC

42320 LIQ PROPUMP FAC

42321 LIQ PROPUMP OTH

42380 PROP STR OTHER

42390 (USE LCL DESCR)
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42400 WEAPON - RELATED BATTERY STORAGE/REFRIGERATED

42410 COLD STOR BTRY

42411 COLD STR WPNBAT

42500 OPEN AMMUNITION STORAGE PAD (OTHER)

42510 STR PADS AMMO

42511 OPN AMMO STR OT

43100 COLD STORAGE - DEPOT AND IN-TRANSIT

43110 COLD STOR WHS

43111 COLD STOR EQUIP

43190 (USE LCL DESCR)

43200 COLD STORAGE - INSTALLATION AND READY ISSUE

43210 COLD STOR WHSE

43211 CSE I & R WHS

43212 COLD STOR EQPT

43220 MEAT CUT PLANT

43221 CSE I & R MEAT

43230 REFRIG WH PERSH

43231 CSE I & R PERSH

43290 (USE LCL DESCR)

44100 STORAGE - COVERED - DEPOT AND ARSENAL

44110 GEN PURP WHSE

44130 CON HUM WHSE

44135 HAZ MAT STR DEP

44150 INFLAM MAT STHS

44160 RADA STOR WHSE

44170 UG STORAGE FAC

44180 OPEN WHSE FAC

44181 VEHICLE STR FAC

44190 (USE LCL DESCR)

44200 STORAGE - COVERED - INSTALLATION, AND ORGANIZATIONAL

44210 AC PTS STR BLDG

44211 AC ACC PTS SUPL

44212 AC PTS&TOE STR

44215 OXY STORAGE FAC

44216 STORAGE SILO

44217 ACETYL STOR FAC

44219 STEEL STORE FAC

44220 GEN PURPSE WHSE

44221 TARGET STORAGE

44222 STG SHED G PURP

44223 ARMS BUILDING
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44224 DEPLOY STGE BG

44225 MED SUPPLY WHS

44226 SUP MAINT WHSE

44228 ISECT STORE FAC

44230 CONT HUMID WHSE

44240 FLAM MAT STHS

44245 AC FLAM STORE

44250 UG STORAGE FAC

44260 TRANSIT SHED

44261 LUM & P SHED FE

44262 VEHICLE STORAGE

44263 VEH STOR INST

44270 GEN STOREHOUSE

44271 GEN STORAGE FH

44275 FE STOREHOUSE

44276 STR MAT HAND EQ

44280 OPEN WAREHOUSE

44285 SALV & SUR PROP

44286 DIV BRKD BLDG

44288 INST STR OTHER

44290 (USE LCL DESCR)

45100 STORAGE - OPEN - DEPOT

45110 OPEN STOR AREA
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Air Force Category Codes

Oracle Projects Class Categories Reports

Class Category Class Code Description Attribute 1 Attribute 2 Attribute 3 Attribute 4

Category - Air Force 10211 PLANNING AND DESIGN

111111 RUNWAY

111115 OVERRUN, PAVED

112211 TAXIWAY

113321 APRON

116116 SHFLD TO & LDG ZON

116555 SAC ALERT TO STRIP

116642 SHLDR, PAVED

116661 PAD, ARM & DISARM

116662 PAD, DANGRS CARGO

116663 PAD, HELICOPTER

116664 PAD, POWER CHK

116665 PAD, PWR CHK W/SPR

116666 PAD, WRMUP HLDG

116667 PAD, CALIBRATION

116668 PAD, LCH

116672 PAD, ACFT WASH RK

116922 ACFT ARES SYS SPT

116933 BUTT, FIRE-IN

116945 DEFLECTOR, BLST

121111 PETROL OPS BLDG

121115 AVFUEL DISPEN

121122 HYDR FL SYS

121124 HYDR FL, BLDG

122111 MAR FL DISPEN SYS

123335 VEH FL STN

124131 OPG STOR, AVGAS

124132 OPG STOR, AVLUBE

124134 OPG STOR, DIESEL

124135 OPS STOR, JET FL

124137 OPG STOR, MOGAS

124138 OPG STOR, SOLVENTS

124139 OPG STOR, SP FL

125554 PIPELINE, LF
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125977 PMP STN, LF

126925 LF FIL STD, TRK

126926 LF STD UNLOAD

130142 FIRE CRASH/RESCUE STATION

131111 COMM FCLTY

131114 RAD, MARS

131115 COMM, RCVR

131116 COMM, TMTR RCVR

131117 COMM, TMTR

131118 RAD RELAY FCLTY

131119 AFR&T STA

131121 NUDENTS

131132 SAT COMM GND TRML

131133 COMM, SCATTER

131134 AIRCOM REL CEN

131135 AUTO SWITCHING CEN

131136 AIRCOM RCVR

131137 AIRCOM TMTR

131138 HF AIRCOM MICROW R

131139 AIRCOM RADIO RELAY

131143 GAP FILLER

131200 SPACE OPS FCLTY

131454 COMMUNICATION BUILDINGS

132131 SILO, HD ANT HF

132133 PAD, EQUIP

132134 ANT SPT STRU

133314 DIR FINDING, UHF

134119 REMOTE CON CIR

134335 GCI

134336 GCA FIXED

134338 GCA VAULT

134341 GCA/RAPCON SPT BLD

134351 ILS GLIDE SLOPE

134353 ILS LOCALIZER

134355 ILS MARKER BEACON

134373 TURNTABLE, RDR

134374 PAR

134375 RAPCON CEN

134376 ASR

134394 RACON

134422 RAD BEACON FCLTY

134465 TACAN STN, FIX
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134473 TWR, NAVAID

134482 LOW POWER TVOR

134484 HI PWR VHF OMNI RG

134511 VORTAC FIXED

134678 WIND DIR INDCTR

135583 TEL DUCT FCLTY

135586 TEL POLE FCLTY

135587 MAR CABLE

136635 LIGHT, BEACON

136661 LIGHT, APPROACH

136662 LIGHT, OBST

136664 LIGHT, RNWY

136666 LIGHT, AFLD SP

136667 LIGHT, TWY

136668 VAULT, LIGHT, AFLD

136669 LIGHT, HELIPAD

141154 CRSH BT CRW STN

141165 EOD

141172 GM AUTONAV FCLTY

141173 GM ERECTOR ENCL

141175 GM LCH CON

141177 GM SHLTR

141181 ACFT SHLTR

141182 HD ACFT SHLTR

141183 HG, ALERT

141184 READY SHLTR FAC

141185 HELI RES/RECOVY

141232 AERIAL DLVR FCLTY

141383 AUDIO-VISUAL FCLTY

141385 MOTION PIC LAB

141387 FILM STOR VAULT

141389 TV PROD FCLTY

141391 RDR TMTR COMP BLDG

141392 RDR TMTR BLDG

141393 SCANNER BLDG

141411 RADOME TWR BLDG

141421 RDR TWR BLDG

141432 SLBM RDR BLDG

141446 CC FCLTY

141447 DIR CEN FCLTY

141449 DIR CC FCLTY

141453 OPS, BSE
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141454 OPS, SP

141455 OPS, ORD CON PT

141456 OPS, AFSS

141459 READINESS, CRW

141461 USAF COMMAND POST

141481 ACW OPS DEWLINE

141489 ACW OPS BLDG

141511 VARIOUS FCLTY (HQ USAF ONLY)

141626 WEA RAWINSONDE

141627 SHLTR, WEA INSTM

141629 SURF WEA OBS FCLTY

141635 R/SONDE CON BLDG

141649 AF GLOBAL WEA CEN

141743 PHOTO LAB, BSE

141745 PHOTO LAB, RECON

141747 WS-430B SPT BLDG

141753 SQ OPS

141754 CHEM WAR/PRO OPS BLD

141763 TECH LAB

141764 INTEGR SPT FCLTY

141765 LAB, Q/C DEP

141766 TECH LAB LF ANA

141782 TRML, AIR FRT

141783 TRML, AIR F/P

141784 TRML, AIR PSGR

141785 TRML, FLEET SVC

141786 DEPLOY PROCESS FAC

141787 CNSOL/CNT PT

141821 MAT PROCESS DEP

141911 MSL OPS BLDG

141912 RENTRY VEH BLDG

141913 SP FL FCLTY

141914 MSL GDNC FCLTY

141915 MSL TSFR BLDG

149411 BUNKER

149511 GDNC STN, P/ACFT

149512 MSL LCH FCLTY

149514 GDNC STN MSL

149516 GDNC STN, ACFT

149621 WD MEA SET ANG/MQ20

149622 CEILOMETER ANGMQ13

149623 TRANSMSTR ANGMQ10

Air Force Category Codes        Page 4 of 22



CEMP-IR P2 Data Dictionary for Military Programs
Update 9, 23 April 2007

149624 TEM/HUM MEA SET

149625 DIG WIND MEA SYS

149626 LGT WAR SET ANGMH7

149627 RDR MET SET C-BAND

149628 COLD FOG DSPAL SYS

149629 RDR CLD DET SET

149711 MSL SHAFT, ACCES

149811 TUNNEL

149962 TWR, CON

149965 TWR, RDR

149967 TWR, OBS

149968 TWR, SP

151153 PIER, CARGO

151155 PIER, LF UNLOAD

152111 WHARF

154452 WTR FRONT IMPR

159000 OTHER WATERFRONT OPERATIONAL

159353 WHSE, T/CARGO

163212 BUOY

163311 LF O/SHORE UNLOAD

164211 HAR MAR IMPR

171141 ARMORY, AF ACADEMY

171152 ACAD LECT HALL

171155 ACAD EXHBT FCLTY

171157 NATORM PHYS ED

171158 BAND, CENTER

171211 FLY TNG CLASSROOM

171212 FLT SIMLTR TNG

171213 FLT TNG UPT/UNT

171214 PHYSL TNG

171356 LIB, TECH & PROF

171393 NAV TNG CEL/PLANT

171443 RES FORCES G/TNG S

171445 RES FORCES OPL TNG

171447 RES FORCES C-E TNG

171449 RES FORCES A-E TNG

171450 RES COMP MED TNG

171471 RG CON HSE

171472 RG SUP & EQUIP STOR

171473 RG TGT STOR & PR

171475 RG SM ARM INDOR

171476 CAT MAINT BLDG
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171611 CRYPTO TNG (USS)

171617 TNG AID SHP

171618 FLD TNG FCLTY

171619 RSU

171620 RUNWAY CONTROL STRUCTURE

171621 TECH TNG CLASSROOM

171623 TECH TNG LAB/SHP

171625 HIGH-BAY TECH TNG

171627 AETC TECH TNG SPT

171628 LCH OPS TNG FAC

171712 TGT INTEL TNG

171813 SAFETY ED FCLTY

171815 NCO PROF ED CEN

171822 RECRT PROCESSING

171833 BMT (AETC)

171844 OFF TNG (AETC)

171851 AU PROF/TECH ED

171853 ACADEMIC TNG (USAFA)

171873 A/PORT TNG FCLTY

171875 MUN LOAD CREW TNG

179219 PRCHT SWING TNG

179371 TNG AID

179475 RG, SM ARMS SYS

179476 MACHINE GUN RANGE

179477 GRENADE LCH RANGE

179481 RG, ACFT

179511 FIREMAN TNG FCLTY

211111 HG, MAINT

211116 HG, MAINT DEP

211147 SHLTR A/W CALBR

211152 SHP ACFT GEN PURP

211153 SHP NON-DESTR INSP

211154 SHP A/M ORGL

211157 SHP, JET ENG I/MNT

211159 ACFT COR CON

211161 COR CON UTIL STOR

211173 MAINT DOCK, L/A

211174 CONSOL ACFT MAINT

211175 MAINT DOCK, M/A

211177 MAINT DOCK S/A

211179 MAINT DOCK, FL SYS

211183 TST CELL
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211193 TST STD

211251 SHP TURBINE DEP

211252 SHP RAM AIR DEP

211253 SHP ALTNR DRIVE/D

211254 SHP ACFT & ENG DEP

211256 SHP ENG TST&STOR/D

211271 SHP INSTM OVHL DEP

212000 GUIDED MISSILES MAINTENANCE

212212 SHP MSL ASMB

212213 SHP TAC MSL G/W

212215 SHP MSL RUN/UP

212216 SHP MSL SVC

212217 SHP MSL WH ASB/MAINT

212218 SHP MSL WH MAINT

212219 SHP MSL BATTERY

212220 INTGRTD MAINT FAC

212252 SHP P/ACFT

212426 VEHICLE OPS HEATED PARKING

213332 BT STOR

213363 MAR MAINT SHP

213436 MAR RAILWAY

214422 VEH SVC RACK

214425 VEH MAINT SHP

214426 VEH OPS HEAT PKNG

214428 VEH OPS PKNG SHED

214429 VEH REFL HDN SHLTR

214467 SHP, REFL VEH

214469 T/ERCTR TST FCLTY

215552 SHP, WPN & RLSE SYS

215553 SHP, A/WPN/O/DEP

215554 SHP, ORD EQUIP/D

215555 SHP, CTRGE/O/DEP

215582 SHP, SRVLL INSP

216642 SHP, CONVL MUN

217712 SHP AVIONICS

217713 ECM POD SHP & STOR

217722 SHP, ICBM/TAC C-E

217735 SHP, ELECT O&T/D

217736 SHP, RADOM O&T/D

217742 AFCS MAINT FCLTY

217752 SHP, MET EQUIP

217762 SHP, NAVAID
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217812 SHP, RG/WNG SYS C-E

218712 SHP A/SE STOR FCLTY

218827 SHP FUR RPR O/S

218842 SHP SHLTR LCMTV

218852 SHP SURV EQUIP

218868 LAB PME

218882 SHP RECRT TAILOR

219943 BE PAV GRND FCLTY

219944 BE MAINT SHOP

219945 BE HOSP MAINT SHP

219946 BE STOR CV FCTLY

219947 BE STOR SHED

221221 PROD ACFT

221222 PROD ENGINES

221223 PROD ACFT SPT

221224 PROD ACFT NUC/P

221225 PROD ACFT OVHL

221226 PROD ACFT ENG COMP

221227 PROD ACFT ENG TST

221228 PROD ACFT FIN ASMP

221229 PROD ACFT COMP MFT

221231 PROD ACFT ENG OVHL

222222 PROD MISSILES

222223 PROD GM ENG

222224 PROD GM SPT EQUIP

222225 PROD GM COMP MFG

222226 PROD GM COMP ASMB

222227 PROD GM SL/MTR MFG

226226 PROD ARMT EX

226227 PROD PRPL FL OX

227227 PROD ELECT COMM

227228 PROD SPACE SYS

228228 PROD MISC EQUIP

228229 PROD PLT CARG&GEOP

228231 PROD PLT LITH&DIST

228232 PROD HEAVY FORG

228233 PROD HEAVY EXTRU

229982 ASPHALT PLT

229984 CONCRETE PLT

229986 OXYGEN GEN PLT

229987 ROCK CRSHR PLT

310911 SC LAB PHYSICS
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310912 SC LAB SONIC

310913 SC LAB ASTROPHY

310914 SC LAB PERS RSCH

310915 SC LAB CML

310916 SC LAB GRD ELECT

310917 SC LAB NUCLEON

310919 SC LAB GEOPHY

310921 SC LAB MED

310922 SC LAB H/ENGRG

310923 SC LAB SOLAR

310924 SC LAB RADIAT

310925 SC LAB A/ENVRMT

310926 SC LAB DY-ENVRMTL

310927 SC LAB MET

310928 SC LAB CIVIL ENGRG

310929 SC LAB BIOLOG

310931 SC LAB LASER

310932 SC LAB AVIONICS

310933 SC LAB MATERIALS

310943 NUC ENGRG TST BLDG

311112 ACFT DY RSH LAB

311114 ACFT DY RSCH ENG

311115 ACFT DY RSH TEST

311171 ACFT RSCH LAB

311173 ACFT RSCH ENG

311174 ACFT RSCH TEST

312472 MSL/SPACE RSCH LAB

312476 MSL/SPACE RSH ENG

312477 MSL/SPACE RSH TST

312941 SATEL CON STATION

315222 ARMT R-L BALLIS

315236 ARMT RSCH ENG

315237 ARMT RSCH TEST

315944 LAB WPN GDNC

316333 AMMO EXP & TOX LAB

316335 AMMO, EXP&TOX ENG

316337 AMMO EXP & TOX TST

317311 ELECT RSCH LAB

317315 ELECT RSCH ENG

317316 ELECT RSCH TST

317932 AVIONICS RSCH LAB

318612 PRNPLN R-L A/BRETG
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318614 PRPLN R-L NA/BRETG

318615 PRPLN R-L ELEC

318632 PRPLN R-L FUEL/LUB

319441 EQUIP RSCH LAB

319442 EQUIP RSCH ENG

319443 EQUIP RSCH TEST

319946 MAT RSCH TEST LAB

319951 TST TRACK BLDG

319995 RSCH EQUIP STOR

321123 PROTO MDL CONST&A

371475 MSL INSTM STN

371484 MSL RDR STN

371485 MSL THODLIST STN

371486 MSL COMM STN

371923 TST RG COMPLX

390125 ADYD W-T SUBSON

390127 ADYD W-T SUPSON

390128 ADYD W-T TRNSON

390129 ADYD W-T HYPSON

390155 GDYN W-T HYPSON

390157 GDYN W-T SUPSON

390171 A/RSCH TST

390221 ARMT RSCH STOR

390224 ARMT RSCH TST STRU

390311 ELCT RSCH RDR

390381 ELCT RSCH NAVAID

390531 MSL LCH TST FCLTY

390551 MSL LDG TST FCLTY

390562 MSL STOR FL

390611 PRPLN ENG T/FL SYS

390612 PRPLN ENG T/STD

390614 PRPLN ENG T/C

390719 TST TRACK

390915 RSCH COM STN COMPACT

411123 STOR DEL WTR

411127 STOR WTR/ALCOHOL

411128 STOR SP LIE

411131 STOR AVGAS

411132 STOR AVLUBE

411134 STOR DIESEL

411135 STOR JET FL

411137 STOR MOGAS
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411138 STOR SOLVENTS

411139 STOR SP FL

422253 STOR MU-CUB MA

422256 STOR RKT CHK ASMB

422257 STOR SEG MA

422258 STOR MA AG AB&C

422259 MSL STG FAC

422264 STOR IGLOO

422265 STOR SPARE INERT

422271 STOR MODULE BARCAD

422273 STOR IGLOO SAU

422275 ANCLY EXPLO FACTY

423111 AMMO STOR L/PRPL

432283 COLD STOR BSE

441257 HAZARD STOR DEP

441628 SHED SUP EQUIP DEP

441758 WHSE SUP EQUIP DEP

442257 HAZARD STOR BSE

442258 STOR LIE OXYGEN

442515 MED STOR (WRM)

442628 SHED SUP&EQUIP BSE

442758 WHSE SUP&EQUIP BSE

442765 WHSE TROOP SUBSIS

442768 WHSE FORM&PUB BSE

442769 HSG SUP-STOR FCLTY

451134 OPEN STOR DEP

452252 OPEN STOR BSE SUP

452255 CE STOR OPEN

452258 OPEN STOR F/T MGT

452775 OPEN STOR R-D

510001 COMPOSIT MED

510125 MED COMD & ADMIN

510126 MED/DEN ED & TNG

510143 PATHOLOGY

510147 PHARMACY

510148 PHYSICAL THERAPY

510149 RADIOLOGY

510175 AEROSPACE MED

510176 ENVIRO HEALTH

510212 FOOD SERVICE

510264 AMB SHELTER

510275 NURSING SERVICES
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510278 AEROMED STG FCLTY

510342 OBSTETRICAL SVC

510411 AF CLINIC

510672 SURGICAL SERVICE

510712 HOSP CEN STERILZN

510713 MED LOGISTICS

510915 PATIENT WELFARE

530155 BLOOD PROCESS LAB

530156 DRUG ABUSE DET LAB

530311 RADL HEALTH LAB

530411 OCC ENV HLTH LAB

530511 CLIN LAB EPDML

530634 MEDICAL FOOD INSP

540242 AREA DEN LAB

540243 DEN CLINIC

550145 OCC HLTH CLINIC

550147 MED AID STATION

610111 AREA DEF CNSL OFC

610112 LAW CENTER

610119 FAM HSG MGT OFC

610121 VEH OPS ADMIN

610122 BSE SUP ADMIN

610123 AF PLT ADMIN OFC

610127 BASE ENGR ADMIN

610128 BASE PERSONNEL OFC

610129 WPN SYS/M MGT FCLT

610142 TRAFFIC MGT FCLTY

610144 MUN MAINT ADMIN

610241 ORDERLY RM IN DORM

610243 HQ GROUP

610249 HQ WG

610281 HQ CENTER

610282 HQ AF

610284 HQ MAJOR COMD

610285 HQ NUMBERED AF

610286 HQ NAMED/NO DIV

610287 HQ SPECIFIED

610311 DOC STG FCLTY

610332 FARM FCLTY

610675 LOG FCLTY DEP OPS

610711 DPI

610717 PLT PRINTING
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610718 PLT REPRODUCTION

610811 ADIMIN OFC NON-AF

610911 SOCIAL ACT FCLTY

610913 DISASTER PREP

610915 AFOSI OFFICE

690252 BILLBOARD

690432 FLAG POLE

690625 SHLTR TROOP

690792 STD REVIEW CV

690795 STD REVIEW OPEN

690798 KENNEL STRAY ANML

711111 FAM HSG CAPEHART

711121 FAM HSG WHERRY

711131 FAM HSG LANHAM

711141 FAM HSG RAF

711142 FAM HSG APPR FY70A

711143 FAM HSG APPR 50-69

711144 FAM HSG APPR PFY50

711151 FAM HSG SUR COMOD

711161 FAM HSG DEUTCHMRK

711171 FAM HSG YEN

711181 FAM HSG OTHER

711191 FAM HSG MFG

711211 FAM HSG RENT GUAR

711221 FAM HSG LEASED

711231 FAM HSG USA

711311 FAM HSG ATCH GARGE

711312 FAM HSG ATCH CARP

712244 FAM HSG M/H

713000 TRAILER SITES

713352 M/H CRT SPT FCLTY

713366 M/H CRT PKNG AREA

714122 ATNDT DH

714124 ATNDT SAN FCLTY

714128 ATNDT QTRS

714431 GARGE FAM HSG DET

714432 CARP FAM HSG DET

714433 STOR FAM HSG DET

714444 FAMILY HSG W/DETACHED STORAGE

721121 PRC FCLTY

721123 FED PRISON FCLTY

721215 DH AMN IN DORM
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721311 DORM RECRUITS

721312 DORM AM PP/PCS-STD

721313 TECHNICAL TRAINING STUDENT HOUSING

721314 DORM, UNCOQ 

721315 DORM VAQ

722345 FAST FOOD SVC

722351 DH AMN (DET)

722356 DH OFF (DET)

723155 LOUNGE DAYROOM

723242 GARGE AUTO

723385 KITCHEN CEN PREP

723388 KITCHEN IN-FLT

723392 SAN LATRINE

724415 OQ

724417 VOQ (01-010)

724433 CADET QTRS

725513 CAMP CIVILIAN

725517 CAMP TROOP

730142 FR STN

730145 FR TWR COMM CEN

730147 FR HOSE HSE

730151 FORESTRY GUARD STN

730182 BAKERY BREAD

730186 KITCHEN PASTRY

730227 BUS STATION

730275 BUS SHLTR

730277 BUS STN

730441 EDUCATION CEN

730443 POST OFFICE CEN

730551 LDRY-DRY CLN BSE

730652 DRY CLN BSE

730711 LDRY BSE

730713 LDRY DEP

730717 CLOTHING STORE

730724 PLT ICE

730725 PLT ICE CREAM

730771 CHAPEL BASE

730772 REF

730773 CHAPEL CEN

730774 CHAPEL HOSP

730775 RECTORY

730781 SCH DEPN D H
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730782 SCH DEPN DORM

730783 SCH DEPN DET SPT

730784 SCH DEPN ELEM

730785 SCH DEPN HI

730786 SCH DEPN INTMED

730788 SCH DEPN KINDERGRN

730789 SCH DEPN NURSERY

730831 INSTAL CORR FCLTY

730832 VISIT CON CENTER

730833 SP CEN CON

730834 SP DEF FIGHT POSN

730835 SP OPERATIONS

730836 ALRT FR TEAM FACLTY

730837 SP ENTRY CON BLDG

730838 MASTER SRVLL & CON

730839 TRAFFIC CHK HSE

730841 SP KENNEL CANINE

730842 SP KENNEL SPT BLDG

730911 MORTUARY

731142 FIRE STATION

732443 POST OFFICE

735441 EDUCATION FACILITIES

736773 RELIGIOUS FACILITIES

737253 FAMILY SUPPORT CENTER

737884 CHILD DEVELOPMENT CENTER

740111 ENCLOSED MALL

740153 BANK BRANCH

740155 CREDIT UNION

740253 FAM SPT CEN

740255 THRIFT SHP

740262 STORE BOOK

740266 STORE COMMISSARY

740267 STORE CADET

740269 BSE PACKAGE STOR

740270 ANIMAL CLINIC

740315 CLUB ROD & GUN

740316 RECREATION CENTER

740317 CLUB AERO

740379 EXCH AMUSE CEN

740381 EXCH CAFE SNK BAR

740382 EXCH BRANCH

740383 EXC SVC STN
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740384 EXCH LDRY & CLN PLT

740385 EXCH MAINT SHP

740386 EXCH ADMIN

740387 EXCH RETAIL WHSE

740388 EXCH SALES STORE

740389 EXCH SVC OUTLET

740396 CENTRAL EXCH ADMIN

740397 CENTRAL EXCH WHSE

740398 CEN EXCH SPT FCLTY

740443 TLF (APPR)

740455 TRN FAM A/PORT

740457 TLF (NAF)

740459 TRN LODGE SPT BLDG

740612 OPEN MESS AMN

740613 OPEN MESS CADET

740614 CIVILIAN OPEN MESS

740615 OPEN MESS, CONSOL

740617 OPEN MESS NCO

740618 OPEN MESS OFF

740657 ANTENNA MSTR TV

740664 ARTS & CRAFTS CENTER

740665 H/SHP AUTOMOTIVE

740666 RECTN SITE LODGING

740668 MISC RECTN BLDG

740669 MULTI PURP REC BLDG

740671 BOWL CEN

740672 MWR SUP/NAF C-STOR

740673 FLD HSE

740674 GYMNASIUM

740675 BASE LIB

740677 SWIM POOL INDOR

740678 SKATE RINK

740681 CADET SOCIAL CEN

740717 RED CROSS OFFICE

740731 SHOPPING CEN PUB

740732 RES FUND MWR FCLTY

740733 CIV FUND MWR BLDG

740735 RESTAURANT BASE

740873 THEATER BSE

740883 YOUTH CEN

740884 CHILD CARE CEN

742674 FITNESS CENTER
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750172 ATHLT FLD BASEBALL

750175 ATHLT FLD FB/SOC

750177 ATHLT FLD TRACK

750178 ATHLT FLD SOFTBALL

750179 ATHLT FLD STD

750211 STADIUM

750347 CRT TENNIS

750348 PLATFORM TENNIS

750349 CRT RECTN

750371 O/D RECTN PAVILION

750422 GOLF CLUBHSE/EQUIP

750423 GOLF EQUIP BLD

750426 GOLF CRS 9 HOLE

750427 GOLF CRS 18 HOLE

750429 GOLF DRIVING RANGE

750581 MISC O/RECTN FCLTY

750582 CIV O/RCTN FCLTY

750583 RIDING STABLES

750611 FAM CAMPS

750612 FAM CAMP SPT FAC

750663 POV WASHRACK

750811 SWIMMERS BATH HSE

750812 SWIM POOL CONSOL

750813 SWIM POOL AMN

750815 SWIM POOL NCO

750817 SWIM POOL OFF

750819 SWIM POOL WTR TRMT

750835 THEATER OUTDOOR

760111 MUSEUM BUILDING

760511 CEMETERY

760512 MONUMENTS/MEMORIALS

811114 TOTAL ENERGY PLANT BUILDING

811144 TOTAL ENG PLT BLDG

811145 ELEC PWR GEN PLT

811147 ELEC E/PWR GEN PLT

811149 ELEC PWR STN BLDG

812223 PRIM DISTR LNE OH

812224 SEC DISTR LNE OH

812225 PRIM DISTR LNE UG

812226 SEC DISTR LNE UG

812921 ELEC ACFT OUTLETS

812926 EXTERIOR AREA LTG
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812928 TRAFFIC LIGHTS

813228 ELEC SWITCH STN

813231 ELEC SUBSTATION

821111 COAL YARD

821112 HTG FL OIL STOR

821113 HTG FR CEN PLT

821115 HTG PLT 750/3500MB

821116 HTG PLT OV 3500 MB

821117 HTG FCLTY BLDG

821155 STEAM PLT IND

821156 STEAM FCLTY BLDG

822245 HOT WTR MAINS

822248 HOT WTR PMP STN

822265 STEAM HT MAINS

822268 CONDEN PMP STN

823111 HT GAS SOURCE

823243 GAS COMPRESSOR

823244 GAS STOR

823248 GAS VAPORIZER

824462 GAS METER FCLTY

824464 GAS MAINS

824466 GAS ODORIZER FCLTY

824468 GAS VALVE FCLTY

826122 A/C PLT 25 TO100 TN

826123 A/C PLT OVER 100 TN

827111 C/WTR EX/DISTR LNE

831145 COMB D&I WW TRMT

831155 IND WST TRMT&DSPL

831157 IND WST FL-SP COLL

831165 SEWAGE TRMT & DSPL

831168 WST TRMT BLDG

831169 SEWAGE SEPTIC TANK

831171 RADACT WST BU/SITE

831172 DSPL RADACT WST

831173 DML & BURN FCLTY

832255 IND WST MAIN

832266 SAN SEWAGE MAIN

832267 SAN SEWAGE PMP STN

833354 S/WASTE DISPL FCLTY

833356 S/WASTE REPOSITORY

833358 GRBG CNT WASH RACK

833360 S/WASTE DSPL LNDFI
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833361 H/WASTE DSPL LNDFI

841161 WTR SUP MAINS

841162 WTR COML SUP

841163 WTR SURFACE SUP

841165 WTR SUP TRMT

841166 WTR WELL

841169 BLDG WTR SUP

841423 WTR STOR DAM

841425 WTR STOR RESERVOIR

841427 WTR TANK STOR

842245 WTR DISTR MAINS

842246 WTR HYDRANTS

842249 WTR PMP STN

843314 FIRE PROTEC WTR MAIN

843315 FR HYDR

843316 WTR FR PMP STN

843319 FR PROTEC WTR STOR

844367 WTR SUP STOR N/POT

844368 WTR SUP N/POT

845362 WTR SUP N/POT BLDG

845363 WTR SUP MAIN N/POT

851142 ROAD BRIDGE

851143 CURBS & GUTTERS

851145 DRIVEWAY

851147 ROAD

852261 VEH PKING OPS

852262 VEH PKING N/ORGN

852267 VEH/EQUIP PKING R-D

852269 VEH PKING REFL

852271 PVT VEH PKING COMPD

852273 ACFT SPT/E STOR YD

852282 WALKWAY BRIDGE

852287 WALKWAY COVERED

852289 SIDEWALK

860612 RR BRIDGE

860616 RR SHLTR PERS

860617 RR TRACKAGE

871183 STRM DRN DSPL

871185 STRM DRN PMP STN

871187 RETAINING WALL

872245 FENCE BOUNDARY

872247 FENCE SCTY/VEH BAR
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872248 FENCE INTERIOR

872841 SCTY ALARM SYS

872845 SCTY GUARD TWR

872911 REVETMENT PRE-ENG

880211 CLSD HD A/SPRINK

880212 OPN HD DELUG SYS

880213 DELUGE PUMPING STATION

880214 DELUGE WATER STORAGE

880215 DELUGE SUPPLY MAINS

880216 PA SPRINK SYS

880217 AFFF PA SPRINK SYS

880218 HI EXPAN FOAM SYS

880221 AUTO FR DTECTN SYS

880222 MAN FR ALRM/I SYS

880223 MAN FR ALRM/E SYS

880231 CO2 FR SYS

880232 FOAM FR SYS

880233 OTHER FR SYS

880234 HALON 1301 FR SYS

880235 DRY CHEM SYS

880236 FOAM SYS

890111 STOR&PLT REG EQUIP

890121 A/C PLT 5 TO 25 TN

890123 AIR COND PLT BLDG

890124 A/C FR CEN PLT

890125 A/C PLT LS 5 TN

890126 A/C WINDOW UNITS

890127 SOL N-R-G COLL SYS

890134 CMPRS AIR PLT

890136 CMPRS AIR PLT BLDG

890144 CMPRS AIR DISTR

890151 TRAMWAY AERIAL

890152 LOAD & UNLOAD AREA

890153 LOAD & UNLOAD CONVYR

890154 LOAD & UNLOAD G-CR

890156 LOAD & UNLOAD PIT

890158 LOAD&UNLOAD PLATFM

890161 SPT STRU

890171 MISC STOR TANK

890181 UTIL LNE DUCTS

890185 UTILI DOR

890187 UTIL VAULT
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890197 WEIGHING SCALE

890267 PNEUMATIC TUBE

890269 CATHOD PROTEC SYS

890271 EMCS CENTRAL STN

890272 EMCS FIELD EQUIP

890273 EMCS DATA LINKS

890311 NRC SPT FCLTY RELO

906245 FENCE BOUNDARY

911125 LAND DONATION PVT

911127 LAND DONATION S & L

911142 LAND FEE CONDEMN

911146 LAND FEE PUR

912261 LAND P/D EO

912262 LAND P/D P.L.O.

912268 LAND P/D PMT

912269 LAND P/D NOTE

913000 LICENSE OR PERMIT

913384 LAND LSN GEN USE

913393 LAND, PMT, GEN USE

914000 PUBLIC LAND

914263 LAND PUB E.O.

921164 LAND ESMT CLEAR/T

921167 LAND ESMT RESTR/T

921168 LAND ESMT R-0-W/T

921174 LAND ESMT CLEAR/P

921177 LAND ESMT RESTR/P

921178 LAND ESMT R-O-W/P

922274 LAND LEASE S&L

922276 LAND LEASE RECAP

922278 LAND LEASE PVT-E

922292 LAND LEASE & SUSP

922294 LAND INLEASE MIN

922296 LAND INLEASE O&G

922298 LAND INLEASE SP

922355 FGN LAND LEASE U99

922357 FGN LAND LEASE 99Y

923322 FGN LAND AGMT BSE

923346 RGN LAND COMANDER

923366 FGN LAND REQ

923376 FGN LAND MISC

931115 BUILDINGS

932581 REVETMENTS
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932681 SITE PREPARATION

933000 DEMOLITION

933364 REMOVAL HAZARD

934277 EROSION CONTROL

939445 TRAINING AREA

939512 ACFT ACDNT EMERG

939555 FIXED MED DENTAL EQUIPMENT

939565 COLLATERAL

999999 UNKNOWN
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Acronym Term
AAPB Advanced Acquisition Planning Board
AAR After Action Report
ABS  (as used in CW 
REF8010

Automated Budget System

ABS  (as used in MIL  
PROC 7100)

Amended Budget Submission

ACSIM Assistance Chief of Staff for Installation Management
ACWP Actual Cost of the Work Performed (earned value term)
A-E Architect-Engineer
AFB Alternative Formulation Briefing
AIS Automated Information Systems
AOR Area of Responsibility
APIC Army Performance Improvements Criteria
ARC Annual Report to Congress
ASA(CW) Assistant Secretary of the Army for Civil Works
ASA(FM&C) Assistant Secretary of the Army for Financial Management & Comptroller
ATSDR Agency for Toxic Substances and Disease Registry
BA Budget Analyst
BAC Budget at completion (earned value term)
BCD Basic Change Document
BCE Base Civil Engineer
BCOE Biddability, Constructability, Operability and Environmental
BCWP Budgeted Cost of the Work Performed (earned value term)
BCWS Budgeted Cost of the Work Scheduled (earned value term)
BES Budget Estimate Submission
BOD Beneficial Occupancy Date
BMO Business Management Office
BP/P2 Business Process/P2
BRAC Base Realignment and Closure
BY+1 The Budget Year plus one year
BY-2 Guidance Year (Military Programs)
CAP Continuing Authorities Program
CBD Commerce Business Daily (effective January 2, 2002 replaced with Federal Business Opportunity (FBO))
CCG Consolidated Command Guidance
CDO Consolidate Departmental Overhead
CEFMS Corps of Engineers Financial Management System
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CEMRS Corps of Engineers Manpower Requirements System
CERAMMS Corps of Engineers Resource and Manpower Management System
CERCLA Comprehensive Environmental Restoration Compensation Liability Act
CG Construction General
CFY Current Fiscal Year
CI Command Inspection
CIP Construction in Progress
CMR Command Management Review
COB Command Operating Budget
COTS Commercial Off-the-Shelf
CPI Cost Performance Index (earned value term)
CRA Continuing Resolution Authority
CRRC Construction Requirements Review Committee
CTC Cost to Complete
CV Cost Variance (earned value term)
CW Civil Works
CWE Current Working Estimate
CWIN Civil Works Identification Number
CZM Coastal Zone Management
CX Center of Expertise
DCMO Defense Contracting Management Office
DDC Deputy District Commander
DDR Design Document Report
DPG Defense Planning Guidance
DPM Deputy for Programs and Project Management
DPR Detail Project Report
DRB Defense Resources Board
DPW Directorate of Public Works
EA Environmental Assessment
E & D Engineering & Design
EBS Environmental Baseline Study
EE/CA Engineering Evaluation & Cost Analysis
EIS Environmental Impact Statement
EAC Estimate at Completion
EOY End of Year
EPS Enterprise Project Structure (Primavera application term)
ERDC Engineering Research and Development Center
EROC Electronic Reporting Organization Code
EQ Environmental Quality
ESFO Environmental Support for Others
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ETC Estimate to Complete
FAD Funding Authorization Document
FASAB Federal Accounting Standards Advisory Board
FBO Federal Business Opportunity (formerly Commerce Business Daily)
FCSA Feasibility Cost Sharing Agreement
FDD Funding Distribution Documents
FONSI Finding of No Significant Impact
FORCON Force Configuration
FS Feasibility Study
FTE Full Time Equivalent
FUDS Formerly Used Defense Sites
FUSRAP Formerly Utilized Sites Remedial Action Program
G & A General and Administrative
GAO General Accounting Office
GI General Investigation  
GRR General Re-evaluation Report
GOPR Government Order Purchase Request 
HN Host Nation
HNFCP Host Nation-Funded Construction Program
HTL Hazard Tracking List
HTRW Hazardous, Toxic and Radioactive Waste
IAG Interagency Agreement
ICA Intergovernmental Cooperation Act
IDIQ Indefinite Delivery, Indefinite Quantity
IFB Invitation for Bid
IIS Interagency and International Services (formerly known as Support for Others)
ITR Independent Technical Review
ITRT Independent Technical Review Team
IRP Installation Restoration Program
LCC Life Cycle Cost
LCM Local Configuration Manager
LCP Life Cycle Plan
LERRD Lands Easements Right of Ways Relocation Disposal Areas
LTM Long Term Monitoring
LRR Limited Re-evaluation Report
METT-T Mission, Enemy, Terrain and weather, Troops and support available-Time available
MILCON Military Construction
MATOC Multiple Award Task Order Contract
MCX Mandatory Center of Expertise
MIPR Military Interdepartmental Purchase Request
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MOA Memorandum of Agreement
MOU Memorandum of Understanding
MSC Major Subordinate Command
NAS Network Analysis System
NEPA National Environmental Policy Act
NPDES Nation Pollution Discharge Elimination System
OAPB Overall Acquisition Planning Board
OAS Overall Acquisition Strategy
OASD(MRA&L) Office of the Assistance Secretary of Defense (Manpower, Reserve Affairs, and Logistics)
ODUSD (I&E ) Office of the Deputy Undersecretary for Installations and Environment
OEW Ordinance Explosive Waste
OFA Oracle Financial Analyzer (Oracle Application)
OMB Office of Management and Budget
O&M Operation and Maintenance
OMRR&R Operations and Maintenance Rights of Way, Relocation and Repairs
PA Program Amount or Program Analyst or Preliminary Assessment
P2 Commercial Off The Shelf replacement for PROMIS containing components including Primavera and Oracle 

Projects.
Project Management Primavera Project Planner for the Enterprise (a component of the P2 automated information system)
PAB Project Advisory Board
PBAC Program and Budget Advisory Committee
PCA Project Cooperation Agreement
PD2 Procurement Desktop – Defense
PDA Planning and Design Analysis
PDM Preliminary Design Manual
PDT Project Delivery Team
PED Pre-Engineering Design
PgDT Program Delivery Team
PgM Program Manager
PgMP Program Management Plan
PHL Preliminary Hazard List
PM Project Manager
PMBP Project Management Business Process
PMP Project Management Plan
POC Point of Contact
POCA Performance Oriented Construction Activity
POM Program Objective Memorandum
PRB Project Review Board
PR&C Purchase Request & Commitment
PRISM Project Resource Information System for Management
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PRP Potential Responsible Party
PY Program Year
P&D Planning and Design
P&DMP Planning and Design Management Plan
RA Remedial Action
RAPB Regional Acquisition Planning Board
R&D Research and Development
RA-O Remedial Action, Operations
RAC Remedial Action, Construction
RBC Regional Business Center
RCRA Resource Conservation and Recovery Act
REMIS Real Estate Management Information System
RD Remedial Design
RE Real Estate
RFP Request for Proposal
RI Remedial Investigation
RM Resource Management Directorate / Office
RMB Regional Management Board
RMO Resource Management Office
RMS Resident Management System
ROD Record of Decision
RP Resource Provider
RPAO Real Property Accountability Officer
RTA Ready To Advertise
S&A Supervision and Administration
SA System Administrator or Site Assessment
SACCR Schedule and Cost Change Request
SFO Support for Others (now known as International and Interagency Support or IIS)
SI Site Investigation
SOH Safety and Occupational Health
SOHP Safety and Occupational Health Plan
SOS Scope of Services
SPI Schedule Performance Index (earned value term)
SPIRIT Sustainable Project Rating Tool
SPS Standard Procurement System
SRM Safety Risk Management
SV Schedule Variance (earned value term)
TCPI (BAC) To-Complete Performance Index within budget amount (earned value term)
TCPI (EAC) To-Complete Performance Index within projected estimate to complete (earned value term)
TI Technical Indirect
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TIM Transformation of Installation Management
TLM Total Labor Multiplier
TMA TRICARE Management Activity
TTC Time to Complete
VE Value Engineering
VECP Value Engineering Change Proposal
VEP Value Engineering Proposal
VEO Value Engineering Officer
VTC Video Teleconference
WAD Work Authorization Document
WCC Work Category Code
WCE Work Category Element
WFO Work for Others 
WBS Work Breakdown Structure
WPBAC Working Program Budget Advisory Committee

Term Definition
ACQUISITION PLAN The process by which the efforts of all personnel responsible for acquisition activities are coordinated and 

integrated through a comprehensive plan for fulfilling the agency needs in a timely manner and at a reasonable 
cost.  It includes the development of the overall contracting strategy for managing the execution and closeout  of 
assigned projects.

ACTIVITY P2 defines an activity as the lowest level of detail of a project. They are the lowest level of a work breakdown 
structure (WBS) and, as such, are the smallest subdivision of a project that communicates how work will be 
accomplished. The primary resource assigned to the activity is typically responsible for tracking the progress of an 
activity, while the project manager is typically responsible for managing and tracking the progress of the overall 
project.

ACTIVITY CODE Codes that enable the user to efficiently filter, group, sort and report on activities in the Primavera module of P2.

ACTIVITY TYPE Activity types control how the Primavera module of P2 calculates an activity’s duration and dates. Primavera 
provides five activity types: task dependent, resource dependent, level of effort, start milestone, and finish 
milestone.  Each activity must be assigned an activity type.

ACTUAL COST OF WORK 
PERFORMED

The costs actually incurred and recorded in CEFMS/P2.

APPROVAL AUTHORITY Individuals who can approve a product.
APPROVED PMP A Project Management Plan that has been approved in accordance with local guidelines.

ACTOR An Oracle Tutor term that refers to either a specific job title or a generic role associated with tasks in a business 
process or navigation instruction document. An actor is any employee who performs a task (or tasks) in a 
documented activity e g Project Manager Regional Business Center Project Delivery Team etc
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AREA OF 
RESPONSIBILITY

The recognized boundaries within which a district or center is the primary executing agent for the USACE.  

ASSET An item of economic value owned by a Federal Agency.  The item may be physical in nature (tangible) or have a 
right to ownership (intangible) that is expressed in terms of costs or some other value.

ASSUMPTIONS In the PMP, these are items that are considered true at the time they are documented.
AUTOMATED 
INFORMATION SYSTEM

A combination of computer hardware and software, telecommunications information technology, and other 
resources that collect, record, process, store, communicate, retrieve, and display information.

BASELINE PMP The original approved and signed PMP, free of any modifications.
BUDGET AT COMPLETION The sum of all WBS costs established for the project as the baseline budget or an approved revised baseline 

budget.
BUDGET ESTIMATE 
SUBMISSION

Each service's two-year budget proposal based on PDM. The POM's first two budget years programs are the 
service's budget estimate submission, although all other POM years' fiscal data are summarized and included.

BUDGET YEAR (BY) 
ANNUAL WORK PLAN 
(AWP)

CEMP-RF's draft work directive for BY execution. The draft quarterly obligation or execution plan of the PB 
(Replace “PB” with “Presidents Budget” throughout document) (BY program of the FYDP) is the initial draft BY 
AWP. This BY AWP will be updated each time POM and BES are updated. Upon HQDA approval in October after 
Congressional authorization/ appropriation and the President’s signing of the appropriations bill, this becomes the 
approved CFY AWP.

BUDGETED COST OF 
WORK PERFORMED

The sum of the budgets for completed work packages or tasks and completed portions of open work packages or 
tasks.

BUDGETED COST OF 
WORK SCHEDULED

The sum of the budgets for the work packages scheduled to be completed at a point in time plus the apportioned 
budgets for work packages or tasks scheduled to be partially complete at that time.

BUSINESS PROCESS The over-arching process by which USACE supplies products and services to its customers; includes ER 5-1-11, 
the PMBP and P2.  Also known as the Project Management Business Process (PMBP).  The series of defined 
steps that guide USACE through the process of initiating, planning, executing, and closing out work for a 
customer. The over-arching process recognizes that product-related process exists below this level.

BUSINESS MANAGEMENT 
OFFICE

The BMO serves as the Program Manager for the Regional Management Board and Command Council.  As the 
PgM, it is responsible for near and long term planning, developing strategies and methods of institutionalization 
and sustainment for new and developing programs.  In this role it determines the MSC’s collective strategy in 
areas that affect fiscal health, future roles and the planning environment.  The BMO is the “working arm” for the 
RMB.  It devises appropriate metrics, assesses performance, advises leaders, and develops and implements 
solutions as required by the RMB.  Office of Strategic Affairs is the counterpart to the Division BMO.

BASE METHODOLOGY A base methodology in the Primavera module of P2 provides the basic infrastructure of activities performed during 
a project. A base methodology can include a life cycle, work breakdown structure, organizational breakdown 
structure, and work product and document assignments. A project plan uses one base methodology.
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CENTER US Army Corps of Engineers activity having no geographic area of responsibility, handling programs requiring 

specialized expertise and/or management.  These programs include research and development as well as non-
traditional military construction and foreign construction.  The centers also provide assistance to districts in 
resolving unique construction related problems.

CENTER OF EXPERTISE Designated USACE organizations or individuals who have a demonstrated capability and expertise in a 
specialized area.  They improve capabilities and management, eliminate redundancy, and optimize the use of 
specialized expertise and resources.  They also enhance Corps-wide consistency, facilitate technology transfer, 
help maintain institutional knowledge in key areas, and improve service to customers.

CONFIGURATION 
MANAGER

The individual responsible for maintenance of the PMBP Manual and P2

CONTINUING 
AUTHORITIES PROGRAM

Civil Works projects not specifically authorized by Congress.

CONSTRAINTS Imposed date restrictions used to reflect project requirements that cannot be built into the logic of the project 
schedule in the Primavera module of P2.
Funds for the Coordination Account are provided by the
CAP account.  See ER 1105-2-100 for additional information.

CORPORATE BOARD A smaller division of the PRB made up of the District Commander (DE) and selected key staff chiefs.  
CORRECTIVE ACTION Action taken to eliminate the causes of an existing nonconformity, defect, or other undesirable situation in order to 

prevent recurrence.
COST PERFORMANCE 
INDEX

A measure of the efficiency of the dollar value budgeted for the work performed as a percentage of the dollars 
spent to do that work.  It indicates how many dollars of scheduled effort were accomplished for every dollar 
spent.  Calculation:  CPI = BCWP / ACWP

COST TO COMPLETE An estimate of current and future costs of a project derived by using the appropriate cost-estimating tool, such as 
RACER or MCACES.

COST VARIANCE A measure of the difference between the cost budgeted for the work performed and the actual cost to do that 
work.  Calculation:  CV = BCWP – ACWP ; CV (%) = CV / BCWP

CRITICAL PATH In a schedule, the longest continuous path of activities thru a project that determines the project completion date.

CUBE An Oracle Express multidimensional database.
CURRENT FISCAL YEAR 
(CFY) ANNUAL WORK 
PLAN

CEMP-RF's official work directive based on the CFY appropriated budget for divisions/districts to execute. It 
consists of all CFY line items in the official Life Cycle Plan (LCP).

CURRENT WORKING 
ESTIMATE

Total cost of construction of a project, including contract, S&A, etc.

CUSTOMER The Customer is a number of people/organizations to include partners and stakeholders.  In general, the 
customer is any individual, group or organization (internal or external) for whom USACE delivers projects or 
services to meet specific needs.  The intent of the use of the term is not to define a specific group of individuals or 
organizations, but rather to convey a corporate orientation of public service modeled after private industry’s 
“customer service” model. The true USACE customer is the American public.

COORDINATION 
ACCOUNT
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CUSTOMER ORDER A CEFMS term used to denote funding authority for work for others.  Any work a District receives on a 

reimbursable basis.
DEFENSE PLANNING 
GUIDANCE

It contains Secretary of Defense's long-range goals and fiscal guidance. It is a major link between Planning and 
Programming.

DEPUTY FOR PROGRAMS 
AND PROJECT 
MANAGEMENT (DPM)

The civilian deputy to the District Commander.  DPM as used in this manual includes Center (formerly Huntsville & 
Transatlantic Divisions) positions such as Deputy for Programs and Technical Management and Deputy for 
Programs and Project Management/Project Delivery Team.

DEPUTY FOR SMALL 
BUSINESS

Individual who has the responsibility for the small business acquisition program.

DESIGN CHARRETTE The design charrette is an intensive process where designers, users and installation decision makers team together to focus their input 
on the design of a specific project.  The process involves the gathering of information and the definition of project requirements both in 
written and visual form.  Reference:  http://www.hnd.usace.army.mil/techinfo/ECB/ECB%202002-13.pdf

DISTRICT GEOSPATIAL 
DATA MANAGER

The District Geospatial Data Manager is responsible for reviewing/approval of individual DMP(s). Integration, 
management, and documentation of project data. Data standards compliance & USACE policy compliance, and 
storage of all PDT data derived from individual projects.

DISTRICT PROGRAM 
MANAGER

Individual with authority to manage a program at the District/Center level.

The basic principle of Earned Value is that we measure actual work progress based on established objectives, 
i.e., "did we do what we said we were going to do"? Earned value provides a basis for common understanding by 
all members of the PDT.  Earned value principles are incorporated in the Primavera module of P2 (and most other 
project management software) for ready use by the PDT.  The fundamental earned value parameters used to 
calculate an activity's Estimate to Complete are: Earned Value Cost; Budget at Completion; Planned Value Cost; 
and, Actual Cost. You can derive an activity's Estimate to Complete and other earned value indexes from these 
parameters

Earned value allows consistent analysis from project manager to project manager. It is highly recommended as 
the standard procedure for PMBP in assessing project status.

EMPOWERMENT Having authority to exercise judgment and take action, with the responsibility for resultant positive or negative 
consequences.

ENTERPRISE PROJECT 
STRUCTURE (EPS)

In P2, the Enterprise Project Structure (EPS) forms the hierarchical structure of the USACE database of projects. 
Each EPS node (or folder) can be subdivided into multiple levels to represent the work that needs to be done in 
each organization. USACE EPS first level is HQUSACE; second level is MSCs, labs and centers; third level is 
districts; fourth level is mission areas.

ESTIMATE AT 
COMPLETION

An estimate of the total cost to complete the project at the current performance efficiency.  Calculation:  EAC = 
BAC / CPI

ESTIMATE TO COMPLETE An estimate of the remaining cost to complete the project at the current performance efficiency.  Calculation:  ETC 
= EAC - ACWP

FORMS DOCUMENT A document generated from Oracle Tutor.  The document used to record, track, route, and retain information of a 
predictable, recurring nature; often used to support computer data entry.

EARNED VALUE
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FOUR STEP APPROACH “Capture, gatekeeping, use and sunsetting”
FUNCTIONAL 
ORGANIZATION

Organization structure in which staff are grouped by technical specialty or mission area.

GOVERNMENT ORDER A reimbursable order from a USACE entity issued as payment to another USACE entity or government agency for 
goods and services received.

HOST NATION A country that supports Department of Defense (DoD) personnel or programs, e.g. Korea, Japan, Germany, etc.

HOST NATION-FUNDED 
CONSTRUCTION 
PROJECT (HNFCP)

Any construction project that is included in a host nation-funded construction program.

IN-KIND SERVICES The services, materials, supplies, or other non-monetary contributions made by a non-Federal sponsor toward the 
required items of work for a project.  The value of in-kind services is based on negotiation of a detailed 
government estimate and a sponsor proposal, and must be established and approved prior to the initiation of the 
in-kind services.  Credit for the value of in-kind services is applied toward the required sponsor's cash contribution 
to the project, in accordance with applicable study or project authorization and policy.

INDEPENDENT 
TECHNICAL REVIEW 
TEAM (ITRT)

An interdisciplinary group formed to perform the ITR.

LEGACY SYSTEM An existing automated information system.
LIFE CYCLE COST An estimate of the total life cycle costs of a project derived by using the appropriate cost-estimating tool, such as 

RACER or MCACES.
LIFE CYCLE PLAN It contains all historical project costs (FY84 through prior fiscal year actual obligations), CFY work plan data, and 

all future programming data (project estimate from BY through time to complete (TTC)).
LOCAL CONFIGURATION 
MANAGER

The USACE employee who will be responsible for initiating the project in the P2 AIS. 

LOWEST ORGANIZATION 
LEVEL

The lowest level as identified by the PA Organizational Code.  In most cases this will be a Section.  However, 
some Districts may establish a unique code for a Unit.  This is based upon a hierarchical structure.

MATRIX ORGANIZATION An organizational structure in which individuals share responsibility within their organization and as responsible 
members assigned to project delivery teams.

MATRIX TEAM Group of people working across organizational boundaries for a common purpose.
MENTORING Guiding and assisting in development of individual and group skills to enhance performance, by freely giving the 

benefits of one’s knowledge and experience to others.

INDEPENDENT 
TECHNICAL REVIEW (ITR)

A review by a qualified person or team, not affiliated with the development of a project/product or the supervision 
of such, for the purpose of confirming the proper application of clearly established criteria, regulations, laws, 
codes, principles and professional procedures
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METHODOLOGY 
MANAGER

Methodology Manager is a portion of the Primavera module of P2 that enables organizations to improve project 
management processes by learning from their experiences and applying the resulting insight to new projects. 
Methodology Manager can be used to establish methodologies, or templates, as the basis for project plans and 
helps USACE continually refine the project planning and management process throughout the entire project life 
cycle.

MIDDLE MANAGEMENT 
TEAM

Provides USACE resource solutions to facilitate successful PDT operations.

In P2, milestone activities are defined as zero duration activities, which are indicators of starting or completing 
events and show up as a diamond in the Gantt chart.  They may drive the critical path in the schedule in 
Primavera module of P2. 

Activities may also have milestone activity codes  so that users can find and group activities easily and report on 
activities according to milestone (along with the other activity codes).

NAVIGATION DOCUMENT A component of the on-line PMBP Manual generated using Oracle Tutor that provides detailed instructions for the 
hand-on use of P2. These documents include screen shots and detailed key-strokes for P2.

OPERATING BUDGET A formal, written plan that aligns the operating/mission requirements with the funding sources of an organization. 
Reflects the missions and specific command objectives of the organization, as well as any limitations and controls 
(e.g., constraining targets, available funds) imposed upon it.  Provides the command with the means to control 
obligations and expenditures against approved funding levels.  The objective of the operating budget is to provide 
managers with the ability to direct and control their resources to accomplish their mission and the ability to plan, 
organize and staff their operations.

Module of P2 used for financial reporting, analysis, budgeting, and planning. Allows USACE management to 
make, manage, and measure decisions across the enterprise. OFA provides USACE with analytical tools and 
data to analyze budgets, performance, evaluate opportunities, and formulate future direction.  The OFA module of 
P2 will replace the Automated Budget System (ABS) and PRISM.

OVERALL ACQUISITION 
PLANNING BOARD

A board established at the local level with acquisition planning oversight.

MILESTONE

OMB PASSBACK OMB maintains 10-year planning estimates, or ceilings, for each appropriation account of the Civil Works 
Program.  The ceilings reflect the long-term effects of the President's policies for the various programs, projects 
and activities funded by each account.  In late November to early December of each budget year, OMB reacts to 
the initial budget justification material submitted by USACE, and provides a "passback" with recommend budget 
amounts and assumptions.  USACE may, in turn, negotiate (reclama) with OMB on the guidance and amounts to 
be used in finalizing the President's Program and Budget submission to Congress.

ORACLE FINANCIAL 
ANALYZER

ORACLE TUTOR The software used to produce the USACE PMBP Manual (business process documents and training materials).  Refer to the 
USACEBP/P2website [http://www.hnd.usace.army.mil/p2] for an overview of Oracle Tutor, and its functionality.
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P2 Commercial off the shelf replacement for PROMIS that allows for efficient work management and will interface 

with key legacy USACE AISs.  Components include PMBP Portal, Oracle Projects, Primavera, Primavision, 
Oracle Discoverer, and Oracle Financial Analyzer.

Project Management Primavera Project Planner for the Enterprise.  Project management software that will integrate with other modules 
of P2.

PLANNING AND DESIGN 
(P&D)

Used to identify funds authorized for pre-construction activities; however, for the host nation program, P&D funds 
are authorized for construction surveillance activities.  Generally, this term is used in conjunction with Military 
Construction, Army (MCA) funds.

PLANNING AND DESIGN 
MANAGEMENT PLAN 
(P&DMP)

Monthly Military Construction, Army (MCS) planning and design (P&D) estimates of in-house (IH) and Architect-
Engineer (A-E) requirements.  This plan is usually requested at the beginning of each fiscal year by HQUSACE.

PRESIDENT'S BUDGET BES will be updated based on the PBD. The first budget year program of the updated BES is the PB. OMB 
assembles the one-year PB to be submitted to Congress.

PRODUCT End result of activities for which funds can be received.
PROGRAM A group of projects or recurring services that may be categorized by funding source, requirements defined in the 

program management plan, or other common criteria for which resources are allocated and collectively managed.

PROGRAM BUDGET 
DECISION

Comptroller driven appropriation-oriented decisions upon review and analysis of the services' BES.

PROGRAM DECISION 
MEMORANDUM

DoD's decision document designed to provide each service feedback on how closely its POM meets the DPG; to 
provide each service a baseline for developing the Budget Estimate Submission (BES) and the President’s 
Budget (PB).

PROGRAM DELIVERY 
TEAM (PgDT) 

Refer to the definition for Project Delivery Team.  The PgDT operates in a similar fashion, only at the program 
level instead of the project level.

PROGRAM MANAGER One who manages a group of projects within a unique classification or recurring services.  A program manager 
can manage any combination of other program and project managers.  For example, the district MILCON program 
manager can manage all the installation MILCON program managers.  The Chief of Logistics as the Program 
Manager can manage the program for that support services office.

PROGRAM MANAGEMENT Component of the PMBP undertaken by all USACE echelons to manage programs.  It consists of the 
development, justification, management, defense and execution of programs within available resources, in 
accordance with applicable laws, policies, and regulations, and includes accountability and performance 
measurements.  Under program management, programs, projects and other commitments are aggregated for 
oversight and direction by the organization’s senior leadership.  Program management takes project management 
to a greater level of interdependence and broadens the corporate perspectives and responsibilities.

PROCESS DOCUMENT The main component of the USACE PMBP Manual, created using Oracle Tutor, including any document required 
by an employee to perform his/her job effectively; process documents reflect actual practice, are audited regularly, 
are kept up to date, and are distributed to all affected employees.
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PROGRAM OBEJCTIVE 
MEMORANDUM (POM)

The memorandum that documents each service's proposals for resource allocation for six program years to meet 
fiscal constraints contained in the DPG and to meet DPG goals and each service's objectives.

PROGRESSING A Primavera term – progressing (or statusing) a project schedule is the process of entering actual start and/or 
finish dates, percent completes and/or remaining durations, resource usage and cost against an activity within a 
schedule.

PROJECT ARCHITECT A wizard that walks users through the project initiation process in the Primavera module of P2.  Using Project 
Architect, users can select, tailor, and import USACE-configured methodologies as project plans from the 
Methodology Manager 

PROJECT DELIVERY 
TEAM (PDT)

Project Delivery Team  (PDT) is responsible and accountable for ensuring that effective, coordinated actions 
combine to deliver the completed project according to the PMP.  The PDT shall consist of everyone necessary for 
successful development and execution of all phases of the project.  PDT members will include the customer, the 
PM, representatives from various technical disciplines and support services within USACE, stakeholders, 
representatives from other federal or state agencies, vertical members from division and headquarters, and others 
necessary to effectively develop and deliver a successful project.  The team composition can vary greatly, 
depending on the specific goals and expectations of the customer.  The USACE team members may come from 
any functional area or geographic location, and are selected solely on their ability to successfully plan and 
execute their portion of the project. They may be on the team full time or only on a temporary basis.

PROJECT DELIVERY 
TEAM  (PDT) DATA 
SPECIALIST/COORDINAT
OR

Project Delivery Team (PDT) Data Specialist/Coordinator is responsible for supporting the PDT in efficient 
execution of civil, military construction and environmental restoration projects.  Protects the investment in CADD, 
geospatial data, applications, and institutional knowledge.  Facilitates the sharing of CADD and geospatial data 
among civil, military and environmental projects. At the project initiation phase the role is responsible for 
determining how large of a role CADD and geospatial technologies will play.  They educate the project managers 
and PDT members on how CADD and geospatial technology can be used to add value to the project. They 
identify CADD and geospatial data requirements and ensure that the appropriate CADD, geospatial, and data 
standards are followed.  This includes following the current A/E/C CADD standard, Spatial Data Standards for 
Facilities, Infrastructure and Environment (SDSFIE) and development of FGDC metadata.  7. Acquire existing 
geospatial datasets from federal, state, local agencies, the public domain and available through USACE licenses 
agreements. The role reformats data as required for use with the geospatial technologies.  Creates new data layers
through the integration of existing and acquired data.  Integrates CADD and GIS data. Identifies CADD and 
geospatial application requirements needed for the project. Develops geospatial technology applications in 
accordance with applicable guidelines and standards. Performs spatial analysis and data modeling. Provides data 
visualization and mapping products.  Develops and maintains a geospatial data management plan for the life cycle 
of the project. Develops and maintains a spatial DMP for the life cycle of the project, and coordinates with District 
and Division Geospatial Data Managers on policy requirements.

PROJECT Any work intended to produce a specific expected outcome.  A project has a defined scope, quality objectives, 
schedule, and cost.  Internal services are discrete projects when they are non-recurring or of special significance.
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PROJECT MANAGEMENT The application of knowledge, skills, tools, and techniques to project activities in order to meet or exceed defined 

expectations.  
PROJECT MANAGEMENT 
BUSINESS PROCESS  
(PMBP)

The fundamental USACE practices and procedures used to deliver quality projects.  It reflects the USACE 
corporate commitment to provide “customer service” that is inclusive, seamless, flexible, effective, and efficient.  It 
embodies communication, leadership, systematic and coordinated management, teamwork, partnering, effective 
balancing of competing demands, and primary accountability for the life cycle of a project.

PROJECT MANAGEMENT 
PLAN  (PMP) (PgMP for 
Programs)

A living document used to define expected outcomes and guide project (or program) execution and control.  
Primary uses of the PMP or PgMP are to facilitate communication among participants, assign responsibilities, 
define assumptions, and document decisions.  Establishes baseline plans for scope, cost, schedule and quality 
objectives against which performance can be measured, and to adjust these plans as actual performance 
dictates.  The project/program delivery team (PDT/PgDT) develops the PMP or PgMP.

PROJECT MANAGER The project manager (PM) is the leader of the project delivery team who must seamlessly integrate USACE efforts 
to deliver the best possible solution for the customer.  The PM manages all project resources, information and 
commitments, facilitates the PDT toward effective project development and execution, and is the customer’s 
primary interface within the Corps.

PROJECT REVIEW BOARD 
(PRB)

Established at District level to monitor current year execution.

PROJECT SCOPE The agreed upon definition of the project the USACE is to execute.  It is either the product of a synergistic effort 
between the customer and the USACE or the Congressionally authorized project or study.  The scope becomes 
the basis for the PMP.

PROMIS Legacy project management information system

QUALITY ASSURANCE 
(QA)

An integrated system of management activities involving planning, implementation, assessment, reporting, and 
quality improvement to ensure that a process, item, or service is of the type and quality needed to meet project 
requirements defined in the PMP.

QUALITY CONTROL (QC) The overall system of technical activities that measures the attributes and performance of a process, item, or 
service against defined standards to verify that they meet the stated requirements established in the PMP; 
operational techniques and activities that are used to fulfill requirements for quality.

QUALITY MANAGEMENT Processes required to ensure the project will satisfy the needs and objectives for which it was undertaken, 
consisting of quality planning, quality assurance, quality control, and quality improvement.

QUALITY MANAGEMENT 
PLAN

A formal document describing in comprehensive detail the necessary QA, QC, and other technical activities that 
must be implemented to ensure that the results of the work performed satisfy the stated performance criteria.

QUALITY The totality of features and characteristics of a product or service that bear on its ability to meet the stated or 
implied needs and expectations of the customer as well as address applicable laws, regulations and professional 
standards.  The quality requirements applicable to a given project are negotiated among the PDT members 
(which includes the customer) and are documented in the PMP.
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QUALITY SYSTEM A structured and documented management system describing the policies, objectives, principles, organizational 

authority, responsibilities, accountability, and implementation plan of an organization for ensuring quality in its 
work processes, products (items), and services.  The quality system provides the framework for planning, 
implementing, and assessing work performed by the organization and for carrying out required QA and QC.

REFERENCE DOCUMENT Oracle Tutor terminology.  A document used to convey guidelines or parameters required to complete a task or 
activity – for example, checklists, tables, and charts.

REGIONAL ACQUISITION 
PLANNING BOARD

A board established at the regional level with acquisition planning oversight.

REGIONAL BUSINESS 
CENTER (RBC)

Represents an integrated and strategically focused approach to customer service and mission execution.  The 
concept employs a corporate approach to efficiently and effectively managing available resources.  All assets 
within the Division are an integral part of the RBC.

REGIONAL MANAGEMENT 
BOARD (RMB)

A group of Division and District senior leaders whose purpose is to stimulate the development and execution of 
plans, using the resources to accomplish the goals and objectives of the Regional Business Center (RBC).

RESOURCE Any USACE or non-USACE personnel with expertise to facilitate successful completion of a project by the PDT, 
including the customer.

RESOURCE PROVIDER Any organization, or part of an organization, which is responsible for determining the availability of resources for 
project delivery teams or program delivery teams utilizing resource information in P2.  Resource providers can be 
first line supervisors, middle managers, chiefs of design branch, chiefs of hydraulics branch, etc. 

RESPONSIBLE CHARGE Accountability for performing analysis and review to ensure the adequacy of professional products, i.e. agreement 
with current criteria, policies, professional standards and directives.  See ER 415-14, paragraph 7, Biddability, 
Constructability, and Operability  for examples.

RESPONSIBLE 
EMPLOYEE

In P2, responsible employee defines the person who has system permissions and authorities to enter data, 
update data, etc.  The P2 responsible employee may not be the same as a responsible employee for other legacy 
systems, e.g., CEFMS.

RISK MANAGEMENT A systematic process of identifying, analyzing, and responding to risk for the life cycle of the project.
SAFETY Freedom from injury, damage or hazards, reducing risk A project attribute integral with project quality.
SCHEDULE 
PERFORMANCE INDEX

A measure of the efficiency of performance against the schedule.  It indicates how many days of scheduled effort 
were earned for every day worked.  Calculation:  SPI = BCWP / BCWS

SCHEDULE VARIANCE A measure of the difference between the budgeted dollar value of work performed versus the budgeted dollar 
value of the work scheduled to be completed.  Comparing budgeted cost of accomplished work to budgeted cost 
of scheduled work indicates the difference caused by schedule changes.  Calculation:  SV = BCWP – BCWS ; SV 
(%) = SV / BCWS

STAKEHOLDERS Individuals and organizations that are involved in or may be affected by the project.

SCOPE (Also known as 
scope of work)

A description of the desired work.  The first time through the PMP Development, the scope need only contain 
sufficient information to determine required PDT membership.  In future iterations, the PDT will develop a more 
complete project scope.
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SUPPORT SERVICES 
OFFICES

Support services are organizations that perform activities in support of the major business lines (e.g. Resource 
Management, Public Affairs, History, Human Resources, Office of Counsel)

TEMPLATE A set of activities and associated information that serves as a framework for a project plan or part of a project 
plan.  Templates can be generic or more detailed, and can include one or an unlimited number of activities, a 
work breakdown structure (WBS), organizational breakdown structure (OBS) definitions, predecessor and 
successor relationships between activities, activity role and resource assignments, expenses, work products and 
documents, activity codes, and estimation data.  Templates are also known as "methodologies" in the Primavera 
module of the P2 suite

TESTIMONY 
PREPAREDNESS REVIEW

The compilation of project and program budgetary information, along with subsequent meetings and briefings to 
prepare USACE personnel for Congressional testimony.

THRESHOLDS A project management technique in which the user specifies a threshold parameter and a lower and/or upper 
threshold value against which project data can be evaluated to identify issues that the project manager wants to 
track.  An issue is automatically generated when a threshold parameter is equal to or less than the lower 
threshold value, or equal to or more than the upper threshold value.

THOMAS AMENDMENT Section 211 of Water Resource Development Act of 2000 that governs the USACE’s ability to accept work from 
non-Federal entities.

TO-COMPLETE 
PERFORMANCE INDEX 
WITHIN BUDGET AMOUNT

Work remaining divided by money remaining per the original budget estimate.  Provides the efficiency 
improvement required over the budgeted efficiency to finish the project within the baseline budget.  Calculation:  
TCPI (BAC) = Work / Money = (BAC – BCWP) / (BAC – ACWP)

TO-COMPLETE 
PERFORMANCE INDEX 
WITHIN PROJECTED 
ESTIMATE TO COMPLETE

Work remaining divided by money remaining based upon the total estimate at completion assuming the project 
efficiency remains unchanged from the current efficiency.  Calculation:  TCPI (EAC) = Work / Money = (BAC – 
BCWP) / (EAC – ACWP)

TOTAL LABOR 
MULTIPLIER (TLM)

Multiplier applied to base labor cost to determine total unit cost of labor resources.

UNFUNDED WORK Work which is planned and /or authorized but for which funds have not yet been appropriated.
UNKNOWN PROGRAM 
LEVEL WORK

Work not identifiable as specific projects, but foreseen, projected, unassigned, program level work that is 
expected to occur in the outyears. 

USACE ACTIVITY All organizations under the command of the Chief of Engineers.  The organizations include HQUSACE; Field 
Operating Agencies; Major Subordinate Commands (Division Headquarters, Centers,) and Subordinate 
Commands (Districts).

VIRTUAL TEAM Team working across geographic or organizational boundaries without physical co-location.
WORK BREAKDOWN 
STRUCTURE (WBS)

The WBS specifies a hierarchy of tasks and activities necessary to fulfill the objectives of the project.  The WBS is 
structured in levels of work detail, beginning with the deliverable itself, and is then separated into identifiable work 
elements.  The WBS templates provide the basic minimum structure needed to begin defining a project in P2 to 
allow upward reporting requirements to be a natural by-product of the project management process.
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P2 Data Dictionary for Military Program
WORKLOAD Everything that is done by the organization utilizing In-House or contractual resources.  Workload involves 

anything for which the organization incurs costs (accrued expenditures) for a given fiscal year for both direct and 
reimbursable customers.  It includes all funds expended including current year appropriated funds, funds carried 
over from prior years, reimbursable funds from other agencies, supplemental appropriations, transfer accounts, 
trust funds and local cash contributions.  Workload includes expenditures for construction placement, design, 
operation and maintenance, real estate, overhead, etc.  The performing USACE activity receives the credit for all 
workload it performs
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